

ID	Task Name	Duration	Start Time	End Time	Resource
1	Infrastructure / Pre Ops Phases	11:38 hrs	8:00 AM	7:00 PM	
2	Organization Conference/Equipment Disbursement	0:38 hrs	9:00 AM	9:38 AM	DBA
3	Domain Coordinator	8:5 hrs	9:38 AM	8:06 PM	NET
4	ServerID - WIN 2000 OS / ServerY NT OS Installation	2 hrs	9:38 AM	11:38 AM	NET
5	Installation of Comm Vault	1 hr	9:38 AM	10:38 AM	NET
6	Merge comm Vault databases	1 hr	9:38 AM	10:38 AM	NET
7	Recover WinNT database & scripts	1 hr	9:38 AM	10:38 AM	NET
8	POC/BDC Server Installation/Validation	1 hr	9:38 AM	10:38 AM	NET
9	Add Servers to Domain	0:5 hrs	9:38 AM	10:28 AM	NET
10	Restore Network and Application Files	1 hr	9:38 AM	10:38 AM	NET
11	File Library/Restore completed	1 hr	9:38 AM	10:38 AM	NET
12	Database Coordinator	11 hrs	9:38 AM	8:08 PM	DBA
13	ServerC - NT OS Installation	1 hr	9:38 AM	10:38 AM	DBA
14	ServerC - Sybase Installation/Configuration	1:5 hrs	9:38 AM	11:28 AM	DBA
15	ServerC - Database Creation plix, interface & Checks	1 hr	9:38 AM	10:38 AM	DBA
16	ServerC - Remote Logins	0:5 hrs	9:38 AM	10:28 AM	DBA
17	ServerY - Sybase Installation/Configuration	1:5 hrs	9:38 AM	11:28 AM	DBA
18	ServerY - Phoenix Outquery/Database Creation	1 hr	9:38 AM	10:38 AM	DBA
19	ServerY - Create OST Logins & Remote Logins	0:5 hrs	9:38 AM	10:28 AM	DBA
20	ServerC - Database Restore/database config	1 hr	9:38 AM	10:38 AM	DBA
21	ServerY - Phoenix Restore /database config	1 hr	9:38 AM	10:38 AM	DBA
22	Pre Backup of All Databases	1:5 hrs	9:38 AM	11:28 AM	DBA
23	Network Coordinator	9:5 hrs	9:38 AM	9:03 PM	DBA
24	Netgear Firewall and VPN/Net Appliance	0:5 hrs	9:38 AM	10:28 AM	DBA
25	ServerF - FTP Server Installation Procedures	1 hr	9:38 AM	10:38 AM	DBA
26	ServerF SSH Server Installation Procedures	0:5 hrs	9:38 AM	10:28 AM	DBA
27	Rebuild ServerF User Ids	0:5 hrs	9:38 AM	10:28 AM	DBA
28	Windows NT 4 Workstation #9 Installation	1 hr	9:38 AM	10:38 AM	DBA
29	Install VPN/manager Server / Console	0:5 hrs	9:38 AM	10:28 AM	DBA
30	Install VPN Manager Console only	0:5 hrs	9:38 AM	10:28 AM	DBA
31	Install VPN Remote Client	1 hr	9:38 AM	10:38 AM	DBA
32	Restore Data Directory & User Ids	1 hr	9:38 AM	10:38 AM	DBA
33	Install WS_FTP Application	0:5 hrs	9:38 AM	10:28 AM	DBA
34	Config VPN Remote Client to Connect to Co_Loc Serv	0:5 hrs	9:38 AM	10:28 AM	DBA
35	Download files from Co_Location Server	1 hr	9:38 AM	10:38 AM	DBA
36	Configure VPNs	1 hr	9:38 AM	10:38 AM	DBA
37	Operations Coordinator	9:53 hrs	9:38 AM	9:03 PM	OPS
38	Workstation #4 Win 2000 OS Installation/Modem	1 hr	9:38 AM	10:38 AM	OPS
39	Workstation #5 Win 2000 OS Installation/Modem	1 hr	9:38 AM	10:38 AM	OPS
40	Workstation #6 Win 2000 OS Installation	1 hr	9:38 AM	10:38 AM	OPS
41	Workstation #7 Win 2000 OS Installation	1 hr	9:38 AM	10:38 AM	OPS
42	Workstation #8 XP OS Installation	1 hr	9:38 AM	10:38 AM	OPS
43	Operations Planning	1 hr	9:38 AM	10:38 AM	OPS
44	Application Coordinator	10:13 hrs	9:38 AM	9:03 PM	AP
45	Workstation #1 Win 2000 OS Installation	1 hr	9:38 AM	10:38 AM	AP
46	Workstation #1 External fax modem setup	0:5 hrs	9:38 AM	10:28 AM	AP
47	Workstations #1 Fund Tech Base Validation	0:5 hrs	9:38 AM	10:28 AM	AP
48	Workstation #2 Win 2000 OS Installation	1 hr	9:38 AM	10:38 AM	AP
49	Copy files from Co_Location Server to appropriate folders	0:5 hrs	9:38 AM	10:28 AM	AP
50	Server Adchk - install and validate the BWC	4:5 hrs	9:38 AM	2:08 PM	AP
51	Operations Planning	0:5 hrs	9:38 AM	10:28 AM	AP
52	Workstations #3 TES/Phoenix Setup/Validation	0:5 hrs	9:38 AM	10:28 AM	AP
53	Workstations #4 Ops App & Checks Setup/Validation	0:5 hrs	9:38 AM	10:28 AM	AP
54	Workstation #9 Admin/PC Setup/Validation	0:5 hrs	9:38 AM	10:28 AM	AP

Project: DRTes2003  
Date: Mon 5/19/08

Task Spik

Progress Milestone

Summary Project Summary

External Tasks External Milestone

Deadline