



# Oregon


Theodore R. Kulongoski, Governor


**Department of Transportation**  
Technical Services  
Roadway Engineering Section  
355 Capitol Street NE, Room 222  
Salem, OR 97301-3871  
Telephone 503-986-3714  
FAX 503-986-3749

**DATE:** March 20, 2006

## Addenda No. 2

**TO:** PLAN HOLDERS

**PREPARED BY:** 

**APPROVED BY:**  P.E.

**SUBJECT:** OR207: Diagonal Rd. – I84 Sec.  
Hermiston Highway  
Umatilla County  
Grading, Paving, Signing & Signals Project  
(Bids to be opened and read March 23, 2006)

### The following change is made to the Project Special Provisions:

1. Section 00150 Control of Work – This Section is replaced with the following Section:

#### SECTION 00150 - CONTROL OF WORK

Comply with Section 00150 of the Supplemental Specifications supplemented and/or modified as follows:

**00150.50 Cooperation with Utilities** - Add the following Subsection:

**(f) Utility Information:**

There are no anticipated conflicts with the Utilities listed below. Contact those Utilities having buried facilities and request that they locate and mark them for their protection prior to construction.

**Utility**

**Contact Person's  
Name and Phone Number**

1. Cascade Natural Gas

Dan Harris (541) 278-0231

There are no anticipated conflicts with Cascade Natural Gas buried facilities. However, contractor will be working in close proximity to their facilities and will be required to preserve and protect existing facilities.

2. Charter Communications

Chuck Overstreet (541) 278-1050

There are no anticipated conflicts with Charter Communication Facilities. They have cable attachments on various power and telephone poles throughout the project. They will coordinate and complete their relocation work in the time frames listed with the respective utilities.

3. Eastern Oregon Telecom

Danny Johanson (541) 289-7000

There are no anticipated conflicts with Eastern Oregon Telecom facilities. However, contractor will be working in close proximity to their facilities and will be required to preserve and protect existing facilities.

4. Sea Bridge Communications

Dave Ybange (509) 727-4440

There are no anticipated conflicts with Sea Bridge Communications facilities. However, they have cable attachments on various power and telephone poles throughout the project. They will coordinate and complete their relocation work in the time frames listed with the respective utilities.

5. Hermiston Power Partnership

Sam McIntosh (541) 564-1360

There are no anticipated conflicts with Hermiston Power Partnership. However, the contractor will be working in close proximity to their facilities and will be required to preserve and protect those facilities.

The following organizations may be adjusting Utilities within the limits of the Project during the period of the Contract with relocation Work estimated to be completed by the following dates:

**Utility**

**Estimated Completion Date**

1. City of Hermiston

May 1, 2006

Pat Napolitano (541) 567-5521

The City of Hermiston has a fire hydrant in conflict with roadway widening at approximate station 394+00, 29 feet right of center line.

2. EZ Wireless May 1, 2006  
Brandt Everett (541) 567-0252

EZ Wireless has a telecommunications pole which will be in conflict with the proposed roadway fill at approximate station 296+51, 23 feet right of center line.

3. Qwest Communications See below  
Scott Miller (503) 242-4144

Qwest communications has several poles, pedestals and buried cable through out the project which are in conflict with the roadway widening and/or grading operations.

Qwest will complete their relocation work from station 302+45± to station 321+95± and from station 394+20± to station 400+82± prior to May 1, 2006. Qwest will complete their relocation work from station 125+15± to station 146+84± prior to June 1, 2006. Qwest will complete their relocation work from station 291+00± to station 295+85± prior to July 1, 2006.

4. Umatilla Electric Co-op August 1, 2006  
Nancy Lang (541) 564-4367

Umatilla Electric Co-op has several transmission poles, distribution poles, service drop poles and underground power lines in conflict with roadway widening and alignment work throughout the project.

Umatilla Electric Co-op will complete their relocation work prior to August 01, 2006 with the exception of the transmission pole to be located in the proposed earth mound located at approximate station 295+00. The Contractor will be required to coordinate work in this area with Umatilla Electric and allow them time to complete their work after traffic has been moved to the new connection onto Elm Avenue and the earth mound has been constructed.

5. Pacific Power & Light May 1, 2006  
Mike Gavin (509) 522-7008 or Cell (509) 520-3270

Pacific Power & Light has several distribution and service drop poles through out the project in conflict with roadway widening work.

6. Hermiston Irrigation District March 1, 2006  
Chuck Wilcox (541) 567-3024

Hermiston Irrigation District has a 30" irrigation pipe in conflict with sub-grade work at approximate station 408+69.

This Project is located within the Oregon Utility Notification Center area which is a Utilities notification system for notifying owners of Utilities about Work being performed in the vicinity of their facilities. The Utilities notification system telephone number is 1-800-332-2344.

OR207: Diagonal Rd. – I84 Sec. Section  
Hermiston Highway  
Umatilla County  
Grading, Paving, Signing & Signals Project  
(Bids to be opened and read March 23, 2006)

Addenda No. 2

Add the following Subsection:

**00150.91 Post-Construction Review** - The Contractor or the Engineer may request a Post-Construction Review meeting, to be held prior to issuance of Second Notification. The meeting may be held if agreed to by both parties. The party making the request will conduct the meeting, and will announce the time and place of the meeting at least 15 days prior to the meeting date. The purpose of this meeting is to examine the Project for possible process improvements that may benefit future projects.

This change will be included in the Contract for this Project. It is understood that your Bid will be submitted accordingly.

Mk:cb