

SDC z10 Mainframe Upgrade Project Timeline

2008

2008

6/1

7/1

**z990 mainframe hosting
DAS/DHS/OED/DOJ/
PERS/RIS/OSP**

6/20
Upgrade Date Selected

7/3
Change Request Submitted

7/10
Change Request Approved

7/18
Go-NO-Go Decision with
SDC and Contractor

7/20
z10 Mainframe Upgrade

5/16
z10 Mainframe Project Charter Approved

5/28
Technical Forum

6/30
Hour by Hour plan distributed

7/11
Agency Test Plans Submitted

7/14
Agency z10 Upgrade
Approvers Identified

**Z890 mainframe
hosting ODOT/ODF**

6/20
Upgrade Date Selected

7/3
Change Request Submitted

7/10
Change Request Approved

7/27
z10 Mainframe Migration

5/16
z10 Mainframe Project Charter Approved

5/29
Technical Forum

6/30
Hour by Hour plan distributed

7/11
Agency Test Plans Submitted

7/14
Agency z10 Upgrade
Approvers Identified

7/25
Go-NO-Go Decision with
SDC and Contractor

Modified: 7/22/2008
Z10_Mainframe_Upgrade_
&_Migration_Milestone_Tim
elines_update_20080717.vs
d