

Index

<u>Topic</u>	<u>Page*</u>
Acceptance of project/recommendation	(see Project acceptance)
Accesses, Right of Way, road approaches	(see Right of Way)
Accident Investigation and Reporting	12-A-4
Addendum	6-1
Adjustment of contract time	3-1, 8-1, 11-4, 11-6, 13-6, 15-6, 16-1, 24-3, 25-6, 27-1
Adjustments to lump sum or other items	12-E-1, 25-6
Affirmative Action programs	1-2, 1-4, 18-1
Anticipated items	5-1, 15-1, 25-8
Apprentice/Trainee Approval Request	18-4
Archaeological sites	32-1
Area Manager/Region responsibilities	(see Region/Area Manager responsibilities)
As constructed plans	12-H-1, 37-3
Award and execution of contract	8-1, 18-1
Bonds (sureties)	8-1, 9-4, 9-5, 19-1, 26-3, 35-1, 41-1
Bonus	(see Premium Price Adjustment)
Breach of contract	9-4, 35-2
Certificate of Material Origin (CMO)	12-B-2

* Revised July, 2001

Change orders	2-3, 3-1, 5-4, 9-6, 11-2, 11-3, 12-B-4, 12-C-1, 12-D-4, 12-D-5, 12-D-6, 12-D-7, 12-E-1, 13-3, 13-4, 13-5, 13-6, 15-1, 25-5, 25-6, 25-7, 25-8, 27-2*
Change order database	15-7
Check weighing	12-D-12, 37-2
Chief Engineer/Engineer	1-1, 3-1, 5-3, 9-1
Claims, disagreements, and disputes	9-1, 9-6, 9-8, 11-4, 11-6, 13-3, 13-5, 13-7, 24-4, 26-1, 26-2, 27-1, 38-1, 40-1
Claims against Contractor's bond	19-1, 26-2, 26-3
Commercially Useful Function (CUF)	18-2
Communications (project)	4-1, 9-6, 9-8, 10-1, 11-2, 11-3, 12-A-2, 12-G-1, 13-1, 13-4, 13-5, 17-1, 22-2, 23-1, 27-1
Compliance with contract requirements	9-2
Construction Contractors Board	14-2, 14-4, 35-1
Construction engineering/engineering budget	(see Engineering budget)
Construction Section	f-2, 1-1
Consultant/local agencies responsibilities	(see Local agencies/consultant)
Contract Change Order	2-3, 5-4, 12-B-4, 12-C-1, 12-D-4, 12-D-5, 12-D-6, 12-D-7, 12-E-1, 13-3, 13-4, 13-5, 13-6, 15-2, 15-6, 25-5, 25-6, 27-2, 31-3
Contract payments	(see Payments to Contractors)
Contract Services Group	f-2

* Revised July, 2001

Contract time	3-1, 8-1, 11-2, 11-4, 11-6, 13-1, 15-6, 16-1, 24-2, 25-6, 27-1*
Contractor performance evaluation	9-2, 9-4, 9-5, 34-1
Contractor's Request for Adjustment of Contract Time	13-5, 13-6
Contractor's Request for Subcontract Consent	14-4
Cost Estimate	15-2, 15-6
Cultural resources	32-1
Daily Force Account Record	12-G-1, 12-G-2, 27-2
Daily Progress Reports	9-3, 9-6, 9-7, 12-A-1, 12-A-5, 27-2, 37-1
Damage to work	31-1
Delays	11-6, 13-5, 24-3
Delegated authorities	1-1, 3-1, 5-2, 13-5, 15-3, 15-4, 36-2, 37-6
Diary/Project Manager Diary	4-1, 9-3, 9-6, 9-7, 12-A-1, 12-A-5, 27-2, 37-1
Disadvantaged Business Enterprise (DBE) Program	8-1, 14-4, 18-1
Disadvantaged Business Enterprise Commercially Useful Function	18-2
Disagreements, disputes, and claims	(see Claims, disagreements, and disputes)
Documentation Review Report	12-B-5, 12-D-14, 12-D-16, 37-1
Drug Testing Program	8-1, 17-1
DTM (Digital Terrain Model)	12-D-7, 12-D-8

* Revised July, 2001

Employee interview report (Labor)	19-5, 37-3
Engineer/Chief Engineer	(see Chief Engineer)
Engineering budget/construction engineering	5-2*
Equal Employment Opportunity (EEO) Program	18-2
Erosion Control Monitoring Report	11-7, 12-A-4, 21-1, 37-1
Erosion and Sediment Control Plan	11-7, 12-A-3
Exempt projects	2-1
Extra Work	9-1, 12-G-1, 15-3, 15-6
Extra Work to be Performed on Force Account Basis, Order for	9-1, 12-G-1, 15-3, 15-6, 25-7, 31-3
Fair and equitable adjustment	15-2
Federal-Aid participation	1-4, 2-1, 3-2, 13-7, 15-3, 15-4, 23-1, 25-3, 33-1, 33-2, 40-1
Federal Highway Administration (FHWA)	(see Federal-Aid participation)
FHWA-47 form	2-1, 37-5
Field inspection report/sticker	12-B-2
Field tested materials	12-B-3
“Final inspection”	(see Project acceptance)
Final Material Certification	37-2
Final project documentation	37-1
First Notification	13-1
Flagger and Pilot Car Receipt	12-D-6, 18-4
Force account	9-1, 12-G-1, 15-3, 15-6, 25-7, 31-3

* Revised July, 2001

Force Account Invoices	12-G-1, 12-G-4
Force Account Summary	12-G-1, 12-G-8
Force Order/Order for Force Work	3-3, 15-4, 15-7, 24-2, 25-8, 28-1, 31-2, 32-1, 37-4*
Foreign Steel Summary	12-B-3, 37-2
Fuel and asphalt escalation	12-E-2, 25-6
General Daily Progress Reports	(see Daily Progress Reports)
Increase/overrun of project authorization	3-1, 5-2, 15-5, 25-8
Insignificant changes	15-1
Inspection	5-1, 9-1, 9-7, 12-B-1, 12-F-2, 12-G-1, 16-1, 22-1
Inspection by others	1-4, 9-8
Insurance	8-1, 24-2
Labor compliance	19-1, 37-3
Landscape establishment period	39-1
Lane width or height restrictions	4-1, 21-1
Left over materials	23-1, 33-1
Liquidated damages	12-E-2, 12-E-3, 13-4, 13-5, 24-3, 25-6
Load and speed restrictions/overweight loads	30-1
Local agencies/consultants responsibilities (also see Responsibilities of Project Manager)	f-2, 1-4, 2-2, 3-1, 5-2, 9-1, 15- 8, 25-1, 37-1
Location detail map	12-H-2

* Revised July, 2001

Lump sum items, Adjustments to	12-E-1, 25-6
Major changes	3-1, 3-2, 15-3*
Mass/weighing	(see Weighing/mass)
Materials stored or on hand	12-B-2, 12-F-1, 25-7
Material produced for Maintenance or a third party	23-1, 33-2
Material production	23-1
Material quality documentation	(see Quality of materials)
Material Receipt form	(see Weigh memos)
Material receiver (ticket taker)	12-D-13
Material sources	(see Sources of materials)
Measurement	12-D-3
Monthly Employment Utilization Report	18-3
Monumentation	20-3
National Pollutant Discharge Elimination System (NPDES) reports	(see Erosion Control Monitoring reports)
Non-field tested materials	12-B-2
Notice To Proceed	8-1, 11-1
Notification of Commencement and Completion Dates for Contract Projects	13-1
ODOT Apprentice/Trainee Monthly Progress Record	18-4
On the Job Training (OJT) Program	18-3
Order for Extra Work to be Performed on Force Account Basis	12-G-2, 15-3, 15-6

* Revised July, 2001

Order for Force Work/Force Order	(see Force Order)
OR-OSHA	17-1, 17-2*
Overrun/increase of project authorization	(see Increase/overrun of project authorization)
Oversize vehicles	4-1, 21-1, 30-1
Overweight loads/load and speed restrictions	30-1
Participation Indicators (sub-jobs)	2-1, 12-D-1, 12-D-3, 12-D-14, 25-1, 37-2
Partnering workshops	11-1
Pavement smoothness, price adjustment for	12-C-8
Payments to Contractors	9-1, 9-3, 12-1, 25-1, 26-1, 37-6, 39-1, 40-1
Payrolls	19-3, 37-3
Permit of entry	4-2, 12-F-1, 29-1
Permits	4-1, 12-A-3, 12-F-1, 21-1, 22-1, 30-1
Photography	12-A-1, 37-4
Pile Record Book	12-D-8
Plans/ordering	12-H-1
Pollution Control Plan	11-7
Pre-construction conference	11-1
Premium Price Adjustment (Bonus)	(see Price adjustments)
Price adjustments	12-B-4, 12-C-1, 25-6, 37-3 (Also see Adjustments to lump sum or other items)

* Revised July, 2001

Progress estimate	(see Payments to Contractors)
Project acceptance	1-1, 1-3, 12-3, 36-1, 37-5
Project authorization	1-1, 1-2, 5-1, 15-5, 25-8*
Project communications	(see Communications)
Project funding	2-1, 5-1 (also see Participation Indicators (sub-jobs))
Project management by local agencies/consultants	(see Local agencies)
Project Manager responsibilities	1-3, 2-2, 9-1, 12-1, 12-B-1, 25-1, 33-2, 34-1, 36-1, 36-2, 37-1, 39-1
Project Manager's Diary	(see Diary)
Project Manager's Labor Compliance Certification	19-5, 37-3
Project Manager's Monthly EEO Report	18-3
Project Manager's narrative report	37-4
Project records	12-1
Project schedule	10-1, 11-3, 11-4
Prompt payment/claims against Contractor's bond	26-1
Public records/disclosure	12-2
Public relations	1-3, 4-1, 21-1
Publicly owned equipment	28-1
Quality of materials/documentation and review	1-4, 9-7, 12-B-1, 12-C-1, 12-F-1, 22-1, 22-2, 37-2
Quality price adjustments	(see Price adjustments)
Quantities/documentation and review	1-4, 9-7, 12-D-1, 23-1, 25-1, 37-2
Railroads/railroad protective services	13-4, 15-4, 15-7, 24-1

* Revised July, 2001

Recommendation of Project Acceptance	(see Project Acceptance)
Region/Area Manager responsibilities	1-2, 2-2
Rental of operated equipment	14-3, 19-2*
Report on Contractor's Request for Subcontract Request	14-5
Request for Overrun or Increase in Project Authorization	(see Project Authorization)
Request for Release of Retainage for Subcontracted Work	25-9, 37-6
Responsibility for workmanship/materials/damage	9-2, 10-1, 31-1, 41-1
Responsibilities of local agencies/consultants	(see Local agencies)
Responsibilities of Project Manager	(see Project Manager)
Responsibilities of Region/Area Manager	(see Region/Area Manager)
Responsibilities of State Construction & Materials Engineer	(see State Construction and Materials)
Retainage/reduction of retainage	12-B-4, 12-D-14, 25-9, 37-6
Revision letter	(see Addendum)
Right of Way, accesses, obligations, and road approaches	4-2, 12-H-2, 29-1
Road approaches	(see Right of Way)
Safety	11-3, 17-1
Scale diary	12-D-11, 37-2
Second Notification	13-1, 25-9, 27-2
Significant changes	15-2
Smoothness, Pavement, Adjustment for	12-C-8

* **Revised July, 2001**

Source documents	12-D-1
Source of materials	19-4, 22-1
Speed and load restrictions/overweight loads	30-1*
State Construction & Materials Engineer responsibilities	1-1
State On-The-Job Training Program	18-4
Statement of Materials and Labor Used by Contractors on Highway Construction Involving Federal Funds	2-1, 37-5
Statspec	12-C-3
Structure Painting Daily Progress Report	(see Daily Progress Reports)
Subcontracts/subcontractors	9-6, 10-1, 12-B-4, 12-D-14, 14-1, 18-1, 19-2, 25-9, 26-1, 37-6
Submittals/working drawings	16-1
Summary of Failing Test Results for Aggregate Base	12-C-2
Summary of Failing Test Results for Asphalt Cements	12-C-2
Summary of Failing Test Results for Bituminous Mixtures	12-C-2
Superintendent	9-3, 10-1
Surveys/surveying	11-2, 11-4, 12-H-2, 20-1
Suspensions of work	9-3, 13-4, 17-2, 30-1, 32-1
Termination of contract	9-5, 35-1
Test Summary	12-B-1, 37-2
Third Notification	13-3, 25-10, 39-2, 40-1
Ticket taker (material receiver)	(see Material receiver)

* **Revised July, 2001**

Traffic Control Plan	11-6
Trainee/Apprentice Approval Request	18-4
Training Program for Federal Aid Projects	18-4
TP & DT Daily Report	11-7, 12-A-3, 37-1*
Unbalanced bids	7-1
Utilities	11-2, 11-3, 15-4, 15-7, 24-1
Vandalism	31-1
Vehicle measure	12-D-4
Wage Determination	15-6
Wages	19-1, 26-1
Warranties/guarantees	37-5, 41-1
Watering	12-D-3, 12-D-8
Weekly Statement of Contract Time Charges	13-3, 24-2
Weigh Memo-Material Receipt	12-D-12
Weighing/mass	12-D-5, 12-D-10
Width or height restrictions	4-1, 21-1, 30-1
Withholding payment	9-3, 25-2
Work or Change Order Supporting Data	3-2, 15-7
Working drawings/submittals	16-1

* Revised July, 2001