

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
A			
Absolute Value (<i>Change Order value</i>)	3	3-1	2
	3	3-2	3
Acceptance of Project / Recommendation	See "Project Acceptance"		
Access Control	29	29-3	2
Accesses, Right of Way, Road Approaches	3	3-2	3 - 4
	29	n/a	1 - 2
Accident Investigation and Reporting	12A	12A-6	8 - 9
Active Expenditure Account Report	25	25-4(e)	8
	25	25-4(j)	9 - 10
Addendum / Addenda	6	n/a	1
	12D	12D-2	7
Adjustment, Price	See "Price Adjustment"		
Adjustment, Price – Lump Sum	See "Price Adjustment, Lump Sum"		
Adjustment, Price - Non-Standard	See "Price Adjustment, Non-Standard"		
Adjustment, Price - Quantity	See "Price Adjustment, Quantity"		
Adjustment, Price - Standard	See "Price Adjustment, Standard"		
Adjustment of Contract Time	1	1-1	2
	1	1-2	2
	1	1-4	4
	1	1-5	5
	2	2-3	2
	3	n/a	2
	8	8-3	3
	9	9-1	1
	11	11-2	4
	13	n/a	1
	13	13-9(b)	11
	13	13-11	14
	15	n/a	2
	15	15-3(a)	6
	15	15-4	10
	24	24-4	5
27	n/a	1	
Affirmative Action	1	1-2	3
	1	1-4	4
	9	9-1	2
	11	11-2	3 - 4
	18	n/a	1 - 11

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Agency-Controlled Property	33	33-2	2
Agency-Furnished Materials and Sources	22	22-3	2 - 3
Agency Inspection of Materials	See "Fabrication Inspection Expense"		
Agency-Provided Weigh Technician	See "Weigh Technician, Agency-Provided"		
Anticipated Items / Additional Anticipated Items	5	5-1	1
	5	5-3	5
	25	25-4(f)	8
	25	25-4(h)	9
	25	25-4(i)	9
Apprentice(s)	18	18-3(a)	5
	19	19-5(e)	12
Apprentice/Trainee Approval Request (ATAR), form 731-0294	18	18-3(b)(2)	6
	18	18-5(a)	10
Apprentice/Trainee Monthly Progress Record, form 731-0332	18	18-3(b)(2)	6
	18	18-5(a)	9
Archaeological Sites	32	n/a	1
Army Corps of Engineers CWA Section 401/ 404 Water Quality Certification	12A	12-4	7
	21	n/a	1
As-Constructed ("As-Built") Plans	12H	n/a	1 - 2
	37	37-1(k-1)	17
Asphalt Escalation / De-escalation (AE)	12E	12E-2(a)	3 - 5
Asphalt Inventory Method	12D	12-2(m-1)	13
Assigned Risk Rates (<i>Force Account</i>)	12G	12G-4	9 - 10
Award and Execution of Contract	8	n/a	1 - 4
B			
Base Asphalt Cement Price (<i>Base Price</i>)	12E	12E-2(a-1)	5
Base Fuel Price (<i>Base Price</i>)	12E	12E-2(a-2)	6 - 8
Base Steel Materials Value (<i>BV</i>)	12E	12E-2(a-3)	9
Benchmarks	See "Monumentation and Benchmarks"		
Bid Evaluation	7	n/a	1 - 3

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Blue Book (<i>Rental Rate Blue Books for Construction Equipment</i>)	12G	12G-6	13 - 15
Blue Sheets (<i>Submittals for Field Qualification</i>)	12B	12B-1(b)	16
	37	37-1(f)	14
BOLI (Bureau of Labor and Industries)	8	8-1	1
	19	n/a	1
	19	19-1(b) & (c)	1 - 2
BOLI Payroll Form WH-38	19	19-5(a)	7
BOLI Prevailing Wage Rates	19	19-1(b)	1 - 2
BOLI Prevailing Wage Rate Law Handbook	19	19-4	6
Bonds (<i>Sureties</i>)	8	8-2	3
	19	19-7	14
	26	26-2	3 - 4
Bonus (<i>Premium Price Adjustment</i>)	12C	n/a	1
	12C	12C-1	2
Breach of Contract	35	35-2	2
Bureau of Labor and Industries (<i>BOLI</i>)	See "BOLI (Bureau of Labor and Industries)"		
Buy America	3	3-2	3 - 4
	12B	12B-1(a-8)	11 - 14
	22	22-5	3 - 4
	37	37-1(b-4)	7
C			
Calendar Day Calculation (<i>Contract Time</i>)	13	13-5(a)	7
CCB (<i>Construction Contractors Board</i>)	See "Construction Contractors Board"		
Changed Work	3	3-1	2
	12G	12G-1	2
	15	15-2	3-4
	15	15-3(b)	5-7
Certificate of Materials Origin, form 734-2126	12B	12B-1(a-8)	11 - 14
	12B	12B-3(b)	23
	22	22-5	3
	37	37-1(b-4)	7
Certifications and Licenses (<i>Requirements for</i>)	See "Licenses and Certifications"		

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Certified Payrolls	12G	12G-3(c)	6
	14	14-1	3
	14	14-3(a)	11
	18	18-5(a)	9
	19	19-2(a) – (c)	2 - 4
	19	19-5	7 - 13
	19	19-8	16 - 17
	37	37-1(j)	16 – 17
Certified Payroll Checklist for PM's and Contractors	19	19-2(c)	4
	19	19-5(b)	9
Check Weight / Check Weighing	12D	12D-2(m-1)	14
	12D	12D-2(n-1 & 2)	16 - 18
	37	37-1(g)	14
	37	37-1(i)	16
Change Order Database	15	15-10	22
Chief Engineer (ODOT)	1	n/a	1
	1	1-1	1 - 2
	5	5-2	3
Claim / Contractor's Claim / Claim Settlement	1	1-1	2
	1	1-2	2
	3	3-2	3
	9	9-1	2
	11	11-2	4
	15	15-4(a-4)	12
	27	n/a	1 - 5
	31	31-2(a)	2
	36	n/a	3
Claims Against Contractor's Payment Bond	25	25-2	3
	26	26-2	3 - 4
Class Codes, Workers Compensation	12G	12G-4(a)	9 - 10
Coating System Warranty	8	8-2(c)	3
Commercially Useful Function (CUF)	18	18-1(a)	2 - 3
Committed DBE Breakdown and Certification, form 734-2531	18	18-1	2
Composite Pay Factors (CPF)	12C	12C-3	11 - 15
Computer Generated Source Documents	12D	12D-1(b)	2
CONCAL Program	12B	12B-3(b)	23
	12C	12C-2(g)	8 - 9
Confidence Points (DTM)	12D	12D-2(j)	11

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Construction Authorization	5	n/a	1 - 8
	9	9-1	2
	15	15-4	10
	25	n/a	1
	25	25-1	2
	25	25-4(g)	9
Construction Authorization Overrun	1	1-1	1 - 2
Construction Contractors Board (CCB)	8	8-1	1
	8	8-2	2 - 3
	11	n/a	1
	14	14-1	2
	14	14-2	5 - 6
	26	n/a	1 - 2
	35	35-3	3
Construction Engineering	See "Engineering / Construction Engineering"		
Construction Surveying, <i>By the Agency</i>	20	20-1	1 - 2
Constituents	12C	12C-3	11 - 15
Consultant / Local Agency Responsibilities	1	1-4	4
	1	1-5	5
	2	2-3	2
Contingency / Contingencies	5	5-1	1
	5	5-3	5
	25	25-4(i)	9
Contract Change Order(s)	1	1-1	2
	1	1-2	2
	1	1-4	4
	2	2-1	1
	2	2-3	2
	3	3-1	1 - 2
	3	3-2	5
	5	5-3	4, 6
	9	9-1	2
	11	11-1	2
	12D	12D-2	7
	12E	12E-1	1
	12E	12E-2(a-1)	4 - 11
	12G	n/a	1
	13	13-3	2
	13	13-8	10
	15	n/a	1 - 22
	15	n/a	Exhibit 15(A)
	25	25-4(a)	5
	31	31-2(a)	2

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Contract Payments System (CPS)	5	5-1	2
	5	5-2	5
	5	5-3	8
	12	12-1	2
	12C	n/a	1
	12E	12E-1	2
	12E	12E-2	3, 4, 8, 10
	12F	n/a	3
	15	15-4	10 -11, 13-14
	15	15-4 (a-1)	22
	25	n/a	1 - 11
	33	33-2	2
	37	37-1(b-5)	8
	37	37-1(b-6)	9
Contract Payments System User Guide	12F	n/a	3
	25	n/a	1 - 11
Contract Time	11	11-2	2
	11	11-4	7 - 8
	12E	12E-2(f)	13
	13	n/a	1 – 14
	13	13-2	1
	13	13-3	2 - 3
	13	13-6	9
	13	13-7	10
	13	13-8	10
	13	13-9	11
	15	15-4(a-2)	10 - 11
	15	15-6(h)	17
	16	n/a	1
	27	n/a	1
	37	37-1(b-9)	11
	Contract Time, <i>Exclusions from</i>	See "Exclusions from Contract Time"	
Contractor-Furnished Materials and Sources	22	22-4	3
Contract Change Order, form 734-1169	15	15-4	7
	15	15-8	15
	15	n/a	Exhibit 15A
Contractor Surveying	20	20-2	2
Contractors Request for Adjustment of Contract Time, form 734-3320	13	13-8	10
	13	13-11	14
Contractors Request for Relief of Responsibility from Damage by Public Traffic, form 734-2768	31	31-3(a)	4 - 6
Contractors Request for Subcontract Consent, form 734-1964	14	14-2	3

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Contractor's Construction Process Feedback, form 734-2469, Part A	34	n/a	2
Cooperative Arrangements ("Partnering")	11	n/a	1
	11	11-1	1 - 2
Cooperative Arrangement Form, form 734-0338	11	11-1	2
	11	n/a	Exhibit 11(A)
Cost Estimate, form 734-1877	12G	12G-1	3
	12G	12G-3(b)	6
	15	15-5	15-17
	15	15-6	17
Cost Reduction Proposal(s)	3	3-2	3 - 4
CPS (<i>Contract Payments System</i>)	See "Contract Payments System (CPS)"		
Credits	5	5-1	2
	5	5-2	5
D			
Daily Asphalt Cement Report, form 734-2043	12D	12D-2(m-1)	13
	12D	12D-2(m-3)	15
Daily Force Account Record, form 734-3428	12G	n/a	1, 2
	12G	12G-3(c)	6 - 8
	12G	12G-8	16
	15	15-3(2)	7
	27	n/a	2
Daily Progress Reports	See "General Daily Progress Reports"		
Davis Bacon and Related Acts (<i>DBRA</i>)	See "DBRA (Davis Bacon and Related Acts)"		
DBE (<i>Disadvantaged Business Enterprise</i>)	11	11-2	3 - 4
	14	n/a	1
	14	14-1	2
	14	14-2	6
DBE Commercially Useful Function Form 3B, form 734-2165	18	18-1(A)	2
DBE Commitment Certification & Utilization Form	18	18-1	2
DBE Program	18	18-1	1 - 3
DBRA (<i>Davis Bacon and Related Acts</i>)	19	19-1	1
DBRA Prevailing Wage Rates	19	19-1(a)	1
Delays	13	13-8	10
	13	13-9	11 - 14

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Delays, Utility or Railroad	See "Utility or Railroad Delays"		
Delegated Projects	See "Exempt Projects"		
Delegated Authorities / Delegation of Authority	1	n/a	1
	1	1-2	3
	1	1-4	4
	1	1-5(a)-(c)	5 - 6
	9	9-1	1
	3	n/a	1 - 5
	5	5-3	3
	15	15-2	2-3
	15	15-4	10
Delegation Order	3	3-1	1
Department of Agriculture	12D	12D-2(n)	16
Department of Justice (<i>DOJ</i>)	3	3-1	2
	35	35-2	2
Design-Build	3	3-2	5
	5	5-1	1
	8	n/a	1
	8	8-2(c)	3
	9	9-1	3
	9	9-2	3
	9	9-3	4
	13	13-2	1
	13	13-3	2
	13	13-4	5
	13	13-7	10
	14	n/a	1
	14	14-2	3
	16	n/a	1
	18	18-4	7
	19	19-2(b)	4
	19	19-2(c)	5
	21	n/a	1
	24	n/a	1
40	n/a	1	
Differing Site Conditions	27	n/a	1 - 2
Digital Terrain Model (<i>DTM</i>)	See "DTM"		
Disagreements	See "Claim / Contractor's Claim / Claim Settlement"		
Disputed Work	27	n/a	2
Disputes	See "Claim / Contractor's Claim / Claim Settlement"		

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Documentation Review Report, form 734-1903	12B	12B-3(b)	23 - 24
	12D	12D-3(b)	24
	37	37-1(b-1)	3 - 4
	37	37-2	18
	37	37-5	20
Documentation Review Report Supporting Documentation: PM Exception Explanation, form 734-2704	12B	12B-3(a-8)	21 - 22
	37	37-1(b-2)	5
	37	37-5	21
Drilled Shaft Reports, form 734-2598	37	37-1(g)	14
Drug Testing Program	17	17-1	1
DTM (<i>Digital Terrain Model</i>)	12D	12D-2(j)	11
	37	37-1(g)	14
E			
Earthwork Measurement / Computation Summary	12D	12D-2(j)	11
	12D	12D-3(a)	23
	37	37-1(g)	14
EEO (<i>Equal Employment Opportunity</i>)	18	18-2	3 - 4
EEO Aspirational Target Provisions	18	18-2	3
Electronic Shop Drawings, <i>Submittal of</i>	16	n/a	1
Electronic Signatures	12D	12D-1(b)	2
Emergency Vehicles, <i>Providing Access for</i>	4	4-3	1 - 2
Employee Wage Interviews	19	19-6	13 - 14
Employee Interview Report, form 734-3475	19	19-6	13 - 14
	19	19-8	16
	37	37-1(j)	16
Engineering / Construction Engineering (<i>CE</i>)	5	5-1	1
	5	5-2	2 - 3
	5	5-3	5
	25	n/a	1
	25	25-4(j)	9 - 10
Environmental Assessment	32	n/a	1
Environmental Impact Statement (<i>EIS</i>)	32	n/a	1
Environmental Justice (<i>EJ</i>)	18	18-6	10 - 11
Equal Employment Opportunity (<i>EEO</i>)	See "EEO"		

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Erosion & Sediment Control Plan (<i>ESCP</i>)	11	n/a	1
	11	11-2	4
	11	11-6	9 - 10
	12A	12A-3	3
	37	37-1(h-3)	15
Erosion Control Manual	11	11-6	9
Erosion Control Monitoring Report, form 734-2361	12A	n/a	1
	12A	12A-3	5 - 6
	37	37-1(h-3)	15
Escalation / De-escalation - Asphalt	12D	12D-2(m-3)	15
	12E	12E-2(a-1)	3 - 5
	12E	12E-2(a-4)	10 - 11
	15	15-4(a-3)	12
	25	25-4(b)	6
	37	37-1(b-9)	11
Escalation / De-escalation - Fuel	12E	12E-2(a-2)	6 - 8
	12E	12E-2(a-4)	10 - 11
	15	15-4(a-3)	12
	25	25-4(b)	6
	37	37-1(b-9)	11
Escalation / De-escalation - Steel	11	n/a	1
	12E	12E-2(a-3)	8 - 10
	12E	12E-2(a-4)	10 - 11
	15	15-4(a-3)	12
	25	25-4(b)	6
	37	37-1(b-9)	11
Exception(s)	37	37-1(b-1)	5
Excluded Parties	14	14-1	2
Exclusions from Contract Time	13	13-5(c)	8
Exempt Projects (" <i>Delegated</i> ")	2	2-2	1
Expenditure Account (<i>EA</i>)	5	5-2	2
	20	20-3	3
	25	n/a	1
Experience Modification Factor	12G	12G-2	4
Extra Work	15	15-2(c)	1 - 3
	15	15-3	4 - 7
Extra Work to be Performed on a Force Account Basis	2	2-3	2
	15	15-3(b-2)	4-7

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
		18	18-4(b)
	18	18-5(a)	9 - 10
Final Project Documentation Submittal	37	n/a	1 - 22
Final Quantities	38	n/a	1
Fixed Date Calculation (<i>Contract Time</i>)	13	13-5(b)	8
Flagger and Pilot Car Receipt, form 734-3955	12D	12D-2(h)	10
Flagger Hours – <i>Limit on Quantities</i>	12D	12D-2(h)	10
	15	15-1(a)	2
Flexible Bituminous Adhesive (<i>Price Reduction</i>)	12C	12C-2(b)	3
Force Account	12G	n/a	1 - 19
	31	31-3(b)	7
	40	n/a	1
Force Account Invoice Evaluation Form, 734-2784	12G	12G-8(k)	18
Force Account Invoice for Equipment and Materials, form 734-1864	12G	12G-6	13 - 15
	12G	12G-8	16
Force Account Invoice for Labor – Standard Calculation, form 734-1863A	12G	12G-1	3
	12G	12G-5	12
	12G	12G-8	16
Force Account Invoice for Labor – Actual Cost Calculation, form 734-1863B	12G	12G-1	3
	12G	12G-4	9 - 11
	12G	12G-8	16
Force Account Summary, form 734-3385	12G	12G-7	15
	12G	12G-8	16
Force Work	15	15-1	2
	15	15-3(d-2)	8
	15	15-4(c)	9, 13
	15	15-7	18
	15	15-8	19
Foreign Steel Summary, form 734-1968	12B	12B-1(a)(8)	15
	12B	12B-3(a)(7)	21
	37	37-1(b-4)	7
	37	37-5	20
Fringe Benefits	19	19-2(a)	2
	19	19-5(d)	11 - 12
Fuel Escalation / De-escalation (<i>FE</i>)	12E	12E-2(a-2)	6 - 8

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Fuel Escalation Worksheet	12E	12E-2(a-2)	6 - 8

G

General Daily Progress Reports	9	9-2	3
	12A	n/a	1
	12A	12A-1	1 - 3
	12A	12A-6	8
	17	17-2	1
	17	17-3	2
	24	24-1	2
	24	24-2	2
	27	n/a	2
	35	35-1(a)	1
37	37-2(h-1)	15	

Geotextile Products (<i>Price Reduction</i>)	12C	12C-2(a)	3
--	-----	----------	---

Green Sheets (<i>Submittals for Conditional Qualification</i>)	12B	12B-1	3
	37	37-1(f)	14

Guarantees, Warranties	See "Warranties, Guarantees"		
------------------------	------------------------------	--	--

H

Hazardous Materials	33	33-1	1
---------------------	----	------	---

Highway Restriction Notice, form 734-2357	4	4-4	2
---	---	-----	---

Historical Sites	32	n/a	1
------------------	----	-----	---

HMAC Smoothness Specification	See "Smoothness Bonus"		
-------------------------------	------------------------	--	--

Horizontal / Vertical Clearance Restrictions	4	4-4	2
--	---	-----	---

I

In-House Training Programs	18	18-3(a)	5
----------------------------	----	---------	---

In-House Trainee Approval Request, form 731-0503	18	18-4(b)	8

Incentive / Disincentive (<i>Early Completion</i>)	12E	12E-2(g)	14
--	-----	----------	----

Increase / Overrun of Project Authorization	1	1-1	1
	1	1-2	2
	2	2-3	2
	3	3-1	1
	5	5-3	3 - 9

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
	25	25-4(g)	9
Innovation	37	37-1(b-9)	11
Insignificant Changed Work	15	15-2	2
	15	15-3 (b)	4 - 6
Inspection	9	9-3	4 - 6
	22	22-2	2
Inspection Quality Assurance Program	9	9-3(a)	6
Inspection Report (<i>ODOT "I"-Sheet</i>)	12B	12B-1(a-6)	9
Inspector Certification(s)	9	9-3	6
	14	14-1	2
	14	14-2	5
	37	37-1(e)	13
Installation Sheet (ODOT), form 734-2605	12D	12D-1	4 - 6
Insurance Requirements / Certificates	8	8-2(d)	3
	14	14-2 (Step 4)	8
Interest for Late Payments	25	25-1	2
	25	25-3	3
	25	25-5	11
J			
Job Mix Formula (<i>JMF</i>)	12C	12C-3	11 - 15
	12C	12C-4	16
	12D	12D-2(m-3)	15
Joint Apprenticeship and Training Committee (<i>JATC</i>)	18	18-3(a)	5
	19	19-2(a)	3
	19	19-5(e)	12
Journal Entry	33	33-2	2
K			
L			
Labor Complaints and Investigations	19	19-7	15 - 16
Labor Compliance Certification, form 734-1734	See "Project Manager's Labor Compliance Certification, form 734-1734"		
Labor Compliance Expectations Policy, <i>ODOT</i>	19	19-2(c) & (d)	5

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Laboratory Report, <i>ODOT</i>	12B	12B-1(a-7)	10
Landscape Contractors Board	14	14-1	2
Lane Closures	12E	12E-2(h)	14
Left Over Materials	33	33-1	1
Letter(s) of Authority	1	1-1	1 - 2
	1	1-2	3
	5	5-2	4
	3	3-1	1
	9	9-1	1
	13	13-6	9
Licenses and Certifications, <i>Requirements for</i>	14	14-1	2
Limited English Proficiency (<i>LEP</i>)	18	18-6	10
Liquidated Damages	11	11-3	6
	12E	12E-2(f)	13 - 14
	13	13-7	10
	13	13-9(d)	11
	15	15-4(a-2)	11
	25	25-4(a)	6
	37	37-1(b-3)	6
Load and Speed Restrictions	30	n/a	1 - 2
Local Agency / Consultant Responsibilities	See Consultant /Local Agency Responsibilities		
Local Agency Letter of Acceptance	36	n/a	2
	37	37-1(b-11)	13
Lower Specification Limit (<i>LSL</i>)	12C	12C-3	11 - 15
Lump Sum Adjustments	See "Price Adjustments, Lump Sum"		
Lump Sum Breakdown (<i>Schedule of Values</i>)	11	11-2	4
	12D	12D-1	1
	12D	12D-1(c)	4 - 5
	12D	12D-2(e)	9
	12D	12D-3(b)	23
M			
Major Change	3	3-1	2
	3	3-2	2 - 5
MACMP	See "Monthly Asphalt Cement Material Price"		
Mandatory Source of Materials	22	22-2	2

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Manual of Field Test Procedures, ODOT	12B	n/a	1
	12B	12B-2	16
	12D	12D-2(m-1)	13
	12D	12D-2(m-2)	15
	12D	12D-2(m-3)	15
Materials and Sources, Agency-Furnished	See "Agency-Furnished Materials and Sources"		
Materials and Sources, <i>Contractor-Furnished</i>	See "Contractor-Furnished Materials and Sources"		
Material Daily Progress Report, form 734-2599	12A	12A-5	7
	37	37-1(h-5)	15 - 16
Material Delivery Record & Tally Sheet, form 734-2792	12D	12D-2(b)	7
	12D	12D-2(n-4-b)	20 - 21
Materials Left Over	See "Left Over Materials"		
Materials on Hand (<i>MOH</i>)	12B	n/a	2
	12D	12D-3(b)	23
	12F	n/a	1 - 3
	25	25-1	2
	25	25-4(c)	7
	37	37-1(g)	14
Materials Produced for a Third Party	33	33-2	1 - 2
Material Production	23	n/a	1
Material Sources	See "Sources of Materials"		
Materials Source, Mandatory	See "Mandatory Materials Source"		
Materials Source, Prospective	See "Prospective Materials Source"		
Materials Testers	8	8-2(b)	2
Measurement (<i>of pay quantities</i>)	12D	12D-2	7 - 21
Missing Process Control Tests / Missing Reports	12C	12C-2(j)	10
Mix Design Verification (<i>MDV</i>)	12C	12C-3	11 - 15
Mobilization	12E	12E-1	1
	12F	n/a	3
Monthly Asphalt Cement Material Price (<i>MACMP</i>)	12E	12E-2(a-1)	3
Monthly Employment and Apprenticeship Utilization Report (MEUR), form 731-0505	18	18-2(a)	4
	18	18-4(b)	8
Monthly Employment Utilization Report (<i>MEUR</i>), form 731-0394	18	18-2(a)	4
	18	18-4(b)	8

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Monthly Steel Materials Value (<i>MV</i>)	12E	12E-2(a-3)	9
Monumentation and Benchmarks	20	20-3	3
Motor Carrier Transportation Division (<i>MCTD</i>)	4	4-4	2
	21	n/a	2
N			
NCCI (<i>National Council on Compensation Insurance</i>)	12G	12G-2	4
NOIA (<i>Notice of Intent to Award</i>)	See "Notice of Intent to Award (<i>NOIA</i>)"		
Nonfield-Tested Materials	12B	12B-1	2 - 16
Nonfield-Tested Materials Acceptance Guide (<i>NTMAG</i>)	12B	n/a	1
	12B	12B-1	2 - 3
Non-Exempt (" <i>Delegated</i> ") Projects	2	2-2	1
	3	3-2	2 -3
	36	n/a	1
Non-Specification Materials	1	1-1	2
Notice of Intent to Award (<i>NOIA</i>)	8	8-1	1
	11	11-1	2
	18	18-1	2
Notice to Proceed (<i>NTP</i>)	8	8-2	2
	8	8-3	3 - 4
	11	n/a	1
	11	11-2	2
	13	13-5	7
	14	n/a	2
	22	22-2	1
	26	26-2	3
	34	n/a	1
Notification of Commencement and Completion Dates for Contract Projects, form 734-3233	13	13-1	1
	13	13-6	9
	40	n/a	1
NPDES 1200-CA Permit	11	11-6	9
	12A	12A-3	5
	21	n/a	1
NTMAG (Nonfield-Tested Materials Acceptance Guide)	See "Nonfield-Tested Materials Acceptance Guide"		
NTP (<i>Notice to Proceed</i>)	See "Notice to Proceed (<i>NTP</i>)"		
O			

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Obligations of Oregon Transportation Commission on Real Property Acquisitions, form 734-3300	29	29-1	1
OCR Compliance Audit Report, form 731-0522	37	37-3	18
ODOT Safety Questionnaire	See "Safety Questionnaire, ODOT"		
ODOT Trainee Monthly Progress Record, Form 731-0504	18	18-4(b)	8
OJT / Apprenticeship Training Requirements	18	18-3	4 - 7
OJT – Bid Item Overruns	18	18-3(b)(3)	6
On-Site Work	11	n/a	1
	13	13-3	2 - 3
	40	n/a	1
On-the-Job Training (OJT) Requirements	See "OJT / Apprenticeship Training Requirements"		
Operated Equipment, Rental of	See "Rental of Operated Equipment"		
OR-OSHA (<i>Oregon Occupational Safety and Health Division</i>)	17	n/a	1
Order for Extra Work to be Done on a Force Account Basis	See "Extra Work Order"		
Order for Force Work, form 734-1105	15	15-4(c)	9
	15	15-8	20
	15	n/a	Exhibit 15(C)
	24	24-2	2
	25	25-4(e)	8
	28	n/a	1
Order for Force Work – Notification of Completion	37	37-1(b-7)	10
	37	37-1(a)	2
Oregon State Board of Engineering Examiners (<i>OSBEE</i>)	14	14-1	2
	14	14-2	5
Oregon Transportation Commission (<i>OTC</i>)	5	5-3	4, 7 - 9
	8	8-2	2
	35	n/a	1
	35	35-3	3
	36	n/a	2
Oregon Travel Information Council (<i>TIC</i>)	11	11-3	5 - 6
Overrun / Increase in Project Authorization	See "Increase / Overrun in Project Authorization"		
Oversize Vehicles	4	4-4	2

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Overweight Loads	30	n/a	1
Owner-Operator (<i>Truck Driver</i>)	8	8-2	2
	14	14-2	6
	14	14-3	10
	14	14-3(a)	11
	14	14-3(b)	11
	19	19-2(a)	3
	19	19-9	19 - 20
P			
Paleontological Sites	32	n/a	1
Participation Indicator / Subjob	2	2-1	1
	12D	12D-1	1, 3
	12D	12D-3(a)	22
	25	n/a	1
	25	24-4(a)	5
	25	25-4(b)	6
	25	25-4(c)	6
	25	25-4(d)	8
	25	25-4(e)	8
	37	37-1(b-5)	8
	37	37-5	20
Partnering / Cooperative Arrangements	See "Cooperative Arrangements ("Partnering")"		
Pay Factors (<i>PF</i>)	12C	12C-3	11 - 15
PDA / CAPWAP Test Reports	37	37-1(g)	15
Performance / Payment Bonds	8	8-2(a)	2
	26	26-2	3
Permits	4	4-2	1
	21	n/a	1 - 2
	22	22-1	1
	22	22-2	2
	22	22-3	2 - 3
Permit of Entry	4	4-5	2
	12F	n/a	1
Pile Record Book, form 734-3485	12D	12D-2(l)	13
	37	37-1(g)	14
Piling	12D	12D-2(l)	13
Pilot Car & Flagging Receipt, form 734-3955	See "Flagging & Pilot Car Receipt, form 734-3955"		

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Pilot Car Hours - <i>Limit on Quantities</i>	12D	12D-2(h)	10
	15	15-3(a)	5
Plans, Specs and Estimate (<i>PS&E</i>)	5	5-1	1
Plant Establishment Period / Work	13	13-3	3
	19	19-8	16 - 17
	25	25-5	11
	37	37-1(j)	16 - 17
	39	n/a	1 - 2
Pollution Control Plan (<i>PCP</i>)	11	n/a	1
	11	11-7	10
Post-Construction Review Meeting	36	n/a	3
	37	37-1(b-9)	10 - 11
Pre-Construction Conference (<i>Pre-Con</i>)	4	4-2	1
	11	n/a	1
	11	11-2	2 - 5
	11	n/a	Exhibit 11(B) & Exhibit 11(C)
	12E	12E-2(a-3)	8 - 9
	13	n/a	1
	18	n/a	1
	18	18-3(b)(1)	5
	18	18-4(a)	7
	18	18-5	9
	19	19-2(d)	5
	30	n/a	1
	Premium Price Adjustment (<i>Bonus</i>)	See "Bonus (<i>Premium Price Adjustment</i>)"	
Prevailing Wage Complaint, form 734-2547	19	19-2(a)	2
	19	19-7	15
Prevailing Wage Fact Sheet for Truck Drivers	19	19-2(a)	3
	19	19-9	19 - 20
Prevailing Wage Rates	14	14-2	6
	14	14-3	10
	18	18-4(a)	8
	19	19-2(a) – (c)	2 - 5
Price Adjustment(s)	1	1-4	4
	2	2-3	2
	9	9-1	1
	12B	12B-1	4
	12B	12B-3(a)	5
	12C	12C-2	2 - 10
	37	37-1(c)	13
	37	37-2	18
	37	37-5	20 - 21

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Price Adjustment, Lump Sum	12D	12D-3(a)	23
	12E	12E-1	1 - 3
	15	15-3(b-1)	6
	25	25-4(b)	6
	37	37-1(b-3)	6
Price Adjustment, Non-Standard	1	1-1	2
	37	37-1(b)(11)	11
Price Adjustment, Premium (<i>Bonus</i>)	See "Bonus (<i>Premium Price Adjustment</i>)"		
Price Adjustment, Quality	See "Quality Price Adjustments"		
Price Adjustment, Quantity	12D	12D-3(b)	23
Price Adjustment, Standard	12C	12C-2	2 - 10
	37	37-1(b-11)	11
Price Reduction Computations for Low-Strength Non-Statistical Concrete ("CONCAL")	12C	12C-2(g)	8 - 9
Prime Contractor Evaluation Form, form 734-2469	34	n/a	1
Prime Contractor Evaluation Form, Part B, form 734-2469B	34	n/a	2
Prime Contractor Performance Evaluation	10	n/a	4
	11	11-4	8
	11	11-5	9
	11	11-6	10
	11	11-7	10
	12C	n/a	1
	13	n/a	1
	17	17-2	2
	18	n/a	1
	18	18-1(a)	3
	18	18-3(b)(4)	7
	18	18-4(c)	9
	19	19-7	15
	21	n/a	2
	26	26-1	3
	26	26-2	4
	34	n/a	1 - 2
	35	n/a	1
	35	35-2	2
	37	37-1(b-9)	11
Prismoidal Formula (<i>for vehicle measurement</i>)	12D	12D-2(b)	7
Professional of Record (<i>POR</i>)	1	1-4	5
	3	3-1	2
	6	n/a	1
	9	9-1	2

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
	11	11-2	3
	12B	12B-1(b)	16
	12B	12B-2	19
	12C	n/a	1
	12C	12C-2	2
	12C	12C-2(g)	9
	15	n/a	3,
	15	15-3(b-2)	7
	15	15-4	9
	16	n/a	1
Profile Index (<i>PI</i>)	12C	12C-4	15 - 19
Program & Funding Services Unit (<i>Transportation Program Office</i>)	2	2-1	1
	3	3-1	1
	5	5-2	4
	5	5-3	8
	25	n/a	1
	25	25-4(b)	6
	31	31-2(a) & (b)	2 - 3
Progress Estimate	25	n/a	1 - 11
Project Acceptance	1	1-3	3
	2	2-3	2
	3	3-1	1
	36	n/a	1 - 3
Project Delivery Leadership Team (<i>PDLT</i>)	1	1-2	3
	5	5-2	4
Project Manager's Diary	12A	n/a	1
	12A	12A-1	1 - 3
	27	n/a	2
	37	37-1(h-1)	15
Project Manager's Labor Compliance Certification, form 734-1734	19	19-5(b)	10
	19	19-8	16 - 18
	25	25-5	11
	37	37-1(j)	16 - 17
	37	37-3	18
Project Manager's Monthly EEO Report, form 734-3858	18	18-2(a)	4
Project Manager's Narrative	7	n/a	3
	36	n/a	3
	37	37-1(a)	2
	37	37-1(b-9)	10 - 12
Project Manager's Narrative Form, form 734-2756	36	n/a	3
	37	37-1(b-9)	10 - 12

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Project Overrun/Increase in Authorization Supporting Data, form 734-2538	5	5-3	7
	5	n/a	Exhibit 5(B)
Project Records	12	n/a	1 - 5
Project Work Schedule	11	n/a	1
	11	11-4	7 - 8
Prompt Payment	14	14-2	6
	26	n/a	1 - 4
Prospective Sources of Material	22	22-1	1
	22	22-2	1
PS&E (<i>Plans, Specs and Estimate</i>)	See "Plans, Specs and Estimate (PS&E)"		
Public Records / Disclosure / Exempt Records	12	12-2	2 - 4
	19	19-3	6
Public Records Request	12	12-2	2 - 4
	19	19-3	6
Public Works Bond	8	8-2(b)	2 - 3
	11	n/a	1
	14	14-2	6
Publicly Owned Equipment, <i>Use of</i>	28	n/a	1
Q			
QPL (<i>Qualified Products List</i>)	12B	n/a	1
	12B	12B-1	5
Qualified Products List (<i>QPL</i>)	See "QPL (Qualified Products List)"		
Quality Assurance Coordinator	11	11-2	4
	12C	12C-3	11
Quality Assurance Program (<i>ODOT</i>)	12B	12B-2	16
Quality Compliance Certificate	12B	12B-1(a-4)	7 - 8
	12B	12B-3(b)	23
Quality Control (QC) Documents	37	37-1(e)	13
Quality Price Adjustments	12B	12B-1(b)	16
	12B	12B-3(b)	23
	12C	n/a	1 - 19
	37	37-1(c)	13
Quantity Ledger Report	37	37-1(b-5)	8
	37	37-1(b-6)	9

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
R			
Railroad or Utility Delays	See "Utility or Railroad Delays"		
Railroad or Utility Relocation or Adjustments	See "Utility or Railroad Relocation or Adjustments"		
Railroad Protective Services (<i>Flagging</i>)	12E	12E-2(i)	15 - 16
	24	24-2	2 - 4
Random Numbers	37	37-1(e)	13
RAP (<i>Recycled Asphalt Pavement</i>)	See "Recycled Asphalt Pavement (RAP)"		
Reason Codes (<i>Change Order</i>)	15	15-7	-18 - 19
Recommendation of Project Acceptance, form 734-1384	36	n/a	2
	37	37-1(a)	2
	37	37-1(b-10)	12
Records Manual, <i>ODOT</i>	12	12-2	4
	19	19-3	6
Records Retention Schedule	12	12-3	4 - 5
Recycled Asphalt Pavement (<i>RAP</i>)	12D	12D-2(m-2)	15
Red Sheets	12B	12B-1(b)	16
Reduction Rates	12G	12G-4(b)	10 - 11
Reimbursable Federal OJT / Apprenticeship Training	18	18-3	4
	18	18-5	9 - 10
Rental of Operated Equipment	14	14-3	9 - 10
Rental Rate Blue Books for Construction Equipment	See "Blue Books"		
Report of Damage to Highway Structure, form 734-3373	12A	12A-6	8
	17	17-3	3
	31	31-2(b)	3
Report of Motor Vehicle Accident Observed or Investigated by Employee, form 734-3589	12A	12A-6	8
	17	17-3	3
Report on Contractor's Request for Subcontract Consent, form 734-1395	14	14-2	7 - 9
Request for Early Release of Retainage on Subcontracted Work	19	19-8	18
	27	n/a	3
	37	n/a	1

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
	37	37-1(b-5)	8
	37	37-1(f)	14
	37	37-5	19 - 22
Request for Release of Retainage on Subcontracted Work, form 734-2510	25	25-5	10
	37	37-5	19 - 22
Request for Release of Retainage of Subcontracted Work Checklist, form 734-2707	37	37-5	20
Request for Overrun or Increase in Project Authorization, form 734-3372	5	5-3	5
	5	n/a	Exhibit 5(A)
Responsive Bid	8	8-1	1
Responsible Bidder	8	8-1	1
Restocking / Restocking Charges (<i>Materials</i>)	33	33-1	1
Retainage (<i>Reduction / Release of Retainage</i>)	12B	12B-3(a)	19
	25	25-4	4
	25	25-5	10
	27	n/a	3
	37	n/a	1
	37	37-5	19 - 22
Right of Way, Access and Approaches	See "Accesses, Right of Way, Road Approaches"		
Right of Way Monumentation Completion Notice	20	20-3	3
	37	37-1(b-8)	10
Right of Way Obligation	4	4-5	2
	29	29-1	1 - 2
Right of Way / Permit of Entry	4	4-5	2
Royalties	22	22-2	2
S			
Safety Questionnaire, ODOT	11	11-2	4
	11	n/a	Exhibit 11(B)-3
	11	n/a	Exhibit 11(C)-2
	17	17-2	1
	17	n/a	Exhibit 17(A)
Scale Certifications / Inspections	12D	12D-2(n-1)	16
	12D	12D-3(b)	23
	37	37-1(g)	14

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
	37	37-1(i)	16
Scale Diary	12D	12D-2(n-1)	16 - 17
	12D	12D-3(b)	23
	37	37-1(g)	14
	37	37-1(i)	16
Second Notification	11	11-2	4
	13	13-1	1
	13	13-3	2 - 5
	18	18-3(b)(4)	6 - 7
	18	18-4(c)	9
	20	20-3	3
	25	25-5	10 - 11
	27	n/a	3
	34	n/a	1
	36	n/a	1 - 3
	37	37-1(b-9)	10
	37	37-5	22
	Semi-Final Documentation Checklist, form 734-2706	37	37-1(a)
37		37-1(k-2)	17
37		37-5	21
Significant Changed Work	15	15-3(b-2)	6 - 7
"Site of the Work" Fact Sheet	19	19-2(a)	3
	19	19-10	20 - 21
Small Quantity	12D	12D-2(m-3)	15
Smoothness Bonus (<i>HMAC Smoothness Specification</i>)	12B	12B-3(b)	23
	12C	12C-2(i)	10
	12C	12C-4	15 - 19
	37	37-1(b-3)	6
	37	37-1(c)	13
Source Documents	12D	12D-1(a)	1 - 2
	12D	12D-2(k)	12
	12D	12D-3(a)	22
	20	20-1	2
Sources of Materials	22	n/a	1 - 4
Special Records Retention Schedules	12	12-3	4 - 5
Specification Technical Expert, Agency's	1	1-4	5
	3	3-1	2
	6	n/a	1
	9	9-1	2
	15	n/a	3, 9, 17
Sprinkling Tally Sheet, form 734-3427	12D	12D-1(c)	3
Standard Deviation	12C	12C-3	11 - 15

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Standard Price Adjustment	12C	12C-2	2 - 10
State Board of Architect Examiners	14	14-2	5
State Board of Examiners for Engineering and Land Surveying (<i>OSBEELS</i>)	14	14-2	5
State Landscape Architect's Board	14	14-2	5
State Landscape Contractor's Board	14	14-2	5
StatSpec (<i>ODOT StatSpec Price Adjustment Program</i>)	12B	12B-3(b)	23
	12C	n/a	1
	12C	12C-1	2
	12C	12C-2(c)	3
	12C	12C-2(d)	5
	12C	12C-2(f)	7
	12C	12C-2(h)	9
	12C	12C-3	11 - 15
	12D	12D-2(m-2)	15
	12D	12D-2(m-3)	15
	37	37-1(c)	13
	37	37-5	21
Steel Escalation / De-escalation (<i>SE</i>)	12E	12E-2(a-3)	8 - 10
Steps for Reviewing Force Account Invoices in the Project Manger's Office Guide	12G	n/a	2
	12G	12G-8	16 - 18
Subcontracting	14	n/a	1 - 11
Subcontractor Consent Checklist, form 734-2518	14	14-2	5, 7
Subcontractor / Supplier Solicitation and Utilization Form, form 734-2533	18	18-1	2
Summary Report of Subcontractors Paid, form 734-2722	18	18-1(a)	3
Sub-Delegation Order	3	3-1	1
Sub-job / Participation Indicator	See "Participation Indicator / Sub-job)		
Submittals, Working Drawings and	See "Working Drawings and Submittals"		
Submittals for Conditional Qualification (<i>Green Sheets</i>)	See "Green Sheets (<i>Submittals for Conditional Qualification</i>)"		
Submittals for Field Qualification (<i>Blue Sheets</i>)	See "Blue Sheets (<i>Submittals for Field Qualification</i>)"		
Summary of Failing Density Test for Bituminous	12C	12C-2(e)	6

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Mixtures, form 734-3946			
Summary of Failing Test Results for Aggregate, form 734-3966	12C	12C-2(f)	7
Summary of Failing Test Results for Asphalt Cements, form 734-2283	12C	12C-2(c)	3 - 4
Summary of Failing Test Results for Bituminous Mixtures, form 734-3965	12C	12C-2(d)	5
Superintendent (<i>Contractor's</i>)	9	9-2	3
	9	9-3	5
	10	n/a	1 - 4
Survey Mark Report Form	20	20-3	3
Suspension of Work	3	3-2	3
	9	9-4	6
	13	13-3	2
	13	13-6	9
	35	n/a	1
	35	35-1(b)	1
T			
Table of Steel Escalation	12E	12E-2(a-3)	8
Tare Sheet, form 734-2394	12D	12D-2(n-1)	17
	12D	12D-2(n-4-b)	21
Tare Weights	12D	12D-2(n-1)	16 - 17
	37	37-1(i)	16
Temporary Protection & Direction of Traffic (TP &DT) (<i>Pay Item</i>)	11	11-2	4
	12D	12D-2(i)	11
	17	17-2	1
Temporary Protection & Direction of Traffic (TP &DT) Report, form 734-2474	12A	12A-2	3 - 4
	37	37-1(h-2)	15
Temporary Striping / Tape – <i>Limit on Quantities</i>	12D	12D-2(g)	9
	15	15-3(a)	5
Termination for Convenience	35	35-3(a)	3
Termination for Default	35	35-3(b)	3
Termination of Contract	35	35-3	3 - 4
TERO (<i>Tribal Employment Rights Organization</i>)	8	8-1	1

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
	18	n/a	1
Test Results Certificate	12B	12B-1(a-3)	6
Test Summary, form 734-1902-A, B, B-QA	12	12-1	2
	12B	n/a	2
	12B	12B-1	3
	12B	12B-2(a)	18 - 19
	37	37-1(d)	13
	37	37-1(f)	14
	37	37-5	20
Third Notification	11	11-2	4
	13	13-1	1
	13	13-4	5 - 7
	25	25-5	11
	36	n/a	3
	39	n/a	2
	40	n/a	1 - 2
TIC (<i>Travel Information Council</i>)	See "Oregon Travel Information Council (TIC)"		
Title IV – Environmental Justice	18	18-6	10 - 11
Tourist Oriented Directional (<i>TOD</i>) & Business Logo Signs	11	n/a	1
	11	11-2	4
	11	11-3	5 - 6
Traffic Control Devices (<i>TCD</i>) / Traffic Control Measures (<i>TCM</i>)	11	11-5	8
Traffic Control Plan (<i>TCP</i>)	3	3-2	3
	11	n/a	1
	11	11-2	4
	11	11-5	8 - 9
	12D	12D-2(i)	11
	31	31-3(a)	4
	31	31-3(b) & (c)	6 - 7
Traffic Control Supervisor (<i>TCS</i>)	12A	12A-2	3 - 4
	15	15-1(a)	2
	37	37-1(h-2)	15
Trainee(s)	18	18-3(a)	5
	19	19-5(e)(2)	12
Trainee Monthly Progress Record, ODOT form 731-0504	See "ODOT Trainee Monthly Progress Record, form 731-0504"		
Training Program, form 731-0335	18	18-3(b)(1)	5
	18	18-5	9

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
Transportation Program Office, Program & Funding Unit	See "Program & Funding Services Unit (<i>Transportation Program Office</i>)"		
Turbidity Monitoring and Reporting (<i>"In-Water Work"</i>)	12A	12A-4	7
	21	n/a	1
Turbidity Monitoring Report, form 734-2755	12A	12A-4	7
	37	37-1(b-6)	16
TV Pipe Inspection Reports	37	37-1(h-4)	15
U			
Unbalanced Bids (<i>Materially & Mathematically</i>)	7	n/a	1
	37	37-1(b-9)	11
Unilateral (<i>signature</i>)	15	15-3(c-3)	8
	15	15-6(e)	17
	15	15-9	20
	27	n/a	3
U.S. Department of Labor (<i>USDOL</i>)	19	19-1(a)	1
Utility or Railroad Delays	13	13-10	14
	24	24-4	5
Utility or Railroad Relocation or Adjustments	24	24-1	1 - 2
	27	n/a	3
Upper Specification Limit (<i>USL</i>)	12C	12C-3	11 - 15
V			
Validation (<i>"Verifying Statement"</i>)	12D	12D-1(a-3)	1
	12D	12D-1(c)	3
	12D	12D-2(a)	7
	12D	12D-3(b)	23
Vandalism	31	31-1	1
Vehicle Measurement	12D	12D-2(b)	7
Verification Testing	22	22-2	2
Vertical / Horizontal Clearance Restrictions	4	4-4	2
W			
Wage Determination, form 734-1870	15	15-5	15 - 16
	15	15-6	17
Warranties, Guarantees	3	3-2	3

**OREGON DEPARTMENT OF TRANSPORTATION
CONSTRUCTION MANUAL INDEX**

TOPIC	CHAPTER	SECTION	PAGE(S)
	12B	12B-1(b-3)	16
	37	37-1(a)	2
	37	37-1(f)	14
	37	37-1(k-2)	17
	37	37-5	21
	41	n/a	1-2
Watering – <i>Limit on Quantities</i>	12D	12D-2(k)	12 - 13
	15	15-1(a)	2
Weather Policy, ODOT's	13	13-9	12 - 14
Weekly Statement of Contract Time Charges, form 734-3483	12E	12E-2(f)	13 - 14
	13	13-4	7
	13	13-5	7 - 9
	13	13-6	9
	24	24-2	3
Weigh Memo – Material Receipt, form 734-3082	12D	12D-2(b)	8
	12D	12D-2(n-3)	18
	12D	12D-2(n-4-a)	19
	12D	12D-2(n-4-b)	20
	30	n/a	1
	37	37-1(g)	14
Weigh Technician, <i>Agency-Provided</i>	12E	12E-2(c)	12
	30	n/a	1
Withholding Payment	9	9-4	6
	25	25-2	3
	35	n/a	1
	35	35-1(d)	2
Workers Compensation Class Codes	See "Class Codes, Workers Compensation"		
Workers Compensation Coverage (<i>Certification of</i>)	8	8-2(e)	3
Workforce Development Program (<i>WDP</i>)	18	18-4	7 - 9
Working Drawings and Submittals	16	n/a	1 - 2
X			
Y			
Z			
Zone Pay	19	19-2(a)	2
	19	19-5(c-2)	10 - 11