

## TABLE OF CONTENTS

<u>CHAPTER TITLE</u>	<u>LATEST UPDATE</u>
FOREWORD	June 2009
PROJECT MANAGER'S CHECKLIST	June 2009
<b>GENERAL</b>	
<b>CHAPTER 1 – ORGANIZATION</b>	<b>June 2009</b>
1-1 Construction Section	
1-2 Region Manager	
1-3 Area Manager	
1-4 Project Manager	
1-5 Project Management by Consultants or Local Agencies	
(a) Consultant Oversight by Agency PM	
(b) ODOT Local Agency Liaison	
(c) ODOT Bridge Delivery Unit	
<b>CHAPTER 2 - PROJECT FUNDING / CONTRACT ADMINISTRATION RESPONSIBILITY</b>	<b>June 2009</b>
2-1 Program & Funding Services Unit of Financial Services Branch	
2-2 Delegated (“Exempt”) Projects	
2-3 Contract Administration Responsibility	
<b>CHAPTER 3 - DELEGATION OF AUTHORITY</b>	<b>June 2009</b>
3-1 Delegated Authority	
3-2 Major Changes	
EXHIBIT 3(A) – Action Matrix	
<b>CHAPTER 4 - RELATIONS WITH PUBLIC OR OTHER AGENCIES</b>	<b>June 2009</b>
4-1 Media and Traveling Public	
4-2 Permits	
4-3 Emergency Vehicles	
4-4 Horizontal / Vertical Clearance Restrictions	
4-5 Right-of-Way / Permit of Entry	
EXHIBIT 4(A) – Highway Restriction Notice 734-2357	

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

---

**CHAPTER TITLE** **LATEST UPDATE**

**CHAPTER 5 - CONSTRUCTION AUTHORIZATION** **Nov 2005**

- 5-1 Construction Authorization
- 5-2 Construction Engineering (CE) Budget
- 5-3 Overrun or Increase of Construction Authorization

EXHIBIT 5(A) – Request for Overrun or Increase in Construction Authorization, form 734-3372

EXHIBIT 5(B) – Project Overrun/Increase in Authorization Supporting Data, form 734-2538

**PRE-CONTRACT PERIOD**

**CHAPTER 6 - EXAMINATION OF PROJECT SITE OR DATA BY BIDDERS** **June 2009**

**CHAPTER 7 - EVALUATION FOR UNBALANCED BIDS** **June 2009**

EXHIBIT 7(A) – Unbalanced Bid Evaluation Example

**CHAPTER 8 - AWARD AND EXECUTION OF CONTRACT** **June 2009**

- 8-1 Bid Review and Price Analysis
- 8-2 Contract Award
- 8-2 Notice to Proceed

EXHIBIT 8(A) – Notice of Intent to Award

EXHIBIT 8(B) – Notice to Proceed

**CONTRACT PERIOD**

**CHAPTER 9 - RESPONSIBILITIES OF PROJECT MANAGER** **June 2009**

- 9-1 General Responsibilities
- 9-2 Working Relationship with the Contractor
- 9-3 Inspection
- 9-4 Ensuring Contractor Compliance

**CHAPTER 10 - SUPERINTENDENCE BY CONTRACTOR** **June 2009**

EXHIBIT 10(A) – Memo of Understanding

**CHAPTER 11 - BEFORE ON-SITE WORK CAN BEGIN** **January 2008**

- 11-1 Pre-Construction Conference
- 11-2 Project Schedule
- 11-3 Traffic Control Plan (TCP)
- 11-4 Erosion and Sediment Control Plan (ESCP)
- 11-5 Pollution Control Plan (PCP)

EXHIBIT 11(A) – Pre-Construction Conference Letter

EXHIBIT 11(B) – Pre-Construction Conference Agenda

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

---

**CHAPTER TITLE** **LATEST UPDATE**

---

**CHAPTER 12 - PROJECT RECORDS**

**June 2009**

- 12-1 Organization of Project Records
- 12-2 Public Records and Disclosure
- 12-3 Retention of Public Records

EXHIBIT 12(A) – Public Records Requests – Helpful Hints

**CHAPTER 12A – DAILY REPORTS / DIARIES**

**June 2009**

- 12A-1 General Daily Progress Report / Project Manager’s Diary
- 12A-2 TP&DT Daily Reports
- 12A-3 Erosion Control Monitoring (NPDES Reports)
- 12A-4 Turbidity Monitoring and Reporting (“In-Water Work”)
- 12A-5 Accident Investigating and Reporting

EXHIBIT 12A(a) – General Daily Progress Report, form 734-3474  
EXHIBIT 12A(b) – TP&DT Daily Report, form 734-2474  
EXHIBIT 12A(c) – Erosion Control Monitoring, form 734-2361  
EXHIBIT 12A(d-1) – Technical Bulletin GE09-03(B)  
EXHIBIT 12A(d-2) – Turbidity Monitoring Report, form 734-2755

**CHAPTER 12B – QUALITY**

**January 2001**

- 12B-1 Non-Field Tested Materials
- 12B-2 Field Tested Materials
- 12B-3 Review Procedures for Quality Documentation
  - (a) Review by the Project Manager
  - (b) Review by the Region Assurance Specialist (RAS)

EXHIBIT 12B(A) – Test Summary A  
EXHIBIT 12B(B) – Field Inspection Report, form 734-3469  
EXHIBIT 12B(C) – QPL w/FIR Sticker  
EXHIBIT 12B(D) – Test Result Certificate  
EXHIBIT 12C(E) – Quality Compliance Certificate  
EXHIBIT 12C(F) – ODOT Materials Lab Test Report  
EXHIBIT 12C(G) – ODOT Materials Lab Inspection Report  
EXHIBIT 12C(H) – Certificate of Materials Origin, form 734-2126  
EXHIBIT 12C(I) – Foreign Steel Summary, form 734-1968  
EXHIBIT 12C(J) – Test Summary (B) - QA  
EXHIBIT 12C(K) – Final Materials Certification, form 734-1979  
EXHIBIT 12C(L) – Documentation Review Report, form 734-1903

**CHAPTER TITLE** **LATEST UPDATE**

---

**CHAPTER 12C – QUALITY PRICE ADJUSTMENTS**

**July 2002**

- 12C-1 Premium Price Adjustments (Bonus)
- 12C-2 Price Adjustments
- 12C-3 StatSpec
- 12C-4 HMAC Smoothness Specification

- EXHIBIT 12C(A) – Summary of Failing Test Results for Asphalt Cements
- EXHIBIT 12C(B) – Summary of Failing Test Results for Bituminous Mixtures
- EXHIBIT 12C(C) – Summary of Failing Density Tests for Bituminous Mixtures
- EXHIBIT 12C(D) – Summary of Failing Test Results for Aggregate
- EXHIBIT 12C(E) – Price Reduction Computation for Low-Strength, Non-Statistical Concrete (“CONCAL”)
- EXHIBIT 12C(F) – StatSpec
- EXHIBIT 12C(G) – Price Adjustment Calculation for Pavement Smoothness

**CHAPTER 12D – QUANTITIES**

**June 2009**

- 12D-1 Quantity Documentation
- 12D-2 Measurement
  - (a) Area, Linear and Volume
  - (b) Vehicle Measure
  - (c) Weight/Volume Measurement Method Change
  - (d) Weighing
  - (e) Lump Sum
  - (f) Each
  - (g) Temporary Striping & Temporary Tape
  - (h) Flagger and Pilot Car Hours
  - (i) Temporary Sign Quantities
  - (j) Earthwork
  - (k) Watering
  - (l) Piling
  - (m) Asphalt Cement in Asphalt Concrete Mixture
  - (n) Weigh Memos and Scale Diary

- EXHIBIT 12D(a) – Lump Sum Breakdown
- EXHIBIT 12D(b) - Lump Sum Installation Sheet
- EXHIBIT 12D(c) – Installation Sheet Example: Area Measurement
- EXHIBIT 12D(d) – Installation Sheet Example: Linear Measurement
- EXHIBIT 12D(e) – Installation Sheet, form 734-2605
- EXHIBIT 12D(f) – Weigh Memo, Scale Ticket Examples
- EXHIBIT 12D(g) – Flagger and Pilot Car Receipt, form 734-3955
- EXHIBIT 12D(h) – Daily Asphalt Cement Report, form 734-2043
- EXHIBIT 12D(i) – Tar Sheet, form 734-2394

**CHAPTER 12E – ADJUSTMENTS TO LUMP SUM AND OTHER ITEMS**

**July 2001**

- 12E-1 Adjustments to Lump Sum Items
- 12E-2 Other Adjustment Items
  - (a) Fuel and Asphalt Escalation
  - (b) Costs Incurred by ODOT
  - (c) Closure Time
- 12E-3 Review Procedure

- EXHIBIT 12E(A) – Seeding & Mulching LS Adjustment Example

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

---

<u>CHAPTER TITLE</u>	<u>LATEST UPDATE</u>
<b>CHAPTER 12F – MATERIALS STORED OR ON HAND</b>	<b>January 2008</b>
EXHIBIT 12F(A) – Materials on Hand Checklist / Pay Document	
EXHIBIT 12F(B) – Materials on Hand Flowchart	
<b>CHAPTER 12G – EXTRA WORK PERFORMED ON A FORCE ACCOUNT BASIS</b>	<b>January 2001</b>
12G-1 Order for Extra Work to be Performed on a Force Account Basis (EWO)	
12G-2 Daily Force Account Record (DFAR)	
12G-3 Billings (Invoices) For Force Account Work	
12G-4 Force Account Summary	
EXHIBIT 12G(A) – Daily Force Account Record, form 734-3428	
EXHIBIT 12G(B) – Force Acct Invoice for Labor – Standard Calculation	
EXHIBIT 12G(C) – Force Acct Invoice for Labor – Actual Cost	
EXHIBIT 12G(D) – Assigned Risk Rate Table	
EXHIBIT 12G(E) – Force Account Invoice for Equipment and Materials	
EXHIBIT 12G(F) – Force Account Summary, form 734-3385	
<b>CHAPTER 12-H – AS CONSTRUCTED PLANS</b>	<b>June 2009</b>
EXHIBIT 12H(a) – Technical Bulletin TSB08-01(B)	
<b>CHAPTER 13 – CONTRACT TIME</b>	<b>June 2009</b>
13-1 Notification of Commencement of Work and Completion Dates	
13-2 First Notification	
13-3 Second Notification	
13-4 Third Notification	
13-5 Weekly Statement of Contract Time Charges	
13-6 Suspensions of Work	
13-7 Liquidated Damages	
13-8 Delays	
13-9 Types of Delays	
(a) Contractor Delay	
(b) Excusable (Exclusions from Contract Time)	
(c) Compensable	
(d) Concurrent	
13-10 Utility or Railroad Delays	
13-11 Adjustment of Contract Time	
EXHIBIT 13(A) – Notification of Commencement and Completion Dates	
EXHIBIT 13(B) – Weekly Statement of Contract Time Charges, form 734-3483	
EXHIBIT 13(C) – Weekly Statement of Contract Time Charges – Specified Completion Date Project Example	
EXHIBIT 13(D) – Contractor’s Request for Adjustment of Contract Time	

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

---

**CHAPTER TITLE** **LATEST UPDATE**

**CHAPTER 14 – SUBCONTRACTS**

**July 2002**

- EXHIBIT 14(A) – Contractors Request for Subcontract Consent, form 734-1964
- EXHIBIT 14(B) – Subcontractor Consent Checklist, form 734-2518
- EXHIBIT 14(C) – Report on Contractor’s Request for Subcontract Consent,  
Form 734-1395
- EXHIBIT 14(D) – Record of Subcontracts Submitted and Checked

**CHAPTER 15 – CHANGE ORDERS / FORCE ACCOUNT / WORK BY  
PUBLIC FORCES**

**June 2009**

- 15-1 Types of Work
  - (A) Contract Work
  - (B) Changed Work
  - (C) Extra Work
  - (D) Force Account Work
  - (E) Disputed Work
- 15-2 Modifying the Contract (Types of Change Orders)
- 15-3 Change Orders – General Requirements
  - (A) Contract Change Order (CCO)
  - (B) Extra Work Order (EWO)
  - (C) Order for Force Work (SFO)
  - (D) Work or Change Order Supporting Data
- 15-4 Reason Codes
- 15-5 Forms
- 15-6 Signatures
- 15-7 Change Order Database
- 15-8 Distribution

- EXHIBIT 15(A) – Contract Change Order, form 734-1169
- EXHIBIT 15(B) – Cost Estimate, form 734-1877A
- EXHIBIT 15(C) – Wage Determination, form 734-1870
- EXHIBIT 15(D) – Extra Work Order, form 734-3208
- EXHIBIT 15(E) – Order for Force Work, form 734-1105
- EXHIBIT 15(F) – Reason Codes
- EXHIBIT 15(G) – Change Order Database
- EXHIBIT 15(H) – Change Order Signature Flowchart

**CHAPTER 16 – WORKING DRAWINGS AND SUBMITTALS**

**June 2009**

**CHAPTER 17 – SAFETY**

**June 2009**

- 17-1 Drug Testing Program
- 17-2 Project Safety

- EXHIBIT 17(A) – ODOT Safety Questionnaire

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

---

**CHAPTER TITLE** **LATEST UPDATE**

---

**CHAPTER 18 – AFFIRMATIVE ACTION**

**June 2009**

- 18-1 Disadvantaged Business Enterprise (DBE) Program
  - (A) Commercially Useful Function (CUF)
- 18-2 Equal Employment Opportunity (EEO) Program
  - (A) EEO Reports
- 18-3 On-the-Job/Apprenticeship Training Requirements
  - (A) Apprentice vs Trainee
  - (B) Traditional OJT Requirements
- 18-4 Workforce Development Program (WDP) – OJT/Apprenticeship Training
  - (A) Pre-Construction Conference
  - (B) First Notification
  - (C) Second Notification
- 18-5 Reimbursable Federal OJT and Apprenticeship Training
  - (A) First Notification
- 18-6 Title VI / Environmental Justice

- EXHIBIT 18(A) – Subcontractor/Supplier Solicitation and Utilization
- EXHIBIT 18(B) – Committed DBE Breakdown and Certification
- EXHIBIT 18(C) – DBE Commercially Useful Function Form 3B
- EXHIBIT 18(D) – Subcontractors Paid – Summary Report, form 734-2536
- EXHIBIT 18(E) – Monthly Employment Utilization Report, form 731-0394
- EXHIBIT 18(F) – Monthly Employment & Apprenticeship Utilization Report, Form 731-0505
- EXHIBIT 18(G) – Project Manager’s Monthly EEO Report, 734-3858
- EXHIBIT 18(H) – Training Program Form, form 731-0335
- EXHIBIT 18(I) – Apprentice/Trainee Approval Request, form 731-0294
- EXHIBIT 18(J) – ODOT Apprentice/Trainee Monthly Progress Record, Form 731-0332
- EXHIBIT 18(K) – Federal OJT/Apprenticeship Program, form 731-0502
- EXHIBIT 18(L) – In-House Trainee Approval Request, form 731-0503
- EXHIBIT 18(M) – Trainee Monthly Progress Record, form 731-0504

**CHAPTER 19 – LABOR COMPLIANCE**

**June 2009**

- 19-1 General
  - (A) DBRA Prevailing Wage Rates
  - (B) BOLI Prevailing Wage Rates
  - (C) Projects Subject to Both DBRA and BOLI Wage Rates
- 19-2 Roles and Responsibilities
  - (A) All Prime Contractors and Subcontractors
  - (B) The Contractor
  - (C) The Project Manager
  - (D) ODOT Office of Civil Rights
- 19-3 Release of Public Records
- 19-4 Work Schedule

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

---

<b><u>CHAPTER TITLE</u></b>	<b><u>LATEST UPDATE</u></b>
19-5 Certified Payrolls (A) Contractor Reporting Requirements (B) Review of Certified Payrolls by the Project Manager (C) Base Wage and Zone Pay (D) Fringe Benefits (E) Apprentices, Trainees, and Reduced Wages/Fringe Benefits (F) Overtime	
19-6 Employee Wage Interviews	
19-7 Labor Complaints and Investigations	
19-8 PM's Labor Compliance Certification	
EXHIBIT 19(A) – Prevailing Wage Fact Sheet for Truck Drivers EXHIBIT 19(B) – “Site of the Work” Fact Sheet EXHIBIT 19(C) – Payroll Review Process EXHIBIT 19(D) – Certified Payroll Checklist EXHIBIT 19(E) – Employee Interview Report EXHIBIT 19(F) – PM's Labor Compliance Certification, form 734-1734	
<b>CHAPTER 20 – CONSTRUCTION SURVEYING / MONUMENTATION</b>	<b>June 2009</b>
20-1 Construction Surveying by the Agency	
20-2 Construction Surveying by the Contractor	
20-3 Monumentation and Benchmarks	
<b>CHAPTER 21 – PERMITS</b>	<b>June 2009</b>
<b>CHAPTER 22 – SOURCES OF MATERIALS</b>	<b>June 2009</b>
22-1 Notification of Source of Supply and Materials	
22-2 Prospective Source / Mandatory Source	
22-3 Agency-Furnished Materials and Sources	
22-4 Contractor-Furnished Materials and Sources	
22-5 Buy America	
22-6 Agency Inspection of Materials	
<b>CHAPTER 23 – QUANTITIES OF MATERIALS TO BE PRODUCED</b>	<b>June 2009</b>
<b>CHAPTER 24 – WORK DONE BY UTILITIES AND RAILROADS</b>	<b>June 2009</b>
24-1 Relocation or Adjustment of Utilities or Railroad Facilities	
24-2 Railroad Protective Services Guidelines	
24-3 Billings for Work Done By Utilities or Railroads	
24-4 Delays Caused by Utilities	
24-5 Billing a Utility for Extra Agency Costs	

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

---

<b><u>CHAPTER TITLE</u></b>	<b><u>LATEST UPDATE</u></b>
<b>CHAPTER 25 – PAYMENTS TO CONTRACTORS / RETAINAGE</b>	<b>January 2008</b>
25-1 Progress Estimates	
25-2 Withholding Payment	
25-3 Interest for Late Payment	
25-4 Preparation of the Estimate for Payment	
(A) Contract Change Orders (4000 Series)	
(B) Adjustment Items (6000 Series)	
(C) Materials on Hand (7000 Series)	
(D) Extra Work Performed on Force Account Basis (800 Series)	
(E) Orders for Force Work (92000 Series)	
(F) Anticipated Items (94000 Series)	
(G) Approved Increases or Decreases in Construction Authorization (98799 – 98795 Series)	
(H) Additional Anticipated Items (98899)	
(I) Contingencies (98999)	
(J) Engineering (99999)	
25-5 Retainage / Reduction of Retainage	
<b>CHAPTER 26 – PROMPT PAYMENT / CLAIMS AGAINST CONTRACTOR’S BOND</b>	<b>June 2009</b>
26-1 ODOT Prompt Payment Policy	
26-2 Claims Against Contractors Payment Bond	
EXHIBIT 26(A) – Notice of Claim Against Contractors Bond (Example)	
<b>CHAPTER 27 – DISAGREEMENTS, DISPUTES, AND CLAIMS</b>	<b>July 2002</b>
<b>CHAPTER 28 – USE OF PUBLICLY OWNED EQUIPMENT</b>	<b>June 2009</b>
<b>CHAPTER 29 – RIGHT-OF-WAY, ACCESS, AND APPROACHES</b>	<b>June 2009</b>
29-1 Right of Way Obligations	
29-2 Additional Right of Way	
29-3 Road Approach, Driveway Construction	
EXHIBIT 29(A) – Final Report on Real Property Negotiations	
<b>CHAPTER 30 – LOAD AND SPEED RESTRICTIONS ON CONSTRUCTION VEHICLES</b>	<b>June 2009</b>
<b>CHAPTER 31 – PROTECTION OF WORK / RESPONSIBILITY FOR DAMAGES</b>	<b>June 2009</b>
31-1 General Responsibilities	
31-2 Repair of Damage from Public Traffic	
<b>CHAPTER 32 – PROTECTION OF CULTURAL RESOURCES</b>	<b>June 2009</b>

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

---

<u><b>CHAPTER TITLE</b></u>	<u><b>LATEST UPDATE</b></u>
<b>CHAPTER 33 – MATERIALS LEFT OVER OR PRODUCED FOR A THIRD PARTY</b> 33-1 Materials Left Over 33-2 Materials Produced for a Third Party	<b>June 2009</b>
<b>CHAPTER 34 – CONTRACTOR PERFORMANCE EVALUATION</b>  EXHIBIT 34(A) – Prime Contractor Performance Evaluation, form 734-2469 EXHIBIT 34(B) – Prime Contractor Performance Evaluation, Part B, form 734-2469a EXHIBIT 34(C) – Contractor’s Construction Process Feedback, Part A, form 734-2469A	<b>June 2009</b>
<b>CHAPTER 35 – TERMINATION AND BREACH OF CONTRACT</b> 35-1 Termination of Contract 35-2 Breach of Contract	<b>January 2001</b>
<b>CHAPTER 36 – ACCEPTANCE OF PROJECT</b>  EXHIBIT 36(A) – Recommendation of Project Acceptance, form 734-1384	<b>June 2009</b>

<b>AFTER SECOND NOTIFICATION</b>
----------------------------------

<b>CHAPTER 37 – SUBMITTAL OF FINAL PROJECT DOCUMENTATION</b> 37-1 Quantity Documentation 37-2 Quality Documentation 37-3 Quality Price Adjustments (a) Documentation Review Report 37-4 Distribution of Project Documentation (a) Labor Compliance (b) As Constructed Plans (c) Project Manager’s Narrative Form (d) Order for Force Work Notification of Completion (e) Recommendation of Project Acceptance (f) Warranties and Guarantees (g) Right of Way Monumentation Completion Notice 37-5 Review by Region Assurance Specialist (RAS) 37-6 Actions of the Contract Administration Unit 37-7 Release of Subcontractor Retainage  EXHIBIT 37(A) – Semi-Final Transmittal Letter, form 734-2706 EXHIBIT 37(B) – Request for Release of Retainage for Subcontracted Work, form 734-2510	<b>June 2009</b>
<b>CHAPTER 38 – CONTRACTOR DISAGREEMENT WITH FINAL QUANTITIES OR PAYMENT</b>	<b>June 2009</b>
<b>CHAPTER 39 – LANDSCAPE ESTABLISHMENT PERIODS</b>	<b>January 2008</b>

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

---

<b><u>CHAPTER TITLE</u></b>	<b><u>LATEST UPDATE</u></b>
<b>CHAPTER 40 – THIRD NOTIFICATION</b>	<b>June 2009</b>
<b>CHAPTER 41 – WARRANTIES, GUARANTEES, RESPONSIBILITY FOR MATERIALS AND WORKMANSHIP</b>	<b>June 2009</b>
41-1 Contractor Furnished Warranties	
41-2 Manufacturer Warranties and Guarantees	
<b>INDEX</b>	

