



PERSONAL SERVICES AND CONSTRUCTION CONTRACTING FOR FED AID TRANS PROJECTS



Alan Lively

Project Delivery Specialist

ODOT Local Government Section

503-986-0295

alan.d.lively@odot.state.or.us



AGENDA

- Introductions & Housekeeping
- Identify what needs to happen before a consultant can be hired.
- Types of consultant selection.
- ODOT's 2 tier selection process.
- PE&E, Bid and Award Overview
- Construction contract documents , administration and change orders



PRE-STIP

Application for funds phase

- STP funds
- Local Bridge Program
- CMAQ
- Transportation Enhancement Program (TE)
- Scenic Byways Program
- Historic Covered Bridge Program
- Ferry Boat Program
- Special Congressional Earmarks
- Emergency Relief



DRAFT STIP PHASE

- Projects are selected from the various funding programs for inclusion in the draft STIP



Project Scoping

- Additional information is gathered on the project
- Scoping team is formed
- Project site visit
- Prospectus and Estimate are prepared



Project Included in STIP

- IGA is prepared and completed
- Project prospectus is completed
- Federal funds are programmed for PE



Design Phase Starts

- Consultant or Local Agency Staff is assigned to perform the design
- Kick off meeting is held
- The project development team goes to work on the project



Design Phases

- DAP Design Acceptance Phase
- Right of Way
- Advance Plans
- Final Plans and Bid Documents
- Construction Engineering



QUESTIONS