

ACEC/ODOT Standing Committee on Project Delivery & Management Systems

Progress Report for November 2006

Scope /Schedule/Budget Sub-team

Research present scope process:

- Met with David Kim in Region 1 regarding process for scoping.
- Met with ODOT Local Agency Program Manager, Marty Anderson to discuss scoping process.
- Scheduling meeting with Region 2 to discuss scoping process.

Evaluate and modify scoping process guide:

- Anticipate revised scoping guidelines out end of November 2006.

Evaluate and modify boiler plate scopes: