



SPR Quarterly Progress Report
January 1, 2008 through March 31, 2008

Date: March 31, 2008

To: Technical Advisory Committee Members:

Steve Soltesz, ODOT, Research Group
Tim Rogers, FHWA
Ray Bottenberg, ODOT, Bridge Section
Jeff Swanstrom, ODOT, Region 2 Bridge Inspector

From: Steve Soltesz, Research Coordinator (ph: (503) 986-2851)

1. Project

Effectiveness of Cathodic Protection
SPR 345

2. Key Dates

Start Date for ODOT: April 1, 2002
Completion Date for ODOT: June 30, 2008

3. Principal Investigator

Sophie J. Bullard, (541)967-5989
Email: bullard@alrc.doe.gov
Albany Research Center
U.S. Department of Energy
1450 Queen Avenue S.W.
Albany OR 97321

4. Progress

- Data has been acquired and organized.

5. Problems

6. Work Planned for Next Quarter

- Submit draft report.

7. Finances

SPR Project Summary

VENDOR	FY 02	FY 03	FY 04	FY05	FY06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET				\$ -	\$ -	\$ -	\$ -	\$ -
REVISED BUDGET	\$ 35,500	\$ 16,850	\$ -	\$ 16,650	\$ -	\$ -	\$ 2,000	\$ 71,000
EXPENDITURES - VENDOR	\$ 35,500	\$ 16,850	\$ -	\$ 16,650	\$ -	\$ -	\$ -	\$ 69,000
BALANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,000	\$ 2,000

ODOT	FY 02	FY 03	FY 04	FY05	FY06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET	\$ 44,850	\$ 36,150	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 81,000
REVISED BUDGET	\$ 5,034	\$ 9,188	\$ 5,401	\$ 1,413	\$ 2,211	\$ 3,392	\$ 2,000	\$ 28,639
EXPENDITURES - ODOT	\$ 5,034	\$ 9,188	\$ 5,401	\$ 1,413	\$ 2,211	\$ 3,392	\$ 1,328	\$ 27,967
BALANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 672	\$ 672

PROJECT	FY 02	FY 03	FY 04	FY05	FY06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET	\$ 44,850	\$ 36,150	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 81,000
REVISED BUDGET	\$ 40,534	\$ 26,038	\$ 5,401	\$ 18,063	\$ 2,211	\$ 3,392	\$ 4,000	\$ 99,639
EXPENDITURES - PROJECT	\$ 40,534	\$ 26,038	\$ 5,401	\$ 18,063	\$ 2,211	\$ 3,392	\$ 1,328	\$ 96,967
BALANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,672	\$ 2,672