



SPR Quarterly Progress Report
January 1, 2008 through March 31, 2008

Date April 21, 2008

TO: Technical Advisory Committee Members:
Rene Renteria, Oregon Department of Transportation
Larry Ilg, Oregon Department of Transportation
Don Crownover, Oregon Department of Transportation
Elizabeth Hunt, Oregon Department of Transportation
Jim Huddleston, Asphalt Paving Association of Oregon
Anthony Boesen, Federal Highway Administration

FROM: Norris Shippen, Research Coordinator (ph: (503) 986-3538)

1. Project

Mechanistic Pavement Design Input Parameters
SPR-642

2. Key Dates

Start Date for ODOT: October 2005
Completion Date for ODOT: February 2008

3. Principal Investigator

Todd V. Scholz, Ph.D., P.E.
School of Civil and Construction Engineering
Oregon State University
Corvallis, Oregon 97331-2302

4. Progress

- Successfully collected strain data from the I-5 site on January 23, 2008.
- Initiated development of the final report.

5. Problems

- Nothing Significant

6. Work Planned for Next Quarter

- Complete the final report.

7. Finances -SPR Project Summary

VENDOR	FY'06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET				\$ -
REVISED BUDGET	\$ 41,544	\$ 70,700	\$ 12,743	\$ 124,987
EXPENDITURES - VENDOR	\$ 41,544	\$ 70,700	\$ 8,355	\$ 120,599
BALANCE	\$ -	\$ -	\$ 4,388	\$ 4,388
ODOT	FY'06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET	\$ 40,000	\$ 80,000	\$ 40,000	\$ 160,000
REVISED BUDGET	\$ 9,023	\$ 30,062	\$ 7,000	\$ 46,085
EXPENDITURES - ODOT	\$ 9,023	\$ 30,062	\$ 5,231	\$ 44,316
BALANCE	\$ -	\$ -	\$ 1,769	\$ 1,769
PROJECT	FY'06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET	\$ 40,000	\$ 80,000	\$ 40,000	\$ 160,000
REVISED BUDGET	\$ 50,567	\$ 100,762	\$ 19,743	\$ 171,072
EXPENDITURES - PROJECT	\$ 50,567	\$ 100,762	\$ 13,586	\$ 164,915
BALANCE	\$ -	\$ -	\$ 6,157	\$ 6,157