



SPR Quarterly Progress Report
April 1, 2009 through June 30, 2009

Date July 23, 2009

TO: Technical Advisory Committee Members:
Rene Renteria, Oregon Department of Transportation
Larry Ilg, Oregon Department of Transportation
Don Crownover, Oregon Department of Transportation
Elizabeth Hunt, Oregon Department of Transportation
Jim Huddleston, Asphalt Paving Association of Oregon
Anthony Boesen, Federal Highway Administration

FROM: Norris Shippen, Research Coordinator; phone: (503) 986-3538

1. Project

Mechanistic Pavement Design Input Parameters
SPR-642

2. Key Dates

Start Date for ODOT: October 2005
Completion Date for ODOT: February 2008

3. Principal Investigator

Todd V. Scholz, Ph.D., P.E.
School of Civil and Construction Engineering
Oregon State University
Corvallis, Oregon 97331-2302

4. Progress

- None

5. Problems

6. Work Planned for Next Quarter

- Finish the final report.

7. Finances –

SPR Project Summary

VENDOR	FY'06	FY'07	FY'08	FY'09	TOTALS
ORIGINAL BUDGET				\$ -	\$ -
REVISED BUDGET	\$ 41,544	\$ 70,700	\$ 11,841	\$ -	\$ 124,085
EXPENDITURES - VENDOR	\$ 41,544	\$ 70,700	\$ 11,841	\$ -	\$ 124,085
BALANCE	\$ -	\$ -	\$ -	\$ -	\$ -
ODOT	FY'06	FY'07	FY'08	FY'09	TOTALS
ORIGINAL BUDGET	\$ 40,000	\$ 80,000	\$ 40,000	\$ -	\$ 160,000
REVISED BUDGET	\$ 9,023	\$ 30,062	\$ 6,688	\$ 5,953	\$ 51,726
EXPENDITURES - ODOT	\$ 9,023	\$ 30,062	\$ 6,688	\$ 5,953	\$ 51,726
BALANCE	\$ -	\$ -	\$ -	\$ -	\$ -
PROJECT	FY'06	FY'07	FY'08	FY'09	TOTALS
ORIGINAL BUDGET	\$ 40,000	\$ 80,000	\$ 40,000	\$ -	\$ 160,000
REVISED BUDGET	\$ 50,567	\$ 100,762	\$ 18,529	\$ 5,953	\$ 175,811
EXPENDITURES - PROJECT	\$ 50,567	\$ 100,762	\$ 18,529	\$ 5,953	\$ 175,811
BALANCE	\$ -	\$ -	\$ -	\$ -	\$ -