



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
April 1, 2008 through June 30, 2008

ph: 503-986-2700
fax: 503-986-2844

Date June 30, 2008

TO: Technical Advisory Committee Members:

Ed Fischer, State Traffic Engineer
Galen McGill, ODOT ITS Manager
Amy Mastraccio, ODOT Operations Management System Coordinator
Nathaniel Price, Federal Highway Administration
Todd Munding, Incident Response Coordinator
Mike Stupfel, Oregon State Police
Karla Keller, Maintenance and Operations Manager, ODOT Region
Erin Janssens, Portland Fire & Rescue

FROM: June Ross, Research Coordinator (ph: (503) 986-2846)

1. Project

Institutional Barriers Delaying Incident Clearance
SPR 658

2. Key Dates

Start Date for ODOT: October 15, 2007
Completion Date for ODOT: September 30, 2008

3. Principal Investigator

Karen Dixon, Ph.D., P.E., Associate Professor (PI)
School of Civil and Construction Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331
Phone: (541) 737-6337
Email: karen.dixon@oregonstate.edu

Lei Zhang, Ph.D., Assistant Professor (Co-PI)
School of Civil and Construction Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331
Phone: (541) 737-2072
Email: lei.zhang@oregonstate.edu

4. Progress

- Submitted revised literature review
- Met with TAC to discuss review and project status
- Prepared an incident procedure flow chart of Oregon responders and actions
- Compiled a list of target incidents to use for interviews

5. Problems

- The project co-PI, Dr. Lei Zhang is leaving Oregon State University. Though he was scheduled to help with the compilation of target study incidents and interviews, he is no longer available to help the team with this task. As a result, team members are re-assessing project assignments and determining how this change in project critical personnel will affect the overall schedule.

6. Work Planned for Next Quarter

- Conduct interviews with specific responders to candidate incidents identified as well as to key responders in Oregon
- Meet with TAC to review preliminary findings prior to compiling the final report

7. Finances

SPR Project Summary

VENDOR	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 11,000	\$ 22,000			\$ 33,000
REVISED BUDGET	\$ -	\$ 17,773	\$ 23,927		\$ 41,700
EXPENDITURES - VENDOR	\$ -	\$ 794	\$ -	\$ -	\$ 794
BALANCE	\$ -	\$ 16,979	\$ 23,927	\$ -	\$ 40,906
ODOT	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 3,000	\$ 4,000			\$ 7,000
REVISED BUDGET	\$ 2,686	\$ 7,500	\$ 2,000		\$ 12,186
EXPENDITURES - ODOT	\$ 2,686	\$ 7,096	\$ -	\$ -	\$ 9,782
BALANCE	\$ -	\$ 404	\$ 2,000	\$ -	\$ 2,404
PROJECT	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 14,000	\$ 26,000	\$ -	\$ -	\$ 40,000
REVISED BUDGET	\$ 2,686	\$ 25,273	\$ 25,927	\$ -	\$ 53,886
EXPENDITURES - PROJECT	\$ 2,686	\$ 7,890	\$ -		\$ 10,576
BALANCE	\$ -	\$ 17,383	\$ 25,927	\$ -	\$ 43,310