



OREGON DEPARTMENT OF TRANSPORTATION

Research Section
200 Hawthorne, B-240
Salem, OR 97301

SPR Quarterly Progress Report
July 1, 2009 through September 30, 2009

ph: (503) 986-2700
fax: (503) 986-2844

Date October 1, 2009

TO: Technical Advisory Committee Members:
 Kevin Haas, ODOT Traffic Investigations Engineer
 Gary Obery, ODOT
 Scott Cramer, ODOT
 Nick Fortey, FHWA

FROM: Mark Joerger, Senior Research Analyst; phone: (503) 986-3464

1. Project

Safety & Operations of High-Speed Signalized Intersections
SPR # 660

2. Key Dates

Start Date for ODOT: February 11, 2008
Completion Date for ODOT: February 28, 2010

3. Principal Investigator

Karen Dixon, Ph.D., P.E., Associate Professor (PI)
School of Civil and Construction Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331 Phone: (541) 737-6337
Email: karen.dixon@oregonstate.edu

4. Progress

- Collected data at 9 isolated high-speed intersections
- Met with TAC to discuss progress and next steps
- Prepared three case studies from the sites visited for demonstration purposes

5. Problems

- No problems to report at this time. A contract time extension to February 28, 2010 was submitted and approved. The project team is currently working on the draft final report and intends to submit this by the end of 2009.

6. Work Planned for Next Quarter

- Develop case studies for other sites visited.
- Prepare draft final report for review by TAC

7. Finances

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 40,000	\$ 65,000			\$ 105,000
REVISED BUDGET	\$ 24,383	\$ 26,139	\$ 48,273		\$ 98,795
EXPENDITURES - VENDOR	\$ 24,383	\$ 26,139	\$ -	\$ -	\$ 50,522
BALANCE	\$ -	\$ -	\$ 48,273	\$ -	\$ 48,273

ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ -	\$ -			\$ -
REVISED BUDGET	\$ 3,516	\$ 2,350	\$ 1,500		\$ 7,366
EXPENDITURES - ODOT	\$ 3,516	\$ 2,350	\$ 2,079	\$ -	\$ 7,945
BALANCE	\$ -	\$ -	\$ (579)	\$ -	\$ (579)

PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 40,000	\$ 65,000	\$ -	\$ -	\$ 105,000
REVISED BUDGET	\$ 27,899	\$ 28,489	\$ 49,773	\$ -	\$ 106,161
EXPENDITURES - PROJECT	\$ 27,899	\$ 28,489	\$ 2,079		\$ 58,467
BALANCE	\$ -	\$ -	\$ 47,694	\$ -	\$ 47,694