



**OREGON DEPARTMENT OF TRANSPORTATION**

Research Unit  
200 Hawthorne, Ste., B-240  
Salem, OR 97301

**SPR Quarterly Progress Report**  
January 1, 2009 through March 31, 2009

ph: 503-986-2700  
fax: 503-986-2844

Date April 2, 2009

**TO:** Technical Advisory Committee Members:

David Boyd, ODOT Region Access Management Engineer, Region 4  
Nick Fortey, Federal Highway Administration  
Kevin Haas, ODOT Traffic Investigations Engineer  
Christopher Henson, ODOT Senior Roadway Engineer  
Mark Joerger, ODOT Research Unit Project Coordinator  
Tracy White, ODOT Access Management Planner

**FROM:** Mark Joerger, Senior Research Analyst (ph: (503) 986-3464)

**1. Project**

Access Management Best Practices Manual  
SPR # 665

**2. Key Dates**

Start Date for ODOT: 5/27/08  
Completion Date for ODOT: 6/30/09

**3. Principal Investigator**

Karen Dixon, Ph.D., P.E., Associate Professor  
Phone: (541) 737-6337  
Department of Civil, Construction, and Environmental Engineering  
Oregon State University  
220 Owen Hall  
Corvallis, OR 97331

**4. Progress**

- Grammar corrections to literature review have been ongoing but are nearing completion
- Research team began developing an analysis plan and will be submitting this recommended approach in the near future in an interim report.

**5. Problems**

- Dr. Dixon has encountered a temporary extra teaching burden because a faculty member left OSU unexpectedly. This has caused slight delays on this project and she has already talked to Mark Joerger about a no-cost time extension to the end of the year so she can complete the research effort appropriately.
- Work order extension to 31 January, 2010 is in process (Mark J.)

**6. Work Planned for Next Quarter**

- Continue to work on analysis and incorporate feedback from ODOT and the TAC once the interim report has been submitted and reviewed.

**7. Finances**

SPR Project Summary

<b>VENDOR</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ -	\$ -			\$ -
<b>REVISED BUDGET</b>	\$ -	\$ 30,000	\$ 16,054		\$ 46,054
EXPENDITURES - VENDOR	\$ -	\$ 22,601	\$ -	\$ -	\$ 22,601
<b>BALANCE</b>	\$ -	\$ 7,399	\$ 16,054	\$ -	\$ 23,453

<b>ODOT</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 51,000	\$ 34,000			\$ 85,000
<b>REVISED BUDGET</b>	\$ 2,204	\$ 3,000	\$ 2,000		\$ 7,204
EXPENDITURES - ODOT	\$ 2,204	\$ 1,518	\$ -	\$ -	\$ 3,722
<b>BALANCE</b>	\$ -	\$ 1,482	\$ 2,000	\$ -	\$ 3,482

<b>PROJECT</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 51,000	\$ 34,000	\$ -	\$ -	\$ 85,000
<b>REVISED BUDGET</b>	\$ 2,204	\$ 33,000	\$ 18,054	\$ -	\$ 53,258
EXPENDITURES - PROJECT	\$ 2,204	\$ 24,119	\$ -		\$ 26,323
<b>BALANCE</b>	\$ -	\$ 8,881	\$ 18,054	\$ -	\$ 26,935