



OREGON DEPARTMENT OF TRANSPORTATION

Research Section
200 Hawthorne, B-240
Salem, OR 97301

SPR Quarterly Progress Report
July 1, 2009 through September 30, 2009

ph: (503) 986-2700
fax: (503) 986-2844

Date October 1, 2009

TO: Technical Advisory Committee Members:

David Boyd, ODOT Region Access Management Engineer, Region 4
Nick Fortey, Federal Highway Administration
Kevin Haas, ODOT Traffic Investigations Engineer
Christopher Henson, ODOT Senior Roadway Engineer
Mark Joerger, ODOT Research Unit Project Coordinator
Tracy White, ODOT Access Management Planner

FROM: Mark Joerger, Senior Research Analyst; phone: (503) 986-3464

1. Project

Access Management Best Practices Manual
SPR # 665

2. Key Dates

Start Date for ODOT: May 27, 2008
Completion Date for ODOT: January 31, 2010

3. Principal Investigator

Karen Dixon, Ph.D., P.E., Associate Professor
Department of Civil, Construction, and Environmental Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331 Phone: (541) 737-6337

4. Progress

- Completed literature summary
- Developed proposed outline for manual
- Submitted interim report for review by TAC

5. Problems

- Project has been running behind schedule. This has been due to a staffing problem; however, Dr. Dixon requested a short contract extension and will complete the remaining work herself

6. Work Planned for Next Quarter

- Respond to TAC feedback, develop draft manual and submit for review

7. Finances

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ -	\$ -			\$ -
REVISED BUDGET	\$ -	\$ 45,782	\$ 272		\$ 46,054
EXPENDITURES - VENDOR	\$ -	\$ 45,782	\$ -	\$ -	\$ 45,782
BALANCE	\$ -	\$ -	\$ 272	\$ -	\$ 272

ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 51,000	\$ 34,000			\$ 85,000
REVISED BUDGET	\$ 2,204	\$ 2,074	\$ 2,000		\$ 6,278
EXPENDITURES - ODOT	\$ 2,204	\$ 2,074	\$ 1,112	\$ -	\$ 5,390
BALANCE	\$ -	\$ -	\$ 888	\$ -	\$ 888

PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 51,000	\$ 34,000	\$ -	\$ -	\$ 85,000
REVISED BUDGET	\$ 2,204	\$ 47,856	\$ 2,272	\$ -	\$ 52,332
EXPENDITURES - PROJECT	\$ 2,204	\$ 47,856	\$ 1,112		\$ 51,172
BALANCE	\$ -	\$ -	\$ 1,160	\$ -	\$ 1,160