## **Elliott State Research Forest 2024 Workplan**

	January-February	March-April	May-June
DSL Management Structure	<ul> <li>Identify key positions / roles; new vs. existing FTE; contracted services</li> <li>Finalize org chart and positions</li> <li>Begin executing contracts</li> </ul>	<ul> <li>Recruiting and hiring process for ESRF staff</li> <li>Contracts executed for near-term work</li> </ul>	ESRF base staff hiring ongoing (complete by fall 2024)
Oversight Structure	Develop oversight board structure	<ul> <li>Adopt oversight board structure and appointment process</li> </ul>	Board appointed (June)
Business Plan and Budget	<ul> <li>Draft business plan, FY 25-27 budget</li> <li>Advance \$4M in 2024 Legislative Session</li> <li>Evaluate carbon / other fund paths</li> </ul>	<ul> <li>Secure \$4M in 2024 Legislative Session</li> <li>2025 DSL budget process: stakeholder engagement;</li> <li>POP approval by Land Board (June)</li> <li>Determine carbon / other fund paths</li> </ul>	<ul> <li>Commit / spend \$4M secured in Legislative Session</li> <li>2025 DSL budget process: Finalizing ESRF POP in agency request budget</li> <li>Advance carbon / other fund paths</li> </ul>
Forest Management	<ul> <li>Update Forest Management Plan (based on OSU plan)</li> <li>Identify contractor assistance for near-term Operations Plan</li> </ul>	<ul> <li>Operations Plan: contractor work</li> <li>Draft Forest Management Plan: public input (begin April)</li> </ul>	<ul> <li>Forest Management Plan approved (June)</li> <li>Draft Operations Plan: public input</li> </ul>
Habitat Conservation Plan	Final revisions to Federal Services	Federal Services review	Federal Services work; final environmental impact statement preparation
Research & Partnership Pathways	<ul> <li>Informal communications with OSU</li> <li>Tribal consultation(s)</li> <li>Shutter Creek: Identify contractors / process</li> <li>Verify / assess other partnerships</li> </ul>	<ul> <li>Resolve research path: OSU or other</li> <li>Tribal consultation(s)</li> <li>Shutter Creek: resolve redevelopment process</li> <li>Advance other partnerships</li> </ul>	<ul> <li>Research entity and operations connection</li> <li>Tribal consultation(s)</li> <li>Shutter Creek: advance redevelopment process with DAS</li> <li>Advance other partnerships</li> </ul>
Land Board and Advisory Group Timeline			
Advisory Group	January-February Focus: Management structure, oversight structure, forest management and operation plans	March-April Focus: Business plan and budget, forest management and operation plans, research partnerships	May-June Focus: Research partnerships, forest management and operation plans
Land Board	February Meeting Update: ESRF 2024 Workplan	April Meeting Action: ESRF POP for 2025-27 Updates: Draft Forest Management Plan; oversight board structure and process; Operations Plan; carbon	June Meeting Actions:  • Forest Management Plan  • Oversight board appointments  • Housekeeping: 1000 Road; Shutter Creek