

DATE: August 29, 2016
TO: All LEDS Users
FROM: OSP CJIS DIVISION
SUBJECT: CRIMEVUE REPLACEMENT PROJECT (CRP)
STATUS: ON-TRACK (implementation target is November 2018)



CURRENT ACTIVITY(S):

- Evaluation of 3 Proposers, including vendor demonstrations completed (August 3-22)
- Notice of Intent to Award a Contract posted to ORPIN naming **Diverse Computing, Inc.** as the apparent successful proposer (August 23)
- Baseline contract preparation begins (August 24)
- Protest period ends (August 31)

Activity Notes:

Through the final RFP Notice of Intent to Award protest process all procurement activities, questions or contacts from vendors regarding this project must be directed to:

Ufemia Castaneda, Dept of Administrative Services Procurement Analyst
503-378-4647 / ufemia.castaneda@state.or.us

UPCOMING HIGH LEVEL ACTIVITY(S):

- Vendor contract related activities (August – December 2016)
- Technical requirements review (December – March 2017)
- Engage designated Subject Matter Experts “SME” when applicable (Ongoing)

USER FEEDBACK / INPUT

TOPIC OF FOCUS: LEDS User Training Files.

→ What are the 2 most important improvements you would suggest, specific to managing User Training and Certification records at the local level?

Please provide your response to: Training.CJIS@state.or.us

All responses to our requests for your feedback and input are being gathered for submission to the business and technical SME groups for consideration throughout the system replacement process.

OVERARCHING PROJECT GOALS

- ✓ *Implement a commercial off the shelf (COTS) system, following national standards*
- ✓ *No loss of functionality / Deliver improved functions*
- ✓ *Improved data quality via “LEDS”*
- ✓ *Little to no interruptions upon implementation*
- ✓ *All users will be trained on system changes*