



Statewide Permit Issuance Plan for Federal Fiscal Year 2018

Federal Fiscal Year Quarters

Q1: Oct. 1 – Dec. 31

Q2: Jan. 1- Mar. 31

Q3: Apr. 1 – Jun. 30

Q4: Jul. 1 – Sep. 30

Facility Legal Name (Common Name)	City	Permit Number	Permit Type	Planned Quarter of Issuance	Status	Reason(s) for Delay	Updated Issuance Quarter	Quarter Issued
Columbia Ridge Landfill and Recycling Center	Arlington	391	Municipal Landfill	Q1				
Thomas Creek Landfill	Lakeview	1595	Very small landfill	Q1				
Lake County Landfill	Lakeview	412	Municipal Landfill Closure	Q1				
Lake County Transfer Station	Lakeview	1596	Transfer station	Q1				
Tulelake Compost Facility	Malin	1608	Compost Registration	Q1				
Crook County Landfill	Prineville	74	Municipal Landfill	Q2				
Reclaim	Boardman	1361	Waste Tire Storage	Q2				
InEnTec	Arlington	1472	Conversion Technology	Q2				
Mosier Tire/Soil Berm	Mosier	1274	Waste Tire Storage – Beneficial Use	Q2				
Columbia Ridge Compost	Arlington		Compost permit	Q2				
Baker County Landfill	Baker	152	Municipal Landfill	Q3				

Umatilla Butte Landfill	Hermiston	143	Closed landfill	Q4				
Prineville Disposal Reload	Prineville	482	Municipal Transfer Station	Q3				
Kinzua Resources Landfill	Pilot Rock	1173	Wood waste landfill	Q4				
North Marion County Recycling & Transfer Station	Woodburn	1348	Transfer Station	Q2	Issued			Q2
West Coast Recycling And Transfer Inc. dba Public Disposal & Recycling	Coos Bay	1302	Waste Tire Carrier	Q2	Terminated	Terminated		
Processing & Recovery Center	Monmouth	1418	Compost Full	Q3	Issued			Q3
Gaffin Road Transfer Station	Salem	388	Transfer Station	Q3	Delayed	Staffing resource issues		
Hilton Fuel & Supply Company	Central Point	1429	Compost Registration	Q3	Delayed	Staffing resource issues		
American Gypsum Recycling	Turner	1618	Material Recovery Facility	Q3	New			
South Stage Landfill	Medford	67	Closed Municipal Landfill	Q4				
South Coast Landfill	Curry	1038	Industrial Landfill	Q4				

Definitions for “status” field:

Delayed = If the permit issuance date is moved to later than originally scheduled the permit is marked as “Delayed” until it is Issued.

Terminated = Permit was on the original plan and then the permit was not required. Not suspended or on hold, all work has stopped and there are no plans to revisit or revise. A new permitting effort would begin if the source initiated with an application.

ISSUED = ISSUED gets a blue box.

Added = Permit not on original issuance plan. Added to plan and scheduled.