

DRAFT Timeline for Developing & Implementing Quality Measurement Program

Date	QMC tasks	DHS tasks	Provider tasks
July 2018	16 th : First meeting		
Aug 2018	Approve first four metrics		
Sept 2018	Approve satisfaction survey quality metric	Start to draft online system	
Oct 2018	Review all metrics	Continue work on online system	
Nov 2018	Continue review of all metrics	Continue work on online system	
Dec 2018	Continue review of all metrics	Continue work on online system	
Jan 2019	Finalize all metrics	Continue work on online system	
Feb 2019	Review draft online system	Present draft online system	
Mar 2019	Draft guide for providers	Outreach to providers describing upcoming project	
Apr 2019	Review final online system	Present final online system	
May 2019	Finish provider guide & approve webinar content		
June 2019	Approve members of small group for July test	Launch online tracking system & conduct webinars	Attend webinars
July 2019		Assist small group test members	Begin small group test
Aug 2019			End test of online system
Sept 2019	Review results of online test	Present results of online test	
Oct 2019		Produce final online system	
Nov 2019		Final guide and webinars	Attend webinars
Dec 2019		Final guide and webinars	Attend webinars
Jan 2020		Final guide and webinars	Attend webinars
Feb 2020			1 st : Begin sandbox test
Feb 2020			15 th : End sandbox test
Feb 2020			16 th : Begin to enter metrics
Mar 2020			1 st : Finish entering metrics
Apr 2020	Review data coming in	Provide update on data gathered	
May 2020	Review draft annual report	Early "sneak peak" of report	
June 2020		Publish annual report early	
July 2020		1 st : Publish first annual report	
Jan 2021			1 st : Begin entering data
Jan 2021			31 st : Finish entering metrics
July 2021		1 st : Publish second annual report	
Jan 2022	1 st : Begin to update metrics		

Key to colors: blue = legislatively set; pink = outreach to providers; gray = completed; yellow = other

December 18, 2018