

Timeline: Jordan Cove Energy Project Removal-Fill Permit Application

Nov. 3, 2017: Jordan Cove LNG submitted a removal-fill permit application. DSL had 30 days to conduct a completeness review of the submitted materials.

Dec. 1, 2017: DSL concluded the completeness review and determined that the application was incomplete. Additional information was needed in a variety of areas, including but not limited to project purpose and need, impacts to recreation in the bay, fill dimensions and volumes, compensatory wetland mitigation, Oregon Department of Fish & Wildlife fish-passage requirements, and required signatures. Under Oregon removal-fill law, the applicant has 120 days to provide the information, or DSL may administratively close the application.

March 12, 2018: DSL agreed to extend the revised application submittal deadline to April 30, 2018, as requested by the applicant.

April 24, 2018: DSL agreed to extend the submittal deadline to May 18, 2018. Jordan Cove LNG requested the additional time to prepare a revised permit application to address the information deficiencies identified during DSL's completeness review.

May 10, 2018: DSL received a revised removal-fill permit application for the Jordan Cove Energy Project. DSL had 30 days to conduct a completeness review of the submitted materials.

June 4, 2018: Jordan Cove LNG requested that DSL suspend review of their removal-fill permit application and change its status to "awaiting revision." The Department agreed to the request.

Aug. 24, 2018: Jordan Cove LNG requested that the "awaiting revision" application status continue, and the resubmittal deadline be extended to November 30, 2018. The Department agreed to the request.

Nov. 7, 2018: DSL received a revised removal-fill permit application for the Jordan Cove Energy Project. DSL has until Dec. 6 to conduct a completeness review of the submitted materials.

Dec. 6, 2018: DSL determines the applicant has provided the information required for DSL to evaluate their removal-fill permit application. A 60-day public comment period opens, and five public hearings are scheduled.

April 10, 2019: DSL requested additional information from the applicant and indicated a permit decision deadline of Sept. 20, 2019.

Sept. 13, 2019: DSL extends the permit decision deadline to Jan. 31, 2020 at the request of the applicant.

Jan. 21, 2020: DSL denies the applicant's request for an extension of the permit decision deadline.

Jan. 24, 2020: Jordan Cove LNG withdraws the removal-fill permit application.