

Various aspects of Adaptive
Management Program
timeframes, presented in
different formats

Adaptive Management Process Steps & timeline

Timelines for Steps in rule

OAR 629-603-0200(3)(c) AMPC sends questions annually on charter-set date (July 1)

OAR 629-603-0200(4)(e) IRST sends scoping proposals to AMPC per previously set timeframe

OAR 629-603-0200(5)(c, d) AMPC sends research agenda to Board: July 15 odd years; Board vote: September odd years

OAR 629-603-0200(6)(a) IRST develops annual workplan: November 1 odd years (note: no timeframe to complete research)

OAR 629-603-0200(7) IRST sends 2 reports to AMPC & Board: within 30 days of completion

OAR 629-603-0200(8)(a, b) AMPC sends report to Board: within 90 days of receiving IRST reports; Board vote: second meeting after receiving AMPC report.

Step 1

AMPC ID Question

Board may direct Question

Step 2

IRST drafts Statement of Work, budget

Step 3

AMPC decides Research Agenda

Board decision: proposal budgets

Step 4

IRST implements Research Agenda

Step 5


IRST reports results to AMPC, Board

Step 6

AMPC responds to IRST report

Board decision:
- Status quo
- Rule Change
- Other policy action

If need more info



Adaptive Management Program: Deadlines per rule



Process	AMP Step	Even years												Odd years											
		Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.
AMPC sends research questions to IRST (charter)	1						1												1						
IRST sends scoping proposals to AMPC	2	(within 45 days of receiving AMPC research questions, IRST sets timeframe)																							
AMPC sends research agenda to Board	3																		*15						
Board votes on research agenda budget	3																			X					
IRST develops annual work plan	4																								
IRST sends study reports to AMPC, Board	5	(within 30 days of reports' completion)																							
AMPC sends report to board on IRST results	6	(within 90 days of receiving IRST reports)																							
Board votes on AMPC report	6	(by second meeting after receiving AMPC report)																							
Key:		* no later than this date																							
AMPC		Note: for Board decisions, materials needs to be to them 8-10 weeks in advance																							
IRST																									
Board work																									

Adaptive Management Program: Deadlines with rule citation



Process	AMP Step	OAR 629-603-	Even years												Odd years											
			Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.
AMPC sends research questions to IRST (charter)	1	0200(3)(c)						1											1							
IRST sends scoping proposals to AMPC	2	0200(4)(e)	(within 45 days of receiving AMPC research questions, IRST sets timeframe)																							
AMPC sends research agenda to Board	3	0200(5)(c)																	*15							
Board votes on research agenda budget	3	0200(5)(d)																			X					
IRST develops annual work plan	4	0200(6)(a)																						*1		
IRST sends study reports to AMPC, Board	5	0200(7)	(within 30 days of reports' completion)																							
AMPC sends report to board on IRST results	6	0200(8)(a)	(within 90 days of receiving IRST reports)																							
Board votes on AMPC report	6	0200(8)(b)	(by second meeting after receiving AMPC report)																							
Key:																										
AMPC																										
IRST																										
Board work																										

* no later than this date
 Note: for Board decisions, materials needs to be to them 8-10 weeks in advance

2024 AMPC Roadmap (draft)

