


DCO Transition Project

Updated: April 6, 2022

High Level Timeline


Sep 2021 – Feb 2022	2022									
	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Initiation Phase – Develop Scope	Planning Phase			Execution Phase						

Project Status



G

Trending



Date	Status	Milestone – Task
March 2, 2022	C	Onboard Project Manager
March 16, 2022	C	Draft Member Communications Plan
March 22, 2022	C	Complete Project Charter
March 30, 2022	C	Complete Project Management Plan
April 15, 2022	G	Complete Communications Inventory
May 2, 2022	G	Complete Project Schedule
January 1, 2023	G	Contract Execution

Legend:

- C – Complete
- G – Green, On track
- Y – Yellow, At Risk
- R – Red, Late

Top Project Issues	Mitigation	Update
N/A	N/A	N/A
Top Project Risks	Mitigation	Update
TBD		