

Grantee: Oregon

Grant: B-21-DZ-41-0001

April 1, 2025 thru June 30, 2025 Performance Report

Grant Number: B-21-DZ-41-0001	Obligation Date:	Award Date:
Grantee Name: Oregon	Contract End Date: 02/02/2029	Review by HUD: Reviewed and Approved
Grant Award Amount: \$422,286,000.00	Grant Status: Active	QPR Contact: No QPR Contact Found
LOCCS Authorized Amount: \$422,286,000.00	Estimated PI/RL Funds: \$0.00	
Total Budget: \$422,286,000.00		

Disasters:

Declaration Number  
FEMA-4562-OR

Overall	This Report Period	To Date
Total Projected Budget from All Sources	\$3,821,405.44	\$396,029,734.64
Total Budget	\$3,821,405.44	\$396,029,734.64
Total Obligated	\$108,541,524.44	\$346,783,583.71
Total Funds Drawdown	\$21,989,458.75	\$54,507,955.77
Program Funds Drawdown	\$21,989,458.75	\$54,507,955.77
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$21,949,979.72	\$54,839,373.46
HUD Identified Most Impacted and Distressed	\$21,566,320.15	\$52,095,800.07
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Funds Expended

Overall	This Period	To Date
Access	\$ 1,440,899.77	\$ 2,659,933.36
City of Talent	\$ 26,409.13	\$ 26,409.13
Clackamas County Housing and Community Development	\$ 0.00	\$ 0.00
Community Services Consortium1	\$ 126,100.65	\$ 300,310.47
Glide Revitalization-1	\$ 25,928.48	\$ 69,749.87
Glide Water District	\$ 0.00	\$ 0.00
Housing Authority of Jackson County	\$ 0.00	\$ 0.00
Illinois Valley Community Development Organization	\$ 12,545.78	\$ 41,815.41

Jackson County Community LTRG	\$ 0.00	\$ 0.00
Jackson County Community LTRG	\$ 7,481.23	\$ 50,829.39
Klamath Housing Authority	\$ 0.00	\$ 0.00
Adapt Integrated Healthcare	\$ 0.00	\$ 0.00
Lane County	\$ 58,992.21	\$ 73,794.03
Lincoln County (Oregon)	\$ 0.00	\$ 0.00
Lincoln County LTRG	\$ 4,992.05	\$ 28,038.47
Lincoln County School District	\$ 0.00	\$ 0.00
Marion County (Oregon)	\$ 0.00	\$ 0.00
Mid Willamette Valley CAA	\$ 84,511.02	\$ 128,817.17
NATIVES OF ONE WIND INDIGENOUS ALLIANCE-1	\$ 19,030.38	\$ 166,490.89
OREGON DEPARTMENT OF HUMAN SERVICES	\$ 0.00	\$ 1,687,696.75
OREGON HOUSING & COMMUNITY SERVICES	\$ 20,019,268.98	\$ 49,101,857.87
Office of the Governor - Oregon	\$ 0.00	\$ 0.00
COLUMBIA-PACIFIC ECONOMIC DEVELOPMENT DISTRICT OF	\$ 0.00	\$ 0.00
Oregon State Bar	-\$ 7,890.68	\$ 0.00
Remake Talent (DBA Firebrand Resilience Collective)	\$ 0.00	\$ 0.00
Remake Talent (DBA Firebrand Resilience Collective)	\$ 0.00	\$ 0.00
Remake Talent (d.b.a. Firebrand Resilience Collective)	\$ 53,486.69	\$ 266,782.68
Santiam Hospital and Clinics Foundation	\$ 4,467.57	\$ 29,235.84
Southern Oregon University Small Business Association	\$ 0.00	\$ 1,221.20
CORVALLIS NEIGHBORHOOD HOUSING SERVICES INC	\$ 0.00	\$ 0.00
Cascade Pacific RC&D, Inc / McKenzie Valley LTRG	\$ 38,990.38	\$ 171,624.85
Center for Intracultural Organizing	\$ 34,766.08	\$ 34,766.08
Chiloquin Fire & Rescue	\$ 0.00	\$ 0.00
Chiloquin Public Works	\$ 0.00	\$ 0.00
City of Phoenix	\$ 0.00	\$ 0.00

### Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage	70.00%	84.70%	9.22%
Overall Benefit Amount	\$278,720,190.00	\$315,003,433.15	\$36,719,391.07
Limit on Public Services	\$63,342,900.00	\$27,756,677.90	\$4,634,020.74
Limit on Admin/Planning	\$84,457,200.00	\$24,114,300.00	\$13,227,624.20
Limit on Admin	\$21,114,300.00	\$21,114,300.00	\$13,216,487.88
Most Impacted and Distressed	\$337,828,800.00	\$374,851,700.70	\$52,095,800.07
Mitigation Set-aside	\$55,081,000.00	\$93,138,322.44	\$11,136.32

### Overall Progress Narrative:

In Q2 2025, staff continued to implement the PIER, IHA and HARP programs, and launched the Housing Recovery Services (HRS), Housing Support Services (HSS) and Resilience Planning Programs. The final programs, Legal Services, Down Payment Assistance and Housing Counseling, have subrecipients identified and will be operational in Q3 2025. Staff continue to work with county partners and other designees who will administer the Affordable Housing Development program. We have been conducting kickoff meetings and regular technical assistance check-ins with partners for Affordable Housing Development and Housing Recovery Services. Online toolkits for AHD and HRS have been developed to provide partners with ongoing technical assistance resources as they continue implementation. Major milestones in Q2 include:

Launch of the reimbursement pathway under the Homeowner Assistance and Reconstruction Program (HARP) and completed a preliminary reimbursement award.

- Public hearings held for the Substantial Action Plan Amendment #3, which paved the way for Marion County to move forward on their Gates Wastewater Collection System project in Q3.
- All subrecipient agreements for the AHD program were executed and partners submitted program policies by the June 30, 2025 deadline.
- A&E consortium worked with OHCS staff to design and approve workflow processes for larger program supports and individual site-specific work.
- First work order executed with A&E consortium to begin producing Program Plans for blueprints and rebuilding!

OPERATIONS AND COMPLIANCE

- In Q2 2025 the Compliance team closed the last finding from the HUD monitoring visit on February 24-28, 2025.
- Completed Capacity and Risk Assessments for:
  - Access
  - Corvallis/DevNW
  - Douglas County/PIER
  - Lane County AHD
- Provided technical assistance to multiple subrecipients which clarified grant requirements, policy guidance, procurement processes.
- Filled recruitments to build staffing capacity for ongoing monitoring needs. Provided training to staff on proper use of time coding in payroll system.

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
01 ADMIN, ADMIN	\$1,773,744.45	\$21,114,300.00	\$13,216,487.88
01 Housing, Homeowner Assistance and Reconstruction	\$16,765,104.34	\$165,597,567.00	\$32,635,621.76
01 Infrastructure, Planning, Infrastructure, Economic	\$812,050.73	\$45,617,170.00	\$2,532,785.31
01 Mitigation, Resilience Planning Program	\$9,378.75	\$3,000,000.00	\$11,136.32
01 Public Services, Housing Support Services (IHA, DPA,	\$1,421,685.87	\$47,573,231.00	\$2,489,901.13
02 Housing, Affordable Housing Development	\$465,866.63	\$127,348,581.00	\$1,192,698.64
02 Public Services, Legal Services	\$2,602.71	\$6,017,575.00	\$2,602.71
03 Public Services, Housing and Recovery Services	\$739,025.27	\$6,017,576.00	\$2,426,722.02
9999, Restricted Balance	\$0.00	(\$422,286,000.00)	\$0.00

Grantee Program Summary

Housing Support Services

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
B-21-DZ-41-0001	\$ 0.00	\$ 47,573,231.00	\$ 0.00	\$ 47,097,498.69	\$ 0.00	\$ 475,732.31
B-21-DZ-41-0001	\$ 0.00	\$ 47,573,231.00	\$ 0.00	\$ 47,097,498.69	\$ 0.00	\$ 475,732.31

Narrative:	With approval of the SAPA in January 2025, HSS was formally established. HSS consists of three distinct, but related programs, including Intermediate Housing Assistance (IHA), Down Payment Assistance (DPA) and Housing Counseling (HC). During Q2, the four (4) IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. . More than 300 households received rent and utility support during the reporting period. IHA partners continued to participate in trainings and scheduled technical support meetings. During Q2, OHCS continued to design and develop the DPA and HC portions of HSS. OHCS selected DPA and HC providers following an RFA process that commenced in Q1. OHCS is worked with the selected DPA and HC providers during Q2 on training and roll-out activities including finalizing the System of Record for the program. The DPA and HC pathways of HSS will officially open in Q3.
------------	---

Resilience Planning Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
B-21-DZ-41-0001	\$ 0.00	\$ 3,000,000.00	\$ 0.00	\$ 2,970,000.00	\$ 0.00	\$ 30,000.00
B-21-DZ-41-0001	\$ 0.00	\$ 3,000,000.00	\$ 0.00	\$ 2,970,000.00	\$ 0.00	\$ 30,000.00

Narrative:	The Governor’s Office, as the responsible organization for this program, hired a Resilience Plan Manager and a Resilience Plan Coordinator. The Oregon Department of Administrative Services (DAS), at the direction of the Governor’s Office, is drafting an intergovernmental agreement with the University of Oregon and Oregon State University to help with investigating resilience strategies.
------------	---

analyzing community input, drafting the statewide plan, and supporting engagement activities. DAS will also soon start procurement for local Community-Based Organizations to provide community engagement, outreach, event management for storytelling events, and to report their findings.

Homeowner Assistance and Reconstruction Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
B-21-DZ-41-0001	\$ 0.00	\$ 165,597,567.00	\$ 0.00	\$ 165,597,567.00	\$ 0.00	\$ 0.00
B-21-DZ-41-0001	\$ 0.00	\$ 165,597,567.00	\$ 0.00	\$ 165,597,567.00	\$ 0.00	\$ 0.00

Narrative:

The HARP Application was launched on April 30th, 2024, and as of June 30<sup>th</sup>, 2025, 796 households determined eligible through the Eligibility Questionnaire have been invited to apply. Of these, 350 applicants have submitted a complete application. Of those 327 have progressed far enough that we understand their likely recovery path, which includes:

Option	Estimated Applicant Pipeline
Repair/Recon	129
MH Replacement	48
Home Purchase	120
Reimbursement Only	30
Total	327

Below are questionnaires and applications received by County and the number that our intake center partners have converted to completed applications:

County	Invited to Apply*	Application Submitted	% converted to application
Jackson	349	271	78%
Lane	70	41	59%
Marion/Linn	75	15	20%
Lincoln	36	13	36%
Douglas	15	7	47%
Clackamas/Klamath	4	3	75%
Total	549	350	64%

\*Excludes applicants that voluntarily withdrew prior to submitting application



- The HARP construction team completed a number of milestones under the program, including:
- Planned and executed a “Work Order Contract (WOC) Week” the first of May to place active and eligible projects into A&E queue for assessments, reports, initial design sets, environmental tasks, and work needed to inform Award caps for applicants. This process moved 38 individual projects and 11 home plan designs into action in 5 days rather than a standard 6 week load-in approach.
  - Initiated and commenced the Program Plan Design Sets for home plans for eligible applicants. These 33 plans will be available to future HARP applicants eligible for reconstruction, future disaster recovery efforts, and will be accessible by OHCS and partner agencies efforts to increase access to home plans for LMI individuals and families in Oregon.
  - 110 site visits completed by A&E firms to applicant sites within six weeks of WOC Week, feeding all efforts to move applicants to award. In traditional settings, this amount of work would have taken up to five months to complete.
  - By close of June, three WOCs completed and all necessary information, assessments, reports, and designed delivered to complete award packages.
  - By close of June, OHCS amended and added additional work to eight WOCs based on onsite discoveries, analysis, reports, and applicant responses.
  - OHCS approved 50% design documents for 2,000sqft, 1,800sqft, and 1,200sqft program plans.
  - OHCS sent 7 15% stormwater plans to NMFS for consistency review.
  - OHCS received 4 75% MH plans requiring A&E.

Affordable Housing Development

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
B-21-DZ-41-0001	-\$ 22,929,009.00	\$ 104,419,572.00	-\$ 22,699,718.91	\$ 103,375,376.28	-\$ 229,290.09	\$ 1,044,195.72
B-21-DZ-41-0001	\$ 0.00	\$ 104,419,572.00	\$ 0.00	\$ 103,375,376.28	\$ 0.00	\$ 1,044,195.72

**Narrative:** With approval of the Substantial Action Plan Amendment by HUD in January 2025, the Affordable Housing Development (AHD) program policy and guidelines were completed and steps taken to finalize agreements with implementing partners. Seven (7) regional/local organizations were identified to implement the AHD program in their respective jurisdictions. OHCS worked closely with each selected partner on their general development plans and budgets. Subrecipient agreements for each AHD partner were initiated by OHCS and six agreements were fully executed by the end of Q2. The final subrecipient agreement is being converted to a PIER program/agreement and OHCS is developed an Action Plan Amendment to finalize the process. Ongoing technical and operational support meetings took place in Q2 and will continue to take place in the next quarter.

Legal Services

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
B-21-DZ-41-0001	\$ 0.00	\$ 6,017,575.00	\$ 0.00	\$ 5,957,399.00	\$ 0.00	\$ 60,176.00
B-21-DZ-41-0001	\$ 0.00	\$ 6,017,575.00	\$ 0.00	\$ 5,957,399.00	\$ 0.00	\$ 60,176.00

**Narrative:** After policy was approved by HUD in Q1 2025, staff developed a Legal Services referral form for partners to use when referred households needing legal support. The subrecipient agreement with Oregon State Bar was routed for signatures and will be executed in 2025 Q3. The first cases will be referred immediately upon execution and Oregon State Bar will be building a robust referral network of attorneys.

Housing and Recovery Services

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
B-21-DZ-41-0001	\$ 0.00	\$ 6,017,576.00	\$ 0.00	\$ 5,957,400.00	\$ 0.00	\$ 60,176.00

B-21-DZ-41-0001	\$ 0.00	\$ 6,017,576.00	\$ 0.00	\$ 5,957,400.00	\$ 0.00	\$ 60,176.00
-----------------	---------	-----------------	---------	-----------------	---------	--------------

Narrative:

Disaster Case Managers funded via the Oregon Department of Human Services continued providing support to survivors by connecting them to recovery resources from a variety of funding sources. Broader HRS policy includes housing navigation funding available to counties and other quasi-governmental organizations. Lincoln County currently has executed a subrecipient agreement for HRS services. Remaining Counties have been notified and offered the opportunity to seek and secure HRS funding. In Q2, OHCS met with each county who expressed interest in the HRS program. Next quarter OHCS will continue work with interested counties to develop, execute and launch HRS programming in interested counties.

Planning Infrastructure & Economic Revitalization

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
B-21-DZ-41-0001	\$ 22,929,009.00	\$ 68,546,179.00	\$ 22,014,257.12	\$ 67,175,255.42	\$ 914,751.88	\$ 1,370,923.58
B-21-DZ-41-0001	\$ 0.00	\$ 68,546,179.00	\$ 0.00	\$ 67,175,255.42	\$ 0.00	\$ 1,370,923.58

Narrative:

Planning Infrastructure & Economic Revitalization (PIER)

- PIER continues to provide weekly check-ins, procurement review, system of record maintenance, technical support and project advancement assistance to fifteen active and fifteen PIER projects of various status for seventeen subrecipients.
- A subrecipient agreement with Lane County to deliver six projects (1 Economic Revitalization, 5 Infrastructure) was executed.
- The Jackson County PIER Project Advisory Committee concluded on May 6 and recommended four additional projects to OHCS for funding, all applications were submitted by potential subrecipients and OHCS initiated review.
- The Marion/Linn Selection Committee concluded on June 4 and recommended seven projects to OHCS for funding, project leads initiated applications for the projects to be submitted in early Q3.
- The Clackamas County PIER Project Selection Committee concluded on May 8 and recommended three projects to OHCS for funding, two potential subrecipients submitted applications and OHCS initiated review. A third potential subrecipient
  - Three active projects in Jackson County received disbursements, first draw requests for all other active projects are anticipated in early Q3.
  - A public dashboard with program statistics was expanded to include details about all 30 PIER projects and the Q2 PIER newsletter was distributed.

Activities

Project # /

01 ADMIN / ADMIN

Grantee Activity Number: ADMIN

Activity Title: ADMIN

Activity Type:	Activity Status:
Administration	Under Way
Project Number:	Project Title:
01 ADMIN	ADMIN
Projected Start Date:	Projected End Date:
03/25/2023	02/02/2029
Benefit Type:	Completed Activity Actual End Date:
N/A	
National Objective:	Responsible Organization:
N/A	OREGON HOUSING & COMMUNITY SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$19,614,300.00
Total Budget	\$0.00	\$19,614,300.00
Total Obligated	\$0.00	\$19,614,300.00
Total Funds Drawdown	\$1,944,934.45	\$13,365,627.05
Program Funds Drawdown	\$1,944,934.45	\$13,365,627.05
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$1,904,227.73	\$13,696,509.00
OREGON HOUSING & COMMUNITY SERVICES	\$1,904,227.73	\$13,696,509.00
Most Impacted and Distressed Expended	\$1,523,382.18	\$10,957,207.20

Activity Description:

For all administrative costs and activities for CDBG-DR.

Location Description:

Activity Progress Narrative:

OHCS staff completed CDBG-DRR Worktag training to more accurately track OHCS overall admin and project delivery costs by program.

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------





Grantee Activity Number: ADMIN [HRS\_HOLDING]  
Activity Title: OHCS Housing Recovery ADC

<b>Activity Type:</b> Administration	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 ADMIN	<b>Project Title:</b> ADMIN
<b>Projected Start Date:</b> 02/03/2023	<b>Projected End Date:</b> 02/02/2029
<b>Benefit Type:</b> N/A	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> N/A	<b>Responsible Organization:</b> OREGON HOUSING & COMMUNITY SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	(\$171,190.00)	(\$159,523.88)
Program Funds Drawdown	(\$171,190.00)	(\$159,523.88)
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$137,804.90	\$149,473.46
OREGON HOUSING & COMMUNITY SERVICES	\$137,804.90	\$149,473.46
Most Impacted and Distressed Expended	\$137,804.90	\$149,473.46

Activity Description:

Costs for delivering housing and financial counseling and housing navigation services to impacted residents to help in their transition to more permanent housing. Services also may be provided to small rental property owners who provide affordable housing to income-qualified tenants. Services may include homeowner education, renter counseling, homebuyer education, financial literacy, credit rehabilitation, debt management, budgeting, homelessness counseling, avoiding fraud and scams, applying for public and private resources, foreclosure prevention strategies, and relocation counseling, among other services tailored to fit the participants' needs.

This DRGR Activity will be temporarily used to hold OHCS activity delivery costs until OHCS determines how the remaining HRS program funds will meet a national objective. At that time, any incurred funds will be reallocated to appropriately to the HRS program.

Location Description:

Activity Progress Narrative:

OHCS staff completed CDBG-DRR Worktag training to more accurately track OHCS overall admin and project delivery costs by program.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: ADMIN [LegalServ\_HOLDING]  
Activity Title: OHCS Legal Services ADC

<b>Activity Type:</b> Administration	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 ADMIN	<b>Project Title:</b> 01 ADMIN
<b>Projected Start Date:</b> 02/03/2023	<b>Projected End Date:</b> 02/02/2029
<b>Benefit Type:</b> N/A	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> N/A	<b>Responsible Organization:</b> OREGON HOUSING & COMMUNITY SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$1,000,000.00
Total Budget	\$0.00	\$1,000,000.00
Total Obligated	\$0.00	\$1,000,000.00
Total Funds Drawdown	\$0.00	\$10,384.71
Program Funds Drawdown	\$0.00	\$10,384.71
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$11,705.64	\$11,705.64
OREGON HOUSING & COMMUNITY SERVICES	\$11,705.64	\$11,705.64
Most Impacted and Distressed Expended	\$11,705.64	\$11,705.64

Activity Description:

Legal services for low and moderate income households in HUD identified most impacted and distressed areas. This DRGR Activity will be temporarily used to hold OHCS activity delivery costs until OHCS determines how the Legal Services program funds will meet a national objective. At that time, any incurred funds will be reallocated to appropriately to the Legal Services program.

Location Description:

Activity Progress Narrative:

The subrecipient agreement with Oregon State Bar was routed for signatures and will be executed in 2025 Q3.

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents: None

**Project # / 01 Housing / Homeowner Assistance and Reconstruction**

Grantee Activity Number: HARP / CDBG-DR-23-001 / ACCESS\_LMI\_HMID  
Activity Title: HARP Outreach: ACCESS - LMI

**Activity Type:**  
Rehabilitation/reconstruction of residential structures  
**Project Number:**  
01 Housing  
**Projected Start Date:**  
02/03/2023  
**Benefit Type:**  
Direct ( HouseHold )  
**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way  
**Project Title:**  
Homeowner Assistance and Reconstruction Program  
**Projected End Date:**  
02/02/2029  
**Completed Activity Actual End Date:**  
  
**Responsible Organization:**  
Access

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$92,403.66
Total Budget	\$0.00	\$92,403.66
Total Obligated	\$0.00	\$92,403.66
Total Funds Drawdown	\$0.00	\$91,322.37
Program Funds Drawdown	\$0.00	\$91,322.37
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$91,322.37
Access	\$0.00	\$91,322.37
Most Impacted and Distressed Expended	\$0.00	\$91,322.37

**Activity Description:**  
ACCESS provides food, warmth, shelter, and other essential services to Jackson County's low-income children, families, seniors, veterans, and people with disabilities. As the Community Action Agency of Jackson County, Oregon, ACCESS has been helping residents break the cycle of poverty since 1976.  
This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for LMI applicants  
When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**  
ACCESS worked with 178 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HARP / CDBG-DR-23-001 / ACCESS\_UN\_HMID  
Activity Title: HARP Outreach: ACCESS - UN

<b>Activity Type:</b> Rehabilitation/reconstruction of residential structures	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 Housing	<b>Project Title:</b> Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b> 02/03/2023	<b>Projected End Date:</b> 02/02/2029
<b>Benefit Type:</b> Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> Urgent Need	<b>Responsible Organization:</b> Access

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$7,596.34
Total Budget	\$0.00	\$7,596.34
Total Obligated	\$0.00	\$7,596.34
Total Funds Drawdown	\$0.00	\$7,487.31
Program Funds Drawdown	\$0.00	\$7,487.31
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$7,487.31
Access	\$0.00	\$7,487.31
Most Impacted and Distressed Expended	\$0.00	\$7,487.31

Activity Description:

ACCESS provides food, warmth, shelter, and other essential services to Jackson County's low-income children, families, seniors, veterans, and people with disabilities. As the Community Action Agency of Jackson County, Oregon, ACCESS has been helping residents break the cycle of poverty since 1976.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for UN applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

ACCESS worked with 178 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------





Grantee Activity Number: HARP / CDBG-DR-23-002 / Glide\_LMI\_HMID

Activity Title: HARP Outreach: Glide Revitalization - LMI

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Glide Revitalization-1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$30,739.85
Total Budget	\$0.00	\$30,739.85
Total Obligated	\$0.00	\$30,739.85
Total Funds Drawdown	\$0.00	\$30,739.85
Program Funds Drawdown	\$0.00	\$30,739.85
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$30,739.85
Glide Revitalization-1	\$0.00	\$30,739.85
Most Impacted and Distressed Expended	\$0.00	\$30,739.85

**Activity Description:**

Glide Revitalization, a 501(c)(3), improves community prosperity through: Childcare & Education, Disaster Relief & Preparedness, Business Growth & Development, and Reforestation & Recreation. This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for UN applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**

Glide worked with 15 potential applicants in 2025 Q2. LMI/UN ratios may be adjusted when activity is closed out. Contract has been extended with no increase in funding.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/32	29/0	29/32	100.00
# Owner	0	0	0	0/32	29/0	29/32	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HARP / CDBG-DR-23-002 / Glide\_UN\_HMID

Activity Title: HARP Outreach: Glide Revitalization - UN

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Urgent Need	Glide Revitalization-1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$9,260.15
Total Budget	\$0.00	\$9,260.15
Total Obligated	\$0.00	\$9,260.15
Total Funds Drawdown	\$0.00	\$9,260.15
Program Funds Drawdown	\$0.00	\$9,260.15
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$9,260.15
Glide Revitalization-1	\$0.00	\$9,260.15
Most Impacted and Distressed Expended	\$0.00	\$9,260.15

**Activity Description:**

Glide Revitalization, a 501(c)(3), improves community prosperity through: Childcare & Education, Disaster Relief & Preparedness, Business Growth & Development, and Reforestation & Recreation. This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for UN applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**

Glide worked with 15 potential applicants in 2025 Q2. LMI/UN ratios may be adjusted when activity is closed out. Contract has been extended with no increase in funding.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	3/0	7/7	42.86
# Owner	0	0	0	0/0	3/0	7/7	42.86
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:None

Grantee Activity Number: HARP / CDBG-DR-23-003 / NOWIA\_LMI\_HMID  
Activity Title: HARP Outreach: NOWIA - LMI

<b>Activity Type:</b> Rehabilitation/reconstruction of residential structures	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 Housing	<b>Project Title:</b> Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b> 02/03/2023	<b>Projected End Date:</b> 02/02/2029
<b>Benefit Type:</b> Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> Low/Mod	<b>Responsible Organization:</b> NATIVES OF ONE WIND INDIGENOUS ALLIANCE-1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$71,100.00
Total Budget	\$0.00	\$71,100.00
Total Obligated	\$0.00	\$71,100.00
Total Funds Drawdown	\$302.54	\$16,805.51
Program Funds Drawdown	\$302.54	\$16,805.51
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$302.54	\$16,805.51
NATIVES OF ONE WIND INDIGENOUS ALLIANCE-1	\$302.54	\$16,805.51
Most Impacted and Distressed Expended	\$302.54	\$16,805.51

Activity Description:

The mission of Natives of One Wind Indigenous Alliance (N.O.W.I.A.) is to unite indigenous groups from North and Central America who reside in Southwest Oregon, principally Jackson County, to form sustainable communities using traditional indigenous wisdom and techniques.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for LMI applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

NOWIA worked with 105 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HARP / CDBG-DR-23-003 / NOWIA\_UN\_HMID  
Activity Title: HARP Outreach: NOWIA - UN

**Activity Type:**  
Rehabilitation/reconstruction of residential structures

**Project Number:**  
01 Housing

**Projected Start Date:**  
02/03/2023

**Benefit Type:**  
Direct ( HouseHold )

**National Objective:**  
Urgent Need

**Activity Status:**  
Under Way

**Project Title:**  
Homeowner Assistance and Reconstruction Program

**Projected End Date:**  
02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**  
NATIVES OF ONE WIND INDIGENOUS ALLIANCE-1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$3,900.00
Total Budget	\$0.00	\$3,900.00
Total Obligated	\$0.00	\$3,900.00
Total Funds Drawdown	\$23.33	\$1,302.36
Program Funds Drawdown	\$23.33	\$1,302.36
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$23.33	\$1,302.36
NATIVES OF ONE WIND INDIGENOUS ALLIANCE-1	\$23.33	\$1,302.36
Most Impacted and Distressed Expended	\$23.33	\$1,302.36

Activity Description:

The mission of Natives of One Wind Indigenous Alliance (N.O.W.I.A.) is to unite indigenous groups from North and Central America who reside in Southwest Oregon, principally Jackson County, to form sustainable communities using traditional indigenous wisdom and techniques.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for UN applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

NOWIA worked with 105 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------





Grantee Activity Number: HARP / CDBG-DR-23-004 / REMAKE\_LMI\_HMID

Activity Title: HARP Outreach: Remake Talent - LMI

**Activity Type:**  
Rehabilitation/reconstruction of residential structures

**Project Number:**  
01 Housing

**Projected Start Date:**  
02/03/2023

**Benefit Type:**  
Direct ( HouseHold )

**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way

**Project Title:**  
Homeowner Assistance and Reconstruction Program

**Projected End Date:**  
02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**  
Remake Talent (d.b.a. Firebrand Resilience

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$58,214.08
Total Budget	\$0.00	\$58,214.08
Total Obligated	\$0.00	\$58,214.08
Total Funds Drawdown	\$0.00	\$58,214.08
Program Funds Drawdown	\$0.00	\$58,214.08
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$58,214.08
Remake Talent (d.b.a. Firebrand Resilience	\$0.00	\$58,214.08
Remake Talent (DBA Firebrand Resilience Collective)	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$58,214.08

Activity Description:

RemakeTalent creates real-world opportunities for displaced populations to rebuild their lives & livelihoods with access to affordable housing and commercial space, and reimagines our community's needs with equity, sustainability, and resiliency at the forefront.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for LMI applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

Remake Talent worked with 66 potential applicants in 2025 Q2. LMI/UN ratios may be adjusted when activity is closed out. Contract has been extended with no increase in funding

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/121	68/0	68/121	100.00
# Owner	0	0	0	0/121	68/0	68/121	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HARP / CDBG-DR-23-004 / REMAKE\_UN\_HMID

Activity Title: HARP Outreach: Remake Talent - Urgent Need

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Urgent Need	Remake Talent (d.b.a. Firebrand Resilience

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$17,585.92
Total Budget	\$0.00	\$17,585.92
Total Obligated	\$0.00	\$17,585.92
Total Funds Drawdown	\$0.00	\$17,585.92
Program Funds Drawdown	\$0.00	\$17,585.92
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$17,585.92
Remake Talent (d.b.a. Firebrand Resilience	\$0.00	\$17,585.92
Remake Talent (DBA Firebrand Resilience Collective)	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$17,585.92

**Activity Description:**

RemakeTalent creates real-world opportunities for displaced populations to rebuild their lives & livelihoods with access to affordable housing and commercial space, and reimagines our community's needs with equity, sustainability, and resiliency at the forefront.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for UN applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**

Remake Talent worked with 66 potential applicants in 2025 Q2. LMI/UN ratios may be adjusted when activity is closed out. Contract has been extended with no increase in funding.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	5/9	0.00
# Owner	0	0	0	0/0	0/0	5/9	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HARP / CDBG-DR-23-005 / CSC\_LMI\_HMID  
Activity Title: HARP Outreach: Community Services Consortium - LMI

**Activity Type:**  
Rehabilitation/reconstruction of residential structures

**Project Number:**  
01 Housing

**Projected Start Date:**  
02/03/2023

**Benefit Type:**  
Direct ( HouseHold )

**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way

**Project Title:**  
Homeowner Assistance and Reconstruction Program

**Projected End Date:**  
02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**  
Community Services Consortium1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	(\$1,706.16)	\$40,513.84
Total Budget	(\$1,706.16)	\$40,513.84
Total Obligated	(\$1,706.16)	\$40,513.84
Total Funds Drawdown	\$18,616.28	\$38,921.69
Program Funds Drawdown	\$18,616.28	\$38,921.69
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$18,616.28	\$38,921.69
Community Services Consortium1	\$18,616.28	\$38,921.69
Most Impacted and Distressed Expended	\$18,616.28	\$38,921.69

Activity Description:

Community Services Consortium helps people in Linn, Benton and Lincoln counties to access tools and resources to overcome poverty and build brighter and more stable futures. CSC is supported by federal, state, and local funds, as well as private grants and donations.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for LMI applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

CSC worked with 36 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HARP / CDBG-DR-23-005 / CSC\_UN\_HMID

Activity Title: HARP Outreach: Community Services Consortium - UN

**Activity Type:**  
Rehabilitation/reconstruction of residential structures

**Project Number:**  
01 Housing

**Projected Start Date:**  
02/03/2023

**Benefit Type:**  
Direct ( HouseHold )

**National Objective:**  
Urgent Need

**Activity Status:**  
Under Way

**Project Title:**  
Homeowner Assistance and Reconstruction Program

**Projected End Date:**  
02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**  
Community Services Consortium1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$1,706.16	\$9,486.16
Total Budget	\$1,706.16	\$9,486.16
Total Obligated	\$1,706.16	\$9,486.16
Total Funds Drawdown	\$3,525.79	\$9,189.86
Program Funds Drawdown	\$3,525.79	\$9,189.86
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$3,525.79	\$9,189.86
Community Services Consortium1	\$3,525.79	\$9,189.86
Most Impacted and Distressed Expended	\$3,525.79	\$9,189.86

Activity Description:

Community Services Consortium helps people in Linn, Benton and Lincoln counties to access tools and resources to overcome poverty and build brighter and more stable futures. CSC is supported by federal, state, and local funds, as well as private grants and donations.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for UN applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

CSC worked with 36 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HARP / CDBG-DR-23-006 / SHCF\_LMI\_HMID

Activity Title: HARP Outreach: Santiam Hospital and Clinics Foundation - LMI

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Santiam Hospital and Clinics Foundation

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$73,781.25
Total Budget	\$0.00	\$73,781.25
Total Obligated	\$0.00	\$73,781.25
Total Funds Drawdown	\$0.00	\$4,170.33
Program Funds Drawdown	\$0.00	\$4,170.33
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,170.33
Santiam Hospital and Clinics Foundation	\$0.00	\$4,170.33
Most Impacted and Distressed Expended	\$0.00	\$4,170.33

**Activity Description:**

The purpose of the foundation is to raise funds through charitable giving, and administer those funds and allocate them for the benefit of Santiam Hospital and Clinic’s mission and purpose. The mission of the Foundation is to invest in Santiam Hospital & Clinics, supporting the infrastructure needed for the health and well-being of our growing communities. This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for LMI applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**

Santiam worked with 75 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HARP / CDBG-DR-23-006 / SHCF\_UN\_HMID

Activity Title: HARP Outreach: Santiam Hospital and Clinics Foundation - UN

<b>Activity Type:</b>	Rehabilitation/reconstruction of residential structures	<b>Activity Status:</b>	Under Way
<b>Project Number:</b>	01 Housing	<b>Project Title:</b>	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	02/03/2023	<b>Projected End Date:</b>	02/02/2029
<b>Benefit Type:</b>	Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>	
<b>National Objective:</b>	Urgent Need	<b>Responsible Organization:</b>	Santiam Hospital and Clinics Foundation

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$38,638.75
Total Budget	\$0.00	\$38,638.75
Total Obligated	\$0.00	\$38,638.75
Total Funds Drawdown	\$0.00	\$2,183.99
Program Funds Drawdown	\$0.00	\$2,183.99
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,183.99
Santiam Hospital and Clinics Foundation	\$0.00	\$2,183.99
Most Impacted and Distressed Expended	\$0.00	\$2,183.99

**Activity Description:**

The purpose of the foundation is to raise funds through charitable giving, and administer those funds and allocate them for the benefit of Santiam Hospital and Clinic’s mission and purpose. The mission of the Foundation is to invest in Santiam Hospital & Clinics, supporting the infrastructure needed for the health and well-being of our growing communities. This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for UN applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**

Santiam worked with 75 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HARP / CDBG-DR-23-007 / CIO\_LMI\_HMID

Activity Title: HARP Outreach: Center for Intercultural Organizing - LMI

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Center for Intracultural Organizing

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$71,100.00
Total Budget	\$0.00	\$71,100.00
Total Obligated	\$0.00	\$71,100.00
Total Funds Drawdown	\$32,294.21	\$32,294.21
Program Funds Drawdown	\$32,294.21	\$32,294.21
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$32,294.21	\$32,294.21
Center for Intracultural Organizing	\$32,294.21	\$32,294.21
Most Impacted and Distressed Expended	\$32,294.21	\$32,294.21

**Activity Description:**

The Center for Intercultural Organizing is a membership organization that leads grassroots efforts to protect and expand immigrant and refugee rights through education, civic engagement and policy advocacy, community organizing and mobilization, and intergenerational leadership development.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for LMI applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**

Center for Intercultural Organizing/Unite worked with 4 potential applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out. This contract is expected to be closed out in 2025 Q3

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HARP / CDBG-DR-23-007 / CIO\_UN\_HMID

Activity Title: HARP Outreach: Center for Intercultural Organizing - UN

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Urgent Need	Center for Intracultural Organizing

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$3,900.00
Total Budget	\$0.00	\$3,900.00
Total Obligated	\$0.00	\$3,900.00
Total Funds Drawdown	\$2,471.87	\$2,471.87
Program Funds Drawdown	\$2,471.87	\$2,471.87
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$2,471.87	\$2,471.87
Center for Intracultural Organizing	\$2,471.87	\$2,471.87
Most Impacted and Distressed Expended	\$2,471.87	\$2,471.87

Activity Description:

The Center for Intercultural Organizing is a membership organization that leads grassroots efforts to protect and expand immigrant and refugee rights through education, civic engagement and policy advocacy, community organizing and mobilization, and intergenerational leadership development.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for UN applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

Center for Intercultural Organizing/Unite worked with 4 potential applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out. This contract is expected to be closed out in 2025 Q3

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------





Grantee Activity Number: HARP / CDBG-DR-23-008 / LCLTRG\_LMI\_HMID

Activity Title: HARP Outreach: Lincoln County LTRG - LMI

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Lincoln County LTRG

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$42,220.00
Total Budget	\$0.00	\$42,220.00
Total Obligated	\$0.00	\$42,220.00
Total Funds Drawdown	\$4,208.79	\$23,395.89
Program Funds Drawdown	\$4,208.79	\$23,395.89
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$4,208.79	\$23,395.89
Lincoln County LTRG	\$4,208.79	\$23,395.89
Most Impacted and Distressed Expended	\$4,208.79	\$23,395.89

**Activity Description:**

The Lincoln County Community Long-Term Recovery Group (LC LTRG) was created in response to the 2020 Otis Oregon wildfires. The Lincoln County Long Term Recovery Group (LC LTRG) coordinates resources and services to support the resilience of local residents impacted by disaster. Their goal is to be prepared to respond to any future disasters declared in Lincoln County.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for LMI applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**

Lincoln County worked with potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HARP / CDBG-DR-23-008 / LCLTRG\_UN\_HMID  
Activity Title: HARP Outreach: Lincoln County LTRG - UN

<b>Activity Type:</b> Rehabilitation/reconstruction of residential structures	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 Housing	<b>Project Title:</b> Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b> 02/03/2023	<b>Projected End Date:</b> 02/02/2029
<b>Benefit Type:</b> Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> Urgent Need	<b>Responsible Organization:</b> Lincoln County LTRG

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$7,780.00
Total Budget	\$0.00	\$7,780.00
Total Obligated	\$0.00	\$7,780.00
Total Funds Drawdown	\$783.26	\$4,642.58
Program Funds Drawdown	\$783.26	\$4,642.58
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$783.26	\$4,642.58
Lincoln County LTRG	\$783.26	\$4,642.58
Most Impacted and Distressed Expended	\$783.26	\$4,642.58

Activity Description:

The Lincoln County Community Long-Term Recovery Group (LC LTRG) was created in response to the 2020 Otis Oregon wildfires. The Lincoln County Long Term Recovery Group (LC LTRG) coordinates resources and services to support the resilience of local residents impacted by disaster. Their goal is to be prepared to respond to any future disasters declared in Lincoln County.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for UN applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

Lincoln County worked with potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

**Activity Title: HARP Outreach: McKenzie Valley LTRG - LMI**

## Rehabilitation/reconstruction of residential structures

## 01 Housing

## 02/03/2023

## Direct ( HouseHold )

Low/Mod

## Under Way

## Homeowner Assistance and Reconstruction Program

## 02/02/2029

**Completed Activity Actual End Date:**

Cascade Pacific RC&D, Inc / McKenzie Valley LTRG

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$105,033.89
Total Budget	\$0.00	\$105,033.89
Total Obligated	\$0.00	\$105,033.89
Total Funds Drawdown	\$12,179.29	\$56,854.30
Program Funds Drawdown	\$12,179.29	\$56,854.30
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$12,179.29	\$56,854.30
Cascade Pacific RC&D, Inc / McKenzie Valley LTRG	\$12,179.29	\$56,854.30
Most Impacted and Distressed Expended	\$12,179.29	\$56,854.30

The mission of the McKenzie Valley LTRG of Lane County (MVLTRG) is to recognize needs, find resources, and help individuals and families recover from disaster. The LTRG was formed by McKenzie Valley residents to help fire survivors rebuild and thrive.

Cascade Pacific Resource, Conservation & Development is a 501(c)(3) non-profit organization established in 1989 as part of a national network of RC&D Councils to support local communities.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for LMI applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is launched and there is more information from the intake process.

### Activity Progress Narrative:

McKenzie Valley worked with 70 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HARP / CDBG-DR-23-009 / MVLTRG\_UN\_HMID

Activity Title: HARP Outreach: McKenzie Valley LTRG - UN

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Urgent Need	Cascade Pacific RC&D, Inc / McKenzie Valley LTRG

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$28,478.11
Total Budget	\$0.00	\$28,478.11
Total Obligated	\$0.00	\$28,478.11
Total Funds Drawdown	\$8,055.44	\$24,632.76
Program Funds Drawdown	\$8,055.44	\$24,632.76
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$8,055.44	\$24,632.76
Cascade Pacific RC&D, Inc / McKenzie Valley LTRG	\$8,055.44	\$24,632.76
Most Impacted and Distressed Expended	\$8,055.44	\$24,632.76

Activity Description:

The mission of the McKenzie Valley LTRG of Lane County (MVLTRG) is to recognize needs, find resources, and help individuals and families recover from disaster. The LTRG was formed by McKenzie Valley residents to help fire survivors rebuild and thrive.

Cascade Pacific Resource, Conservation & Development is a 501(c)(3) non-profit organization established in 1989 as part of a national network of RC&D Councils to support local communities.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for UN applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

McKenzie Valley worked with 70 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------





Grantee Activity Number: HARP / CDBG-DR-23-010 / JCCLTRG\_LMI\_HMID

Activity Title: HARP Outreach: Jackson County LTRG - LMI

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Jackson County Community LTRG

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	(\$1,146.00)	\$55,734.00
Total Budget	(\$1,146.00)	\$55,734.00
Total Obligated	(\$1,146.00)	\$55,734.00
Total Funds Drawdown	\$6,949.32	\$47,221.52
Program Funds Drawdown	\$6,949.32	\$47,221.52
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$6,949.32	\$47,221.52
Jackson County Community LTRG	\$6,949.32	\$47,221.52
Jackson County Community LTRG	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$6,949.32	\$47,221.52

Activity Description:

The Jackson County Community Long-Term Recovery Group (JCC LTRG) was organized in the wake of the Almeda and South Obenchain fires. The goal of the JCCLTRG is to secure and unite recovery resources with the community need in order to ensure that even the most vulnerable Survivors in the community recover from the disaster. This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for LMI applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

Jackson County LTRG worked with 70 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HARP / CDBG-DR-23-010 / JCCLTRG\_UN\_HMID

Activity Title: HARP Outreach: Jackson County LTRG - UN

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Urgent Need	Jackson County Community LTRG

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$1,146.00	\$4,266.00
Total Budget	\$1,146.00	\$4,266.00
Total Obligated	\$1,146.00	\$4,266.00
Total Funds Drawdown	\$531.91	\$3,607.87
Program Funds Drawdown	\$531.91	\$3,607.87
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$531.91	\$3,607.87
Jackson County Community LTRG	\$531.91	\$3,607.87
Most Impacted and Distressed Expended	\$531.91	\$3,607.87

Activity Description:

The Jackson County Community Long-Term Recovery Group (JCC LTRG) was organized in the wake of the Almeda and South Obenchain fires. The goal of the JCCLTRG is to secure and unite recovery resources with the community need in order to ensure that even the most vulnerable Survivors in the community recover from the disaster.

This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application process, etc. Primarily for UN applicants

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

Jackson County LTRG worked with 70 potential HARP applicants in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents: None



Grantee Activity Number: HARP / CDBG-DR-24-010 / Glide\_LMI\_HMID

Activity Title: HARP Intake: Glide Revitalization - LMI

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Glide Revitalization-1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$82,504.40
Total Budget	\$0.00	\$82,504.40
Total Obligated	\$0.00	\$82,504.40
Total Funds Drawdown	\$21,214.69	\$24,154.10
Program Funds Drawdown	\$21,214.69	\$24,154.10
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$21,214.69	\$24,154.10
Glide Revitalization-1	\$21,214.69	\$24,154.10
Most Impacted and Distressed Expended	\$21,214.69	\$24,154.10

Activity Description:

Glide Revitalization, a 501(c)(3), improves community prosperity through: Childcare & Education, Disaster Relief & Preparedness, Business Growth & Development, and Reforestation & Recreation.

This activity is for HARP intake efforts to understand impacted residents' unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for LMI applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

Glide worked with applicants on 7 submitted applications in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HARP / CDBG-DR-24-010 / Glide\_UN\_HMID

Activity Title: HARP Intake: Glide Revitalization - UN

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Urgent Need	Glide Revitalization-1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$10,995.60
Total Budget	\$0.00	\$10,995.60
Total Obligated	\$0.00	\$10,995.60
Total Funds Drawdown	\$4,713.79	\$5,595.77
Program Funds Drawdown	\$4,713.79	\$5,595.77
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$4,713.79	\$5,595.77
Glide Revitalization-1	\$4,713.79	\$5,595.77
Most Impacted and Distressed Expended	\$4,713.79	\$5,595.77

**Activity Description:**

Glide Revitalization, a 501(c)(3), improves community prosperity through: Childcare & Education, Disaster Relief & Preparedness, Business Growth & Development, and Reforestation & Recreation.

This activity is for HARP intake efforts to understand impacted residents’ unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for UN applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**

Glide worked with applicants on 7 submitted applications in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

**Accomplishments Performance Measures**

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HARP / CDBG-DR-24-011 / ACCESS\_LMI\_HMID  
Activity Title: HARP Intake: ACCESS - LMI

<b>Activity Type:</b> Rehabilitation/reconstruction of residential structures	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 Housing	<b>Project Title:</b> Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b> 02/03/2023	<b>Projected End Date:</b> 02/02/2029
<b>Benefit Type:</b> Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> Low/Mod	<b>Responsible Organization:</b> Access

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	(\$16,072.65)	\$781,669.35
Total Budget	(\$16,072.65)	\$781,669.35
Total Obligated	(\$16,072.65)	\$781,669.35
Total Funds Drawdown	\$247,717.93	\$518,315.16
Program Funds Drawdown	\$247,717.93	\$518,315.16
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$415,059.00	\$518,315.16
Access	\$415,059.00	\$518,315.16
Most Impacted and Distressed Expended	\$415,059.00	\$518,315.16

Activity Description:

ACCESS provides food, warmth, shelter, and other essential services to Jackson County's low-income children, families, seniors, veterans, and people with disabilities. As the Community Action Agency of Jackson County, Oregon, ACCESS has been helping residents break the cycle of poverty since 1976.

This activity is for HARP intake efforts to understand impacted residents' unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for LMI applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

Access worked with applicants on 138 submitted applications in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

### No Accomplishments Performance Measures

**No Beneficiaries Performance Measures found.**

**No Activity Locations found.**

### No Other Funding Sources Found

### No Other Match Funding Sources Found

**Activity Supporting Documents:** None

Grantee Activity Number: HARP / CDBG-DR-24-011 / ACCESS\_UN\_HMID  
Activity Title: HARP Intake: ACCESS - UN

<b>Activity Type:</b> Rehabilitation/reconstruction of residential structures	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 Housing	<b>Project Title:</b> Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b> 02/03/2023	<b>Projected End Date:</b> 02/02/2029
<b>Benefit Type:</b> Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> Urgent Need	<b>Responsible Organization:</b> Access

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$16,072.65	\$59,830.65
Total Budget	\$16,072.65	\$59,830.65
Total Obligated	\$16,072.65	\$59,830.65
Total Funds Drawdown	\$18,960.86	\$39,133.62
Program Funds Drawdown	\$18,960.86	\$39,133.62
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$31,866.53	\$39,133.62
Access	\$31,866.53	\$39,133.62
Most Impacted and Distressed Expended	\$31,866.53	\$39,133.62

**Activity Description:**

ACCESS provides food, warmth, shelter, and other essential services to Jackson County's low-income children, families, seniors, veterans, and people with disabilities. As the Community Action Agency of Jackson County, Oregon, ACCESS has been helping residents break the cycle of poverty since 1976.

This activity is for HARP intake efforts to understand impacted residents' unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for UN applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**

Access worked with applicants on 138 submitted applications in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HARP / CDBG-DR-24-012 / NOWIA\_LMI\_HMID  
Activity Title: HARP Intake: NOWIA - LMI

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	NATIVES OF ONE WIND INDIGENOUS ALLIANCE-1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$443,190.00
Total Budget	\$0.00	\$443,190.00
Total Obligated	\$0.00	\$443,190.00
Total Funds Drawdown	\$17,371.16	\$137,357.69
Program Funds Drawdown	\$17,371.16	\$137,357.69
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$17,371.16	\$137,357.69
NATIVES OF ONE WIND INDIGENOUS ALLIANCE-1	\$17,371.16	\$137,357.69
Most Impacted and Distressed Expended	\$17,371.16	\$137,357.69

Activity Description:

The mission of Natives of One Wind Indigenous Alliance (N.O.W.I.A.) is to unite indigenous groups from North and Central America who reside in Southwest Oregon, principally Jackson County, to form sustainable communities using traditional indigenous wisdom and techniques.

This activity is for HARP intake efforts to understand impacted residents' unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for LMI applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

NOWIA worked with applicants on 81 submitted applications in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HARP / CDBG-DR-24-012 / NOWIA\_UN\_HMID  
Activity Title: HARP Intake: NOWIA - UN

<b>Activity Type:</b> Rehabilitation/reconstruction of residential structures	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 Housing	<b>Project Title:</b> Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b> 02/03/2023	<b>Projected End Date:</b> 02/02/2029
<b>Benefit Type:</b> Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> Urgent Need	<b>Responsible Organization:</b> NATIVES OF ONE WIND INDIGENOUS ALLIANCE-1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$24,310.00
Total Budget	\$0.00	\$24,310.00
Total Obligated	\$0.00	\$24,310.00
Total Funds Drawdown	\$1,333.35	\$11,025.33
Program Funds Drawdown	\$1,333.35	\$11,025.33
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$1,333.35	\$11,025.33
NATIVES OF ONE WIND INDIGENOUS ALLIANCE-1	\$1,333.35	\$11,025.33
Most Impacted and Distressed Expended	\$1,333.35	\$11,025.33

Activity Description:

The mission of Natives of One Wind Indigenous Alliance (N.O.W.I.A.) is to unite indigenous groups from North and Central America who reside in Southwest Oregon, principally Jackson County, to form sustainable communities using traditional indigenous wisdom and techniques.

This activity is for HARP intake efforts to understand impacted residents' unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for UN applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

NOWIA worked with applicants on 81 submitted applications in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------





Grantee Activity Number: HARP / CDBG-DR-24-013 / REMAKE\_LMI\_HMID

Activity Title: HARP Intake: Remake Talent - LMI

**Activity Type:**  
Rehabilitation/reconstruction of residential structures

**Project Number:**  
01 Housing

**Projected Start Date:**  
02/03/2023

**Benefit Type:**  
Direct ( HouseHold )

**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way

**Project Title:**  
Homeowner Assistance and Reconstruction Program

**Projected End Date:**  
02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**  
Remake Talent (d.b.a. Firebrand Resilience

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	(\$5,357.55)	\$260,556.45
Total Budget	(\$5,357.55)	\$260,556.45
Total Obligated	(\$5,357.55)	\$260,556.45
Total Funds Drawdown	\$49,671.13	\$175,934.33
Program Funds Drawdown	\$49,671.13	\$175,934.33
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$49,671.13	\$175,934.33
Remake Talent (d.b.a. Firebrand Resilience	\$49,671.13	\$175,934.33
Remake Talent (DBA Firebrand Resilience Collective)	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$49,671.13	\$175,934.33

Activity Description:

RemakeTalent creates real-world opportunities for displaced populations to rebuild their lives & livelihoods with access to affordable housing and commercial space, and reimagines our community's needs with equity, sustainability, and resiliency at the forefront.

This activity is for HARP intake efforts to understand impacted residents' unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for LMI applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

ReMake Talent worked with applicants on 51 submitted applications in 2025 Q2. LMI/UN ratios may be adjusted when activity is closed out. Contract has been extended with no increase in funding.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/121	314/0	314/121	100.00
# Owner	0	0	0	0/121	314/0	314/121	100.00
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: HARP / CDBG-DR-24-013 /  
REMAKE\_UN\_HMID

Activity Title: HARP Intake: Remake Talent - UN

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Urgent Need	Remake Talent (d.b.a. Firebrand Resilience

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$5,357.55	\$19,943.55
Total Budget	\$5,357.55	\$19,943.55
Total Obligated	\$5,357.55	\$19,943.55
Total Funds Drawdown	\$3,815.56	\$15,048.35
Program Funds Drawdown	\$3,815.56	\$15,048.35
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$3,815.56	\$15,048.35
Remake Talent (d.b.a. Firebrand Resilience	\$3,815.56	\$15,048.35
Remake Talent (DBA Firebrand Resilience Collective)	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$3,815.56	\$15,048.35

Activity Description:

RemakeTalent creates real-world opportunities for displaced populations to rebuild their lives & livelihoods with access to affordable housing and commercial space, and reimagines our community's needs with equity, sustainability, and resiliency at the forefront.

This activity is for HARP intake efforts to understand impacted residents' unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for UN applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

ReMake Talent worked with applicants on 51 submitted applications in 2025 Q2. LMI/UN ratios may be adjusted when activity is closed out. Contract has been extended with no increase in funding

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	20/0	20/9	100.00
# Owner	0	0	0	0/0	20/0	20/9	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

**Grantee Activity Number: HARP / CDBG-DR-24-014 / CSC\_LMI\_HMID**  
**Activity Title: HARP Intake: Community Services Consortium - LMI**

**Activity Type:**

Rehabilitation/reconstruction of residential structures

**Project Number:**

## 01 Housing

**Projected Start Date:**

02/03/2023

**Benefit Type:**

Direct ( HouseHold )

**National Objective:**

Low/Mod

**Activity Status:**

## Under Way

**Project Title:**

Homeowner Assistance and Reconstruction Program

**Projected End Date:**

02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**

Community Services Consortium1

Overall	Apr 1 thru Jun 30, 2025	To Date
<b>Total Projected Budget from All Sources</b>	(\$5,464.27)	\$152,438.53
<b>Total Budget</b>	(\$5,464.27)	\$152,438.53
<b>Total Obligated</b>	(\$5,464.27)	\$152,438.53
<b>Total Funds Drawdown</b>	\$73,847.97	\$152,438.53
<b>Program Funds Drawdown</b>	\$73,847.97	\$152,438.53
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$73,847.97	\$152,438.53
Community Services Consortium1	\$73,847.97	\$152,438.53
<b>Most Impacted and Distressed Expended</b>	\$73,847.97	\$152,438.53

### Activity Description:

Community Services Consortium helps people in Linn, Benton and Lincoln counties to access tools and resources to overcome poverty and build brighter and more stable futures. CSC is supported by federal, state, and local funds, as well as private grants and donations.

This activity is for HARP intake efforts to understand impacted residents' unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for LMI applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for several anticipated measures. OHCS should be able to make updates once the HARP program is launched and there is more information from the intake process.

### Location Description:

### Activity Progress Narrative:

CSC worked with applicants on 13 submitted applications in 2025 Q2. LMI/UN ratios may be adjusted when activity is closed out. Contract has been extended with no increase in funding

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	33	33	0/75	33/0	33/75	100.00
# Owner	0	33	33	0/75	33/0	33/75	100.00
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:None

Grantee Activity Number: HARP / CDBG-DR-24-014 / CSC\_UN\_HMID  
Activity Title: HARP Intake: Community Services Consortium - UN

<b>Activity Type:</b> Rehabilitation/reconstruction of residential structures	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 Housing	<b>Project Title:</b> Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b> 02/03/2023	<b>Projected End Date:</b> 02/02/2029
<b>Benefit Type:</b> Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> Urgent Need	<b>Responsible Organization:</b> Community Services Consortium1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$5,464.27	\$34,561.47
Total Budget	\$5,464.27	\$34,561.47
Total Obligated	\$5,464.27	\$34,561.47
Total Funds Drawdown	\$14,066.28	\$34,542.18
Program Funds Drawdown	\$14,066.28	\$34,542.18
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$14,066.28	\$34,542.18
Community Services Consortium1	\$14,066.28	\$34,542.18
Most Impacted and Distressed Expended	\$14,066.28	\$34,542.18

Activity Description:

Community Services Consortium helps people in Linn, Benton and Lincoln counties to access tools and resources to overcome poverty and build brighter and more stable futures. CSC is supported by federal, state, and local funds, as well as private grants and donations.

This activity is for HARP intake efforts to understand impacted residents' unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for UN applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

CSC worked with applicants on 13 submitted applications in 2025 Q2. LMI/UN ratios may be adjusted when activity is closed out. Contract has been extended with no increase in funding

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	6	6	0/0	6/0	6/14	100.00
# Owner	0	6	6	0/0	6/0	6/14	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None



Grantee Activity Number: HARP / CDBG-DR-24-015 / SHCF\_LMI\_HMID

Activity Title: HARP Intake: Santiam Hospital and Clinics Foundation - LMI

<b>Activity Type:</b>	Rehabilitation/reconstruction of residential structures	<b>Activity Status:</b>	Under Way
<b>Project Number:</b>	01 Housing	<b>Project Title:</b>	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	02/03/2023	<b>Projected End Date:</b>	02/02/2029
<b>Benefit Type:</b>	Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>	
<b>National Objective:</b>	Low/Mod	<b>Responsible Organization:</b>	Santiam Hospital and Clinics Foundation

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$245,456.20
Total Budget	\$0.00	\$245,456.20
Total Obligated	\$0.00	\$245,456.20
Total Funds Drawdown	\$2,516.14	\$13,873.76
Program Funds Drawdown	\$2,516.14	\$13,873.76
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$2,516.14	\$13,873.76
Santiam Hospital and Clinics Foundation	\$2,516.14	\$13,873.76
Most Impacted and Distressed Expended	\$2,516.14	\$13,873.76

**Activity Description:**

The purpose of the foundation is to raise funds through charitable giving, and administer those funds and allocate them for the benefit of Santiam Hospital and Clinic’s mission and purpose. The mission of the Foundation is to invest in Santiam Hospital & Clinics, supporting the infrastructure needed for the health and well-being of our growing communities.

This activity is for HARP intake efforts to understand impacted residents’ unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for LMI applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**

Santiam worked with applicants on 15-18 submitted applications in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



**Grantee Activity Number: HARP / CDBG-DR-24-015 / SHCF\_UN\_HMID**  
**Activity Title: HARP Intake: Santiam Hospital and Clinics Foundation - UN**

<b>Activity Type:</b>	Rehabilitation/reconstruction of residential structures	<b>Activity Status:</b>	Under Way
<b>Project Number:</b>	01 Housing	<b>Project Title:</b>	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	02/03/2023	<b>Projected End Date:</b>	02/02/2029
<b>Benefit Type:</b>	Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>	
<b>National Objective:</b>	Urgent Need	<b>Responsible Organization:</b>	Santiam Hospital and Clinics Foundation

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$128,543.80
Total Budget	\$0.00	\$128,543.80
Total Obligated	\$0.00	\$128,543.80
Total Funds Drawdown	\$1,951.43	\$9,007.76
Program Funds Drawdown	\$1,951.43	\$9,007.76
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$1,951.43	\$9,007.76
Santiam Hospital and Clinics Foundation	\$1,951.43	\$9,007.76
Most Impacted and Distressed Expended	\$1,951.43	\$9,007.76

**Activity Description:**

The purpose of the foundation is to raise funds through charitable giving, and administer those funds and allocate them for the benefit of Santiam Hospital and Clinic’s mission and purpose. The mission of the Foundation is to invest in Santiam Hospital & Clinics, supporting the infrastructure needed for the health and well-being of our growing communities. This activity is for HARP intake efforts to understand impacted residents’ unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for UN applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

**Location Description:**

**Activity Progress Narrative:**

Santiam worked with applicants on 15-18 submitted applications in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HARP / CDBG-DR-24-016 / MVLTRG\_LMI\_HMID

Activity Title: HARP Intake: McKenzie Valley LTRG - LMI

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Cascade Pacific RC&D, Inc / McKenzie Valley LTRG

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$183,883.33
Total Budget	\$0.00	\$183,883.33
Total Obligated	\$0.00	\$183,883.33
Total Funds Drawdown	\$8,840.53	\$53,948.40
Program Funds Drawdown	\$8,840.53	\$53,948.40
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$11,289.03	\$53,948.40
Cascade Pacific RC&D, Inc / McKenzie Valley LTRG	\$11,289.03	\$53,948.40
Most Impacted and Distressed Expended	\$11,289.03	\$53,948.40

Activity Description:

The mission of the McKenzie Valley LTRG of Lane County (MVLTRG) is to recognize needs, find resources, and help individuals and families recover from disaster. The LTRG was formed by McKenzie Valley residents to help fire survivors rebuild and thrive.

Cascade Pacific Resource, Conservation & Development is a 501(c)(3) non-profit organization established in 1989 as part of a national network of RC&D Councils to support local communities.

This activity is for HARP intake efforts to understand impacted residents’ unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for LMI applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

McKenzie Valley worked with applicants on 41 submitted applications in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HARP / CDBG-DR-24-016 / MVLTRG\_UN\_HMID

Activity Title: HARP Intake: McKenzie Valley LTRG - UN

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Urgent Need	Cascade Pacific RC&D, Inc / McKenzie Valley LTRG

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$49,866.67
Total Budget	\$0.00	\$49,866.67
Total Obligated	\$0.00	\$49,866.67
Total Funds Drawdown	\$5,847.17	\$36,189.39
Program Funds Drawdown	\$5,847.17	\$36,189.39
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$7,466.62	\$36,189.39
Cascade Pacific RC&D, Inc / McKenzie Valley LTRG	\$7,466.62	\$36,189.39
Most Impacted and Distressed Expended	\$7,466.62	\$36,189.39

Activity Description:

The mission of the McKenzie Valley LTRG of Lane County (MVLTRG) is to recognize needs, find resources, and help individuals and families recover from disaster. The LTRG was formed by McKenzie Valley residents to help fire survivors rebuild and thrive.

Cascade Pacific Resource, Conservation & Development is a 501(c)(3) non-profit organization established in 1989 as part of a national network of RC&D Councils to support local communities.

This activity is for HARP intake efforts to understand impacted residents’ unmet needs. They will help Applicants understand the Program, how to apply, gather additional information/documentation, and guide Applicants to resources that are not funded through HARP. Primarily for UN applicants.

When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated. Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

McKenzie Valley worked with applicants on 41 submitted applications in 2025 Q2. LMI/UN ratios will be reported when activity is closed out.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------





Grantee Activity Number: HARP / OHCS\_LMI\_HMID

Activity Title: HARP for LMI Applicants and HUD MID Areas

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	OREGON HOUSING & COMMUNITY SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$114,574,638.00
Total Budget	\$0.00	\$114,574,638.00
Total Obligated	\$0.00	\$114,574,638.00
Total Funds Drawdown	\$14,537,833.47	\$26,597,719.54
Program Funds Drawdown	\$14,537,833.47	\$26,597,719.54
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$13,388,710.42	\$25,429,354.30
OREGON HOUSING & COMMUNITY SERVICES	\$13,388,710.42	\$25,429,354.30
Most Impacted and Distressed Expended	\$13,388,710.42	\$25,429,354.30

**Activity Description:**

Low/moderate income housing assistance and reconstruction for HUD identified most impacted and distressed areas.

**Location Description:**

**Activity Progress Narrative:**

327 of 350 applicants have determined a recovery path-- repair/reconstruction, MF Home replacement, Home Purchase, reimbursement only. Approximately 100 households are in the award phase and will be reported in future QPRs

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HARP / OHCS\_UN\_HMID

Activity Title: HARP for UN Applicants and HUD MID Areas

<b>Activity Type:</b>	<b>Activity Status:</b>
Rehabilitation/reconstruction of residential structures	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Urgent Need	OREGON HOUSING & COMMUNITY SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$47,773,447.00
Total Budget	\$0.00	\$47,773,447.00
Total Obligated	\$0.00	\$47,773,447.00
Total Funds Drawdown	\$1,664,460.85	\$4,328,033.43
Program Funds Drawdown	\$1,664,460.85	\$4,328,033.43
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$3,010,570.26	\$5,696,477.45
OREGON HOUSING & COMMUNITY SERVICES	\$3,010,570.26	\$5,696,477.45
Most Impacted and Distressed Expended	\$3,010,570.26	\$5,696,477.45

**Activity Description:**

Urgent need housing assistance and reconstruction for HUD identified most impacted and distressed areas.

**Location Description:**

**Activity Progress Narrative:**

327 of 350 applicants have determined a recovery path-- repair/reconstruction, MF Home replacement, Home Purchase, reimbursement only. Approximately 100 households are in the award phase and will be reported in future QPRs

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HSS\_HC / 9063 / DevNW\_LMC\_HMID

Activity Title: HSS\_HC: DevNW LMC

<b>Activity Type:</b>	<b>Activity Status:</b>
Homeownership Assistance to low- and moderate-income	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
05/07/2025	09/30/2028
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
N/A	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	CORVALLIS NEIGHBORHOOD HOUSING SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
CORVALLIS NEIGHBORHOOD HOUSING SERVICES INC	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This award will provide CDBG-DR funded homeownership assistance in the form of down payment and closing cost assistance for first-time homebuyers with a verified residential loss due to the 2020 Labor Day Wildfires and Straight-line Wind Events under the ReOregon Down Payment Assistance (DPA) pathway and Housing Counseling through HUD certified Housing Counselors to support applicants and participants in ReOregon programs. This award will serve Marion, Lincoln, Clackamas, Linn, and Lane counties.

Location Description:

Activity Progress Narrative:

HSS consists of three distinct, but related programs, including Intermediate Housing Assistance (IHA), Down Payment Assistance (DPA) and Housing Counseling (HC). During Q2, the four (4) IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period. OHCS DRR is developing the Housing Counseling pathway with providers and expects to launch in 2025 Q3

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HSS\_HC / 9067 / ACCESS\_LMC\_HMID

Activity Title: HSS\_HC: ACCESS LMC

**Activity Type:**  
Homeownership Assistance to low- and moderate-income

**Project Number:**  
01 Housing

**Projected Start Date:**  
05/07/2025

**Benefit Type:**  
N/A

**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way

**Project Title:**  
Homeowner Assistance and Reconstruction Program

**Projected End Date:**  
09/30/2028

**Completed Activity Actual End Date:**

**Responsible Organization:**  
Access

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Access	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This award will provide CDBG-DR funded homeownership assistance in the form of down payment and closing cost assistance for first-time homebuyers with a verified residential loss due to the 2020 Labor Day Wildfires and Straight-line Wind Events under the ReOregon Down Payment Assistance (DPA) pathway and Housing Counseling through HUD certified Housing Counselors to support applicants and participants in ReOregon programs.

Location Description:

Activity Progress Narrative:

HSS consists of three distinct, but related programs, including Intermediate Housing Assistance (IHA), Down Payment Assistance (DPA) and Housing Counseling (HC). During Q2, the four (4) IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

OHCS DRR is developing the Housing Counseling pathway with providers and expects to launch in 2025 Q3

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HSS\_IHA / 9023 / ACCESS\_LMC\_HMID\_Public Service

Activity Title: ACCESS: IHA Public Service

<b>Activity Type:</b>	<b>Activity Status:</b>
Rental Assistance (waiver only)	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
10/01/2024	03/31/2027
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Access

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$40,600.00
Total Budget	\$0.00	\$40,600.00
Total Obligated	\$0.00	\$40,600.00
Total Funds Drawdown	\$1,000.00	\$1,000.00
Program Funds Drawdown	\$1,000.00	\$1,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$1,000.00	\$1,000.00
Access	\$1,000.00	\$1,000.00
Most Impacted and Distressed Expended	\$1,000.00	\$1,000.00

Activity Description:

ACCESS will use IHA CDBG-DR funding to provide rental assistance payments to 28 households. Includes pet deposits, moving assistance, and administrative overhead.

Location Description:

Activity Progress Narrative:

IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HSS\_IHA / 9024 / CSC\_LMC\_HMID\_Public Service

Activity Title: CSC: IHA Public Service

<b>Activity Type:</b>	<b>Activity Status:</b>
Rental Assistance (waiver only)	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Housing	Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
10/01/2024	03/31/2027
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Community Services Consortium1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$19,400.00
Total Budget	\$0.00	\$19,400.00
Total Obligated	\$0.00	\$19,400.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Community Services Consortium1	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Community Services Consortium will provide rental assistance payments to 20 households. Includes pet deposits, moving assistance, and administrative overhead.

Location Description:

Activity Progress Narrative:

IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HSS\_IHA / 9026 / MWVCAA\_LMC\_HMID\_Public Service  
Activity Title: Mid-Willamette: IHA Public Service

<b>Activity Type:</b> Rental Assistance (waiver only)	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 Housing	<b>Project Title:</b> Homeowner Assistance and Reconstruction Program
<b>Projected Start Date:</b> 10/01/2024	<b>Projected End Date:</b> 03/31/2027
<b>Benefit Type:</b> Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> Low/Mod	<b>Responsible Organization:</b> Mid Wilamatte Valley CAA

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$2,500.00
Total Budget	\$0.00	\$2,500.00
Total Obligated	\$0.00	\$2,500.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Mid Wilamatte Valley CAA	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

**Activity Description:**  
MWVCAA will provide rental assistance payments to 5 households. Includes pet deposits, moving assistance, and administrative overhead.

**Location Description:**

**Activity Progress Narrative:**  
IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

Accomplishments Performance Measures  
No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents: None

**Project # / 01 Infrastructure / Planning, Infrastructure, Economic**

Grantee Activity Number: PIER / 9027 / Talent\_LMA\_HMID\_Infra

Activity Title: City of Talent: West Valley Plan Upgrade

**Activity Type:**  
Rehabilitation/reconstruction of a public improvement

**Project Number:**  
01 Infrastructure

**Projected Start Date:**  
11/01/2024

**Benefit Type:**  
Area ( Survey )

**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way

**Project Title:**  
Planning, Infrastructure, Economic Revitalization

**Projected End Date:**  
02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**  
City of Talent

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$4,652,613.00
Total Budget	\$0.00	\$4,652,613.00
Total Obligated	\$0.00	\$4,652,613.00
Total Funds Drawdown	\$26,409.13	\$26,409.13
Program Funds Drawdown	\$26,409.13	\$26,409.13
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$26,409.13	\$26,409.13
City of Talent	\$26,409.13	\$26,409.13
Most Impacted and Distressed Expended	\$26,409.13	\$26,409.13

Activity Description:

The West Valley View Plan Update and Revitalization infrastructure project will reestablish the vision and restore other surrounding properties in the West Valley View area. The project includes Wagner Street alignment and extension, utility, curb, gutter, sidewalks, and street pavement replacements with secondary connection to the Gateway site and retrofit and removal of the temporary infrastructure and utilities at the temporary housing site.

Location Description:

Activity Progress Narrative:

Subrecipient agreement amended to include IHA type services for 12 households through Gateway Optional Relocation Plan

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: PIER / 9028 / Phoenix\_LMA\_HMID\_Infra  
Activity Title: City of Phoenix: Downtown Infrastructure  
Revitalization & Land Acquisition

**Activity Type:**  
Rehabilitation/reconstruction of a public improvement  
**Project Number:**  
01 Infrastructure  
**Projected Start Date:**  
11/01/2024  
**Benefit Type:**  
N/A  
**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way  
**Project Title:**  
Planning, Infrastructure, Economic Revitalization  
**Projected End Date:**  
02/02/2029  
**Completed Activity Actual End Date:**  
  
**Responsible Organization:**  
City of Phoenix

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$3,478,046.27
Total Budget	\$0.00	\$3,478,046.27
Total Obligated	\$0.00	\$3,478,046.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Phoenix	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project that will support the City of Phoenix to install sidewalks along Highway 99 and the south side of downtown Phoenix and the development of four new parking lots with stormwater management facilities. The project aims to revitalize the Phoenix economy by supporting existing business and attracting new development in the downtown core of Pheonix while also providing improved pedestrian safety.

Location Description:

Activity Progress Narrative:

Meeting biweekly with OHCS-DRR staff. Project is considering adjusting site boundaries to streamline environmental review process.

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: PIER / 9029 / Glide Water Association\_UN\_HMID\_MIT

Activity Title: Glide Water Association: Backup Power Generator

**Activity Type:**  
Rehabilitation/reconstruction of a public improvement

**Project Number:**  
01 Infrastructure

**Projected Start Date:**  
11/01/2024

**Benefit Type:**  
Area ( Survey )

**National Objective:**  
Urgent Need

**Activity Status:**  
Under Way

**Project Title:**  
Planning, Infrastructure, Economic Revitalization

**Projected End Date:**  
02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**  
Glide Water District

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$1,012,776.25
Total Budget	\$0.00	\$1,012,776.25
Total Obligated	\$0.00	\$1,012,776.25
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Glide Water District	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

**Activity Description:**  
CDBG-DR funding for Douglas County - Glide Water Association: Backup Power Generator - For WTP, River Intake, Pump Stations | New River Intake Structure

**Location Description:**

**Activity Progress Narrative:**  
Meeting biweekly with OHCS-DRR staff. Environmental review documentation being collected for permanent generator and river intake replacement

**Accomplishments Performance Measures**  
**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents: None

Grantee Activity Number: PIER / 9030 / IVCanDO-GRANT\_LMC\_HMID\_Econ

Activity Title: IVCanDO Microenterprise Loans

<b>Activity Type:</b>	<b>Activity Status:</b>
Econ. development or recovery activity that creates/retains	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Infrastructure	Planning, Infrastructure, Economic Revitalization
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
11/01/2024	01/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( Person )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Illinois Valley Community Development Organization

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$623,568.02
Total Budget	\$0.00	\$623,568.02
Total Obligated	\$0.00	\$623,568.02
Total Funds Drawdown	\$6,272.89	\$20,907.70
Program Funds Drawdown	\$6,272.89	\$20,907.70
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$6,272.88	\$20,907.69
Illinois Valley Community Development Organization	\$6,272.88	\$20,907.69
Most Impacted and Distressed Expended	\$6,272.88	\$20,907.69

**Activity Description:**

CDBG-DR funding for Jackson County PIER Economic Revitalization Project to provide Capital to Small Businesses and Micro Enterprises through grants and expansion of Revolving Loan Fund.

**Location Description:**

**Activity Progress Narrative:**

Meeting weekly with OHCS-DRR staff. Local loan application program in development. First round of application acceptance planned for Q3.

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: PIER / 9030 / IVCanDO-  
LOAN\_LMC\_HMID\_Econ  
Activity Title: IVCanDO Microenterprise Grants

<b>Activity Type:</b> Econ. development or recovery activity that creates/retains	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 Infrastructure	<b>Project Title:</b> Planning, Infrastructure, Economic Revitalization
<b>Projected Start Date:</b> 11/01/2024	<b>Projected End Date:</b> 02/02/2029
<b>Benefit Type:</b> N/A	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> Low/Mod	<b>Responsible Organization:</b> Illinois Valley Community Development Organization

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$623,568.02
Total Budget	\$0.00	\$623,568.02
Total Obligated	\$0.00	\$623,568.02
Total Funds Drawdown	\$6,272.89	\$20,907.71
Program Funds Drawdown	\$6,272.89	\$20,907.71
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$6,272.90	\$20,907.72
Illinois Valley Community Development Organization	\$6,272.90	\$20,907.72
Most Impacted and Distressed Expended	\$6,272.90	\$20,907.72

**Activity Description:**  
CDBG-DR funding for Jackson County PIER Economic Revitalization Project to provide Capital to Small Businesses and Micro Enterprises through grants and expansion of Revolving Loan Fund.

**Location Description:**

**Activity Progress Narrative:**  
Meeting weekly with OHCS-DRR staff. Local grant application program launched, first round of application acceptance completed.

Accomplishments Performance Measures  
No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: PIER / 9032 / Southern Oregon University\_LMC\_HMID\_PS

Activity Title: Southern Oregon University SBDC: Targeted Technical Assistance Program

<b>Activity Type:</b>	<b>Activity Status:</b>
Public services	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Infrastructure	Planning, Infrastructure, Economic Revitalization
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
12/04/2024	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( Person )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Southern Oregon University Small Business

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$521,304.98
Total Budget	\$0.00	\$521,304.98
Total Obligated	\$0.00	\$521,304.98
Total Funds Drawdown	\$0.00	\$1,221.20
Program Funds Drawdown	\$0.00	\$1,221.20
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,221.20
Southern Oregon University Small Business	\$0.00	\$1,221.20
Most Impacted and Distressed Expended	\$0.00	\$1,221.20

Activity Description:

The program will provide robust business support services to individuals interested in starting businesses and entities currently in businesses within the fire-affected areas of Jackson County. Business support services, to provide end-to-end business development resources, will include business advising, individual and group business classes, preparing client businesses for capital acquisitions, and connection to resources for specialized needs.

Location Description:

Activity Progress Narrative:

Meeting biweekly with OHCS-DRR staff. Program has been implemented and services are being delivered to community members.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: PIER / 904I / Chiloquin Fire Truck & Facility\_LMC\_HMID\_MIT

Activity Title: Chiloquin Fire & Rescue: Fire Truck & Storage

**Activity Type:**  
MIT - Public Facilities and Improvements-Non Covered

**Project Number:**  
01 Infrastructure

**Projected Start Date:**  
03/07/2025

**Benefit Type:**  
Area ( Survey )

**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way

**Project Title:**  
Planning, Infrastructure, Economic Revitalization

**Projected End Date:**  
02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**  
Chiloquin Fire & Rescue

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$664,707.00
Total Budget	\$0.00	\$664,707.00
Total Obligated	\$664,707.00	\$664,707.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Chiloquin Fire & Rescue	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

**Activity Description:**  
Chiloquin Fire & Rescue Fire Pumper Truck & New Facility Storage Bay.

**Location Description:**

**Activity Progress Narrative:**  
City of Chiloquin is new subrecipient. Pumper truck procurement will be processed in 2025 Q3. RFP for design of storage bay will be issued Q3.

**Accomplishments Performance Measures**  
**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents: None



Grantee Activity Number: PIER / 904I / Chiloquin Public Works Rehab\_LMA\_HMID

Activity Title: Chiloquin Public Works: Facility Rehabilitation

<b>Activity Type:</b>	<b>Activity Status:</b>
MIT - Public Facilities and Improvements-Non Covered	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Infrastructure	Planning, Infrastructure, Economic Revitalization
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
07/01/2025	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Area ( Survey )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Chiloquin Public Works

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	(\$3,594.56)	\$910,405.44
Total Budget	(\$3,594.56)	\$910,405.44
Total Obligated	\$910,405.44	\$910,405.44
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Chiloquin Public Works	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Chiloquin Public Works Public Works Facility Rehabilitation & Expansion

Location Description:

Activity Progress Narrative:

Meeting biweekly with OHCS-DRR staff. Environmental review documentation being collected

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: PIER / 9042 / LCSD\_UN\_HMID\_Infra  
Activity Title: Lincoln County School District: Community  
Sheltering/Generators

**Activity Type:**  
MIT - Public Facilities and Improvements-Non Covered  
**Project Number:**  
01 Infrastructure  
**Projected Start Date:**  
03/14/2025  
**Benefit Type:**  
Area ( Survey )  
**National Objective:**  
Urgent Need

**Activity Status:**  
Under Way  
**Project Title:**  
Planning, Infrastructure, Economic Revitalization  
**Projected End Date:**  
02/02/2029  
**Completed Activity Actual End Date:**  
  
**Responsible Organization:**  
Lincoln County School District

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$1,569,925.00
Total Budget	\$0.00	\$1,569,925.00
Total Obligated	\$1,569,925.00	\$1,569,925.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lincoln County (Oregon)	\$0.00	\$0.00
Lincoln County School District	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

**Activity Description:**  
Lincoln County School District working on Community Sheltering/Generators at Newport Middle & Taft High Schools.

**Location Description:**

**Activity Progress Narrative:**  
Meeting regularly with OHCS-DRR staff. Working on draft RFP to scope eletrical requirements for generators

**Accomplishments Performance Measures**  
**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------





Grantee Activity Number: PIER / 9045 / CoIPac\_UN\_HMID\_Infra

Activity Title: PIER: CoIPac Road Repair

**Activity Type:**  
Rehabilitation/reconstruction of a public improvement

**Project Number:**  
01 Infrastructure

**Projected Start Date:**  
04/22/2025

**Benefit Type:**  
Area ( Survey )

**National Objective:**  
Urgent Need

**Activity Status:**  
Under Way

**Project Title:**  
Planning, Infrastructure, Economic Revitalization

**Projected End Date:**  
02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**  
COLUMBIA-PACIFIC ECONOMIC DEVELOPMENT

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$825,000.00	\$825,000.00
Total Budget	\$825,000.00	\$825,000.00
Total Obligated	\$825,000.00	\$825,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
COLUMBIA-PACIFIC ECONOMIC DEVELOPMENT	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

**Activity Description:**  
Significant damage to roads from unusually high usage of heavy equipment during disaster clean-up, debris removal and hazard debris removal phases of recovery.

**Location Description:**

**Activity Progress Narrative:**  
Meeting biweekly with OHCS-DRR staff. RFP for project engineer completed in July. Environmental review documentation being collected.

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: PIER / 9046 / LaneCo BRP  
Rehab\_UN\_HMID\_Infra

Activity Title: Lane County: Blue River Park Rehabilitation & Update

<b>Activity Type:</b> Rehabilitation/reconstruction of a public improvement	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 Infrastructure	<b>Project Title:</b> Planning, Infrastructure, Economic Revitalization
<b>Projected Start Date:</b> 11/12/0024	<b>Projected End Date:</b> 02/02/2029
<b>Benefit Type:</b> Area ( Survey )	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> Urgent Need	<b>Responsible Organization:</b> Lane County

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$897,000.00
Total Budget	\$0.00	\$897,000.00
Total Obligated	\$897,000.00	\$897,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lane County	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:  
Blue River Park Rehabilitation & Update

Location Description:

Activity Progress Narrative:  
A subrecipient agreement with Lane County to deliver six projects (1 Economic Revitalization, 5 Infrastructure) was executed. Meeting weekly with OHCS-DRR staff.

Accomplishments Performance Measures  
No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: PIER / 9046 / LaneCo Fire  
Tanks\_UN\_HMID\_MIT  
Activity Title: Lane County: Fire Suppression Tanks

**Activity Type:**  
MIT - Public Facilities and Improvements-Non Covered  
**Project Number:**  
01 Infrastructure  
**Projected Start Date:**  
11/01/2024  
**Benefit Type:**  
Area ( Survey )  
**National Objective:**  
Urgent Need

**Activity Status:**  
Under Way  
**Project Title:**  
Planning, Infrastructure, Economic Revitalization  
**Projected End Date:**  
02/02/2029  
**Completed Activity Actual End Date:**  
  
**Responsible Organization:**  
Lane County

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$1,073,000.00
Total Budget	\$0.00	\$1,073,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lane County	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

**Activity Description:**  
10 Water Fire Suppression Tanks for Upper McKenzie FD/McKenzie F&R.  
**Location Description:**

**Activity Progress Narrative:**  
A subrecipient agreement with Lane County to deliver six projects (1 Economic Revitalization, 5 Infrastructure) was executed. Meeting weekly with OHCS-DRR staff.

**Accomplishments Performance Measures**  
**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: PIER / 9046 / LaneCo HFF Recovery Fund\_LMI\_HMID\_Econ

Activity Title: Lane County: Holiday Farm Fire Business Recovery Fund (Grants)

**Activity Type:**  
Econ. development or recovery activity that creates/retains

**Project Number:**  
01 Infrastructure

**Projected Start Date:**  
11/01/2024

**Benefit Type:**  
Direct ( Person )

**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way

**Project Title:**  
Planning, Infrastructure, Economic Revitalization

**Projected End Date:**  
02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**  
Lane County

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$2,000,000.00
Total Budget	\$0.00	\$2,000,000.00
Total Obligated	\$2,000,000.00	\$2,000,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lane County	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

**Activity Description:**  
Holiday Farm Fire Business Recovery Fund (Grants).

**Location Description:**

**Activity Progress Narrative:**  
A subrecipient agreement with Lane County to deliver six projects (1 Economic Revitalization, 5 Infrastructure) was executed. Meeting weekly with OHCS-DRR staff.

**Accomplishments Performance Measures**  
**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



**Grantee Activity Number: PIER / 9046 / LaneCo MFP Acq & Con\_UN\_HMID\_Infra\_MIT**  
**Activity Title: Lane County: McKenzie Food Pantry Land Acquisition & Construction**

<b>Activity Type:</b>	<b>Activity Status:</b>
MIT - Public Facilities and Improvements-Non Covered	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Infrastructure	Planning, Infrastructure, Economic Revitalization
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
11/01/2024	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Area ( Survey )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Urgent Need	Lane County

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$650,000.00
Total Budget	\$0.00	\$650,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lane County	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

**Activity Description:**  
McKenzie Food Pantry Land Acquisition & Construction

**Location Description:**

**Activity Progress Narrative:**  
A subrecipient agreement with Lane County to deliver six projects (1 Economic Revitalization, 5 Infrastructure) was executed. Meeting weekly with OHCS-DRR staff.

**Accomplishments Performance Measures**  
**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents: None



Grantee Activity Number: PIER / 9046 / LaneCo MHS  
HVAC\_UN\_HMID\_MIT  
Activity Title: Lane County: McKenzie High School HVAC System Update

**Activity Type:**  
MIT - Public Facilities and Improvements-Non Covered  
**Project Number:**  
01 Infrastructure  
**Projected Start Date:**  
11/01/2024  
**Benefit Type:**  
Area ( Survey )  
**National Objective:**  
Urgent Need

**Activity Status:**  
Under Way  
**Project Title:**  
Planning, Infrastructure, Economic Revitalization  
**Projected End Date:**  
02/02/2029  
**Completed Activity Actual End Date:**  
  
**Responsible Organization:**  
Lane County

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$750,000.00
Total Budget	\$0.00	\$750,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lane County	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

**Activity Description:**  
McKenzie High School HVAC System Update

**Location Description:**

**Activity Progress Narrative:**  
A subrecipient agreement with Lane County to deliver six projects (1 Economic Revitalization, 5 Infrastructure) was executed. Meeting weekly with OHCS-DRR staff.

**Accomplishments Performance Measures**  
**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: PIER / 9046 / LaneCo MRT  
Rehab\_UN\_HMID\_Infra  
Activity Title: Lane County: McKenzie River Track Rehabilitation & Update

**Activity Type:**  
Rehabilitation/reconstruction of a public improvement  
**Project Number:**  
01 Infrastructure  
**Projected Start Date:**  
11/01/2024  
**Benefit Type:**  
Area ( Survey )  
**National Objective:**  
Urgent Need

**Activity Status:**  
Under Way  
**Project Title:**  
Planning, Infrastructure, Economic Revitalization  
**Projected End Date:**  
02/02/2029  
**Completed Activity Actual End Date:**  
  
**Responsible Organization:**  
Lane County

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lane County	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

**Activity Description:**  
McKenzie River Track Rehabilitation & Update

**Location Description:**

**Activity Progress Narrative:**  
A subrecipient agreement with Lane County to deliver six projects (1 Economic Revitalization, 5 Infrastructure) was executed. Meeting weekly with OHCS-DRR staff.

**Accomplishments Performance Measures**  
**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

**Grantee Activity Number: PIER / Marion\_LMI\_HMID**  
**Activity Title: Gates Wastewater Collection System Project**

**Activity Type:**

## MIT - Public Facilities and Improvements-Covered Projects

**Project Number:**

## 01 Infrastructure

**Projected Start Date:**

02/03/2023

**Benefit Type:**

Direct ( HouseHold )

**National Objective:**

### Low/Mod-Income Housing

**Activity Status:**

Planned

**Project Title:**

## Planning, Infrastructure, Economic Revitalization

**Projected End Date:**

02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**

Marion County (Oregon)

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$22,929,009.00
Total Budget	\$0.00	\$22,929,009.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Marion County (Oregon)	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

### Activity Description:

The project will address Gates' single largest obstacle to housing recovery following the 2020 fires: the lack of a municipal sewer system. The entire city relies on individual septic systems, most of which are more than 30 years old and nearing failure. More than half of the residential lots are too small to accommodate modern septic systems, limiting the recovery for many survivors and the potential for increasing housing inventory within Gates' urban growth boundary.

### Location Description:

### Activity Progress Narrative:

Gates Wastewater project transitioned from AHD to PIER in order to address project challenges in meeting housing requirements under the grant timeline. Project will result in future residential development that meets current sanitary and wastewater standards.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------





Grantee Activity Number: PIER / OHCS\_LMI\_HMID\_Infra

Activity Title: PIER: OHCS Project Delivery

**Activity Type:**  
Rehabilitation/reconstruction of a public improvement

**Project Number:**  
01 Infrastructure

**Projected Start Date:**  
02/03/2023

**Benefit Type:**  
Area ( Survey )

**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way

**Project Title:**  
Planning, Infrastructure, Economic Revitalization

**Projected End Date:**  
02/02/2029

**Completed Activity Actual End Date:**

**Responsible Organization:**  
OREGON HOUSING & COMMUNITY SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$3,000,000.00
Total Budget	\$0.00	\$3,000,000.00
Total Obligated	\$0.00	\$3,000,000.00
Total Funds Drawdown	\$773,095.82	\$2,463,339.57
Program Funds Drawdown	\$773,095.82	\$2,463,339.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$801,358.93	\$2,585,840.62
OREGON HOUSING & COMMUNITY SERVICES	\$801,358.93	\$2,585,840.62
Most Impacted and Distressed Expended	\$801,358.93	\$2,585,840.62

Activity Description:

As per "Notice CPD-23-06 on Allocating Costs Between Program Administration, Activity Delivery, and Planning for CDBG-DR, CDBG-MIT, and CDBG-NDR Grantees", OHCS cannot create stand-alone DRGR Activities for ADCs. Until projects are defined and a cost allocation is developed, this activity will be a TEMPORARY activity that is used to hold all of OHCS's activity delivery costs.

When ready, OHCS will use the revise voucher function to document where funds from these draws are being transferred. Draw revisions will be made to multiple activities at once nad OHCS will ensure supporting documents show enough information for the basis of these revisions.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents: None

Project # / 01 Mitigation / Resilience Planning Program

Grantee Activity Number: Resilience Planning

Activity Title: Planning

<b>Activity Type:</b>	<b>Activity Status:</b>
MIT - Planning and Capacity Building	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Mitigation	Resilience Planning Program
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
N/A	
<b>National Objective:</b>	<b>Responsible Organization:</b>
N/A	Office of the Governor - Oregon

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$3,000,000.00
Total Budget	\$0.00	\$3,000,000.00
Total Obligated	\$0.00	\$3,000,000.00
Total Funds Drawdown	\$9,378.75	\$11,136.32
Program Funds Drawdown	\$9,378.75	\$11,136.32
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$14,070.10	\$21,357.95
Office of the Governor - Oregon	\$0.00	\$0.00
OREGON HOUSING & COMMUNITY SERVICES	\$14,070.10	\$21,357.95
Most Impacted and Distressed Expended	\$11,256.08	\$17,086.36

Activity Description:

Carry out regional and statewide recovery, resilience and mitigation planning.

Location Description:

Activity Progress Narrative:

The Governor’s Office, as the responsible organization for this program, hired a Resilience Plan Manager and a Resilience Plan Coordinator. The Oregon Department of Administrative Services (DAS), at the direction of the Governor’s Office, is drafting an intergovernmental agreement with the University of Oregon and Oregon State University to help with investigating resilience strategies, analyzing community input, drafting the statewide plan, and supporting engagement activities.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Project # /	01 Public Services / Housing Support Services (IHA, DPA,
-------------	--

Grantee Activity Number: HSS\_DPA / 9063 / DevNW\_LMI\_HMID

Activity Title: HSS\_DPA: DevNW LMI

<b>Activity Type:</b>	<b>Activity Status:</b>
Homeownership Assistance to low- and moderate-income	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Public Services	Housing Support Services (IHA, DPA, HC)
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
05/07/2025	09/30/2028
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
N/A	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	CORVALLIS NEIGHBORHOOD HOUSING SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
CORVALLIS NEIGHBORHOOD HOUSING SERVICES INC	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This award will provide CDBG-DR funded homeownership assistance in the form of down payment and closing cost assistance for first-time homebuyers with a verified residential loss due to the 2020 Labor Day Wildfires and Straight-line Wind Events under the ReOregon Down Payment Assistance (DPA) pathway and Housing Counseling through HUD certified Housing Counselors to support applicants and participants in ReOregon programs. This award will serve Marion, Lincoln, Clackamas, Linn, and Lane counties.

Location Description:

Activity Progress Narrative:

HSS consists of three distinct, but related programs, including Intermediate Housing Assistance (IHA), Down Payment Assistance (DPA) and Housing Counseling (HC). During Q2, the four (4) IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period. OHCS DRR is developing the DPA pathway with providers and expects to launch in 2025 Q3

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HSS\_DPA / 9063 / DevNW\_UN\_HMID

Activity Title: HSS\_DPA: DevNW UN

**Activity Type:**  
Homeownership Assistance to low- and moderate-income

**Project Number:**  
01 Public Services

**Projected Start Date:**  
05/07/2025

**Benefit Type:**  
N/A

**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way

**Project Title:**  
Housing Support Services (IHA, DPA, HC)

**Projected End Date:**  
09/30/2028

**Completed Activity Actual End Date:**

**Responsible Organization:**  
CORVALLIS NEIGHBORHOOD HOUSING SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
CORVALLIS NEIGHBORHOOD HOUSING SERVICES INC	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This award will provide CDBG-DR funded homeownership assistance in the form of down payment and closing cost assistance for first-time homebuyers with a verified residential loss due to the 2020 Labor Day Wildfires and Straight-line Wind Events under the ReOregon Down Payment Assistance (DPA) pathway and Housing Counseling through HUD certified Housing Counselors to support applicants and participants in ReOregon programs. This award will serve Marion, Lincoln, Clackamas, Linn, and Lane counties.

Location Description:

Activity Progress Narrative:

HSS consists of three distinct, but related programs, including Intermediate Housing Assistance (IHA), Down Payment Assistance (DPA) and Housing Counseling (HC). During Q2, the four (4) IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

OHCS DRR is developing the DPA pathway with providers and expects to launch in 2025 Q3

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HSS\_DPA / 9067 / ACCESS\_LMI\_HMID

Activity Title: HSS\_DPA: ACCESS LMI

<b>Activity Type:</b>	<b>Activity Status:</b>
Homeownership Assistance to low- and moderate-income	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Public Services	Housing Support Services (IHA, DPA, HC)
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
05/07/2025	09/30/2028
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
N/A	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Access

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Access	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This award that will provide CDBG-DR funded homeownership assistance in the form of down payment and closing cost assistance for first-time homebuyers with a verified residential loss due to the 2020 Labor Day Wildfires and Straight-line Wind Events under the ReOregon Down Payment Assistance (DPA) pathway and Housing Counseling through HUD certified Housing Counselors to support applicants and participants in ReOregon programs.

Location Description:

Activity Progress Narrative:

HSS consists of three distinct, but related programs, including Intermediate Housing Assistance (IHA), Down Payment Assistance (DPA) and Housing Counseling (HC). During Q2, the four (4) IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

OHCS DRR is developing the DPA pathway with providers and expects to launch in 2025 Q3

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HSS\_DPA / 9067 / ACCESS\_UN\_HMID

Activity Title: HSS\_DPA: ACCESS UN

**Activity Type:**  
Homeownership Assistance to low- and moderate-income

**Project Number:**  
01 Public Services

**Projected Start Date:**  
05/07/2025

**Benefit Type:**  
N/A

**National Objective:**  
Urgent Need

**Activity Status:**  
Under Way

**Project Title:**  
Housing Support Services (IHA, DPA, HC)

**Projected End Date:**  
09/30/2028

**Completed Activity Actual End Date:**

**Responsible Organization:**  
Access

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Access	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This award will provide CDBG-DR funded homeownership assistance in the form of down payment and closing cost assistance for first-time homebuyers with a verified residential loss due to the 2020 Labor Day Wildfires and Straight-line Wind Events under the ReOregon Down Payment Assistance (DPA) pathway and Housing Counseling through HUD certified Housing Counselors to support applicants and participants in ReOregon programs.

Location Description:

Activity Progress Narrative:

HSS consists of three distinct, but related programs, including Intermediate Housing Assistance (IHA), Down Payment Assistance (DPA) and Housing Counseling (HC). During Q2, the four (4) IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

OHCS DRR is developing the DPA pathway with providers and expects to launch in 2025 Q3

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HSS\_DPA / OHCS\_LMI\_HMID

Activity Title: DPA: OHCS Project Delivery

<b>Activity Type:</b>	<b>Activity Status:</b>
Homeownership Assistance to low- and moderate-income	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Public Services	Housing Support Services (IHA, DPA, HC)
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	OREGON HOUSING & COMMUNITY SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$2,000,000.00
Total Budget	\$0.00	\$2,000,000.00
Total Obligated	\$0.00	\$2,000,000.00
Total Funds Drawdown	\$255,760.67	\$255,760.67
Program Funds Drawdown	\$255,760.67	\$255,760.67
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$254,131.15	\$255,760.67
OREGON HOUSING & COMMUNITY SERVICES	\$254,131.15	\$255,760.67
Most Impacted and Distressed Expended	\$254,131.15	\$255,760.67

Activity Description:

As per "Notice CPD-23-06 on Allocating Costs Between Program Administration, Activity Delivery, and Planning for CDBG-DR, CDBG-MIT, and CDBG-NDR Grantees", OHCS cannot create stand-alone DRGR Activities for ADCs. Until projects are defined and a cost allocation is developed, this activity will be a TEMPORARY activity that is used to hold all of OHCS's activity delivery costs.

When ready, OHCS will use the revise voucher function to document where funds from these draws are being transferred. Draw revisions will be made to multiple activities at once nad OHCS will ensure supporting documents show enough information for the basis of these revisions.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HSS\_HC / OHCS\_LMI\_HMID

Activity Title: HC: OHCS Project Delivery

<b>Activity Type:</b>	<b>Activity Status:</b>
Homeownership Assistance to low- and moderate-income	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Public Services	Housing Support Services (IHA, DPA, HC)
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	OREGON HOUSING & COMMUNITY SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$3,000,000.00	\$3,000,000.00
Total Budget	\$3,000,000.00	\$3,000,000.00
Total Obligated	\$3,000,000.00	\$3,000,000.00
Total Funds Drawdown	\$31,665.65	\$31,665.65
Program Funds Drawdown	\$31,665.65	\$31,665.65
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$30,766.46	\$31,665.65
OREGON HOUSING & COMMUNITY SERVICES	\$30,766.46	\$31,665.65
Most Impacted and Distressed Expended	\$30,766.46	\$31,665.65

Activity Description:

The Housing Counseling program will provide home buyer education and/or financial literacy to disaster-impacted households seeking sustainable housing recovery.

As per "Notice CPD-23-06 on Allocating Costs Between Program Administration, Activity Delivery, and Planning for CDBG-DR, CDBG-MIT, and CDBG-NDR Grantees", OHCS cannot create stand-alone DRGR Activities for ADCs. Until projects are defined and a cost allocation is developed, this activity will be a TEMPORARY activity that is used to hold all of OHCS's activity delivery costs.

When ready, OHCS will use the revise voucher function to document where funds from these draws are being transferred. Draw revisions will be made to multiple activities at once nad OHCS will ensure supporting documents show enough information for the basis of these revisions.

Location Description:

Activity Progress Narrative:

This activity is for OHCS HSS activity costs

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------





Grantee Activity Number: HSS\_IHA / 9023 / ACCESS\_LMC\_HMID\_Rental Assistance

Activity Title: ACCESS: IHA Rental Assistance

<b>Activity Type:</b>	<b>Activity Status:</b>
Rental Assistance (waiver only)	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Public Services	Housing Support Services (IHA, DPA, HC)
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
10/01/2024	03/31/2027
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Access

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$18,423,211.92
Total Budget	\$0.00	\$18,423,211.92
Total Obligated	\$0.00	\$18,423,212.00
Total Funds Drawdown	\$964,175.26	\$1,929,533.30
Program Funds Drawdown	\$964,175.26	\$1,929,533.30
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$992,974.24	\$2,002,674.90
Access	\$992,974.24	\$2,002,674.90
Most Impacted and Distressed Expended	\$992,974.24	\$2,002,674.90

Activity Description:

ACCESS will use IHA CDBG-DR funding to provide rental assistance payments to 360 households. Includes pet deposits, moving assistance, and administrative overhead.

Note: This activity also includes activity delivery costs for OHCS.

Location Description:

Activity Progress Narrative:

IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HSS\_IHA / 9024 / CSC\_LMC\_HMID\_Rental Assistance

Activity Title: CSC: IHA Rental Assistance

<b>Activity Type:</b>	<b>Activity Status:</b>
Rental Assistance (waiver only)	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Public Services	Housing Support Services (IHA, DPA, HC)
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
10/01/2024	03/31/2027
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Community Services Consortium1

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$2,026,997.55
Total Budget	\$0.00	\$2,026,997.55
Total Obligated	\$0.00	\$2,026,997.00
Total Funds Drawdown	\$20,212.54	\$66,922.94
Program Funds Drawdown	\$20,212.54	\$66,922.94
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$16,044.33	\$65,218.21
Community Services Consortium1	\$16,044.33	\$65,218.21
Most Impacted and Distressed Expended	\$16,044.33	\$65,218.21

**Activity Description:**

Community Services Consortium will provide rental assistance payments to 20 households. Includes pet deposits, moving assistance, and administrative overhead.  
Note: This activity also includes activity delivery costs for OHCS.

**Location Description:**

**Activity Progress Narrative:**

IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents: None

Grantee Activity Number: HSS\_IHA / 9025 / LCHSD\_LMC\_HMID\_Public Service

Activity Title: Lane County: IHA Public Service

<b>Activity Type:</b>	<b>Activity Status:</b>
Public services	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Public Services	Housing Support Services (IHA, DPA, HC)
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
10/01/2024	03/31/2027
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Lane County

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$1,100.00
Total Budget	\$0.00	\$1,100.00
Total Obligated	\$0.00	\$1,100.00
Total Funds Drawdown	\$150.00	\$150.00
Program Funds Drawdown	\$150.00	\$150.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lane County	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Lane County will provide rental assistance payments to 2 households. Includes pet deposits, moving assistance, and administrative overhead.

Location Description:

Activity Progress Narrative:

IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: HSS\_IHA / 9025 / LCHSD\_LMC\_HMID\_Rental Assistance

Activity Title: Lane County: IHA Rental Assistance

<b>Activity Type:</b>	<b>Activity Status:</b>
Rental Assistance (waiver only)	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
01 Public Services	Housing Support Services (IHA, DPA, HC)
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
10/01/2024	03/31/2027
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Lane County

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$662,496.41
Total Budget	\$0.00	\$662,496.41
Total Obligated	\$0.00	\$662,496.00
Total Funds Drawdown	\$61,455.14	\$75,515.43
Program Funds Drawdown	\$61,455.14	\$75,515.43
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$58,992.21	\$73,794.03
Lane County	\$58,992.21	\$73,794.03
Most Impacted and Distressed Expended	\$58,992.21	\$73,794.03

**Activity Description:**

Lane County will provide rental assistance payments to 6 households. Includes pet deposits, moving assistance, and administrative overhead.

Note: This activity also includes activity delivery costs for OHCS.

**Location Description:**

**Activity Progress Narrative:**

IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

**Accomplishments Performance Measures**

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: HSS\_IHA / 9026 / MWVCAA\_LMC\_HMID\_Rental Assistance  
Activity Title: Mid-Willamette: IHA Rental Assistance

<b>Activity Type:</b> Rental Assistance (waiver only)	<b>Activity Status:</b> Under Way
<b>Project Number:</b> 01 Public Services	<b>Project Title:</b> Housing Support Services (IHA, DPA, HC)
<b>Projected Start Date:</b> 10/01/2024	<b>Projected End Date:</b> 03/31/2027
<b>Benefit Type:</b> Direct ( HouseHold )	<b>Completed Activity Actual End Date:</b>
<b>National Objective:</b> Low/Mod	<b>Responsible Organization:</b> Mid Wilamatte Valley CAA

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$1,396,925.85
Total Budget	\$0.00	\$1,396,925.85
Total Obligated	\$0.00	\$1,396,926.00
Total Funds Drawdown	\$88,266.61	\$130,353.14
Program Funds Drawdown	\$88,266.61	\$130,353.14
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$84,511.02	\$128,817.17
Mid Wilamatte Valley CAA	\$84,511.02	\$128,817.17
Most Impacted and Distressed Expended	\$84,511.02	\$128,817.17

**Activity Description:**  
MWVCAA will provide rental assistance payments to 18 households. Includes pet deposits, moving assistance, and administrative overhead.  
Note: This activity also includes activity delivery costs for OHCS.

**Location Description:**

**Activity Progress Narrative:**  
IHA partners continued to provide rent, utility, and housing stabilization support to unstably housed participants. More than 300 households received rent and utility support during the reporting period.

**Accomplishments Performance Measures**  
**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents: None

**Project # /            02 Housing / Affordable Housing Development**

Grantee Activity Number: AHD / 9033 / AIH\_LMI\_HMID

Activity Title: AHD: Adapt Integrated Healthcare

<b>Activity Type:</b>	<b>Activity Status:</b>
Construction of new replacement housing	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
02 Housing	Affordable Housing Development
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/01/2025	10/31/2028
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod-Income Housing	Adapt Integrated Healthcare

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$3,275,868.00
Total Budget	\$0.00	\$3,275,868.00
Total Obligated	\$0.00	\$3,275,868.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Adapt Integrated Healthcare	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Due to rising housing rental and homeownership costs, a lack of available housing, and the relative disaster impacts to renters and damages to single-family housing, the State will help replace destroyed housing stock with affordable housing opportunities for disaster-impacted households.

Adapt Integrated Healthcare will be serving the remaining impacted households in their area. OHCS does not have reliable numbers for performance measures, but are estimating "6" properties developed for renterhousing units. Right now all measures are "housing units".

Note: OHCS we may disaggregate this activity even more to reflect actual projects being implemented.

Location Description:

Activity Progress Narrative:

Meeting with OHCS DRR staff every other Monday 9-10am PDT. Subrecipients will submit a Project Description Form with a general description of their planned projects by Aug. 29th

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: AHD / 9034 / CCHCDD\_LMI\_HMID

Activity Title: AHD: Clackamas County Housing and Community Development Department

<b>Activity Type:</b>	<b>Activity Status:</b>
Construction of new replacement housing	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
02 Housing	Affordable Housing Development
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/01/2025	10/31/2028
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod-Income Housing	Clackamas County Housing and Community

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$7,747,747.00
Total Budget	\$0.00	\$7,747,747.00
Total Obligated	\$7,747,747.00	\$7,747,747.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Clackamas County Housing and Community	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

**Activity Description:**

Due to rising housing rental and homeownership costs, a lack of available housing, and the relative disaster impacts to renters and damages to single-family housing, the State will help replace destroyed housing stock with affordable housing opportunities for disaster-impacted households.

Note: OHCS we may disaggregate this activity even more to reflect actual projects being implemented.

**Location Description:**

**Activity Progress Narrative:**

Meeting with OHCS DRR staff every other Wednesday 9:10-10am PST. Subrecipients will submit a Project Description Form with a general description of their planned projects by 8/29/25

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: AHD / 9035 / HAJC\_LMI\_HMID

Activity Title: AHD: Housing Authority of Jackson County

<b>Activity Type:</b>	<b>Activity Status:</b>
MIT - Residential New Construction	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
02 Housing	Affordable Housing Development
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/01/2025	10/31/2028
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod-Income Housing	Housing Authority of Jackson County

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$61,591,276.00
Total Budget	\$0.00	\$61,591,276.00
Total Obligated	\$61,591,276.00	\$61,591,276.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Housing Authority of Jackson County	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Due to rising housing rental and homeownership costs, a lack of available housing, and the relative disaster impacts to renters and damages to single-family housing, the State will help replace destroyed housing stock with affordable housing opportunities for disaster-impacted households.

Oregon needs to spend \$55,081,000 (or 15 percent of the allocation for unmet needs for mitigation activities) on documented mitigation activities. OHCS has identified 8 projects for the mitigation set-aside (total is \$9,634,408.25). The balance of the mitigation set-aside will be covered by this activity.

Once the Jackson County project is further developed, this DRGR Activity will be broken out later into two (or more) activities: \$16,144,684.25 for the non-mitigation activity and \$45,446,591.75 for the mitigation activity.

Location Description:

Activity Progress Narrative:

Meeting with OHCS DRR staff every other Tuesday 1:10-2pm PST. Subrecipients will submit a Project Description Form with a general description of their planned projects by 8/29/25

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: AHD / 9036 / KHA\_LMI\_HMID

Activity Title: AHD: Klamath Housing Authority

<b>Activity Type:</b>	<b>Activity Status:</b>
Construction of new replacement housing	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
02 Housing	Affordable Housing Development
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/01/2025	10/31/2028
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod-Income Housing	Klamath Housing Authority

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$827,848.00
Total Budget	\$0.00	\$827,848.00
Total Obligated	\$827,848.00	\$827,848.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Klamath Housing Authority	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Due to rising housing rental and homeownership costs, a lack of available housing, and the relative disaster impacts to renters and damages to single-family housing, the State will help replace destroyed housing stock with affordable housing opportunities for disaster-impacted households.

The Klamath Housing Authority will be doing infrastructure (streets etc) for affordable homeownership. OHCS does not have reliable numbers for performance measures, but are estimating "2" properties developed of owner housing units.

Note: OHCS we may disaggregate this activity even more to reflect actual projects being implemented.

Location Description:

Activity Progress Narrative:

Meeting with OHCS DRR staff every other Wednesday 8:10-10am PST. Subrecipients will submit a Project Description Form with a general description of their planned projects by 8/29/25

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



**Activity Title: AHD: Lane County Community Resilience and Recovery**

### Construction of new replacement housing

## 02 Housing

## 02/01/2025

## Direct ( HouseHold )

## Low/Mod-Income Housing

## Under Way

## Affordable Housing Development

10/31/2028

**Completed Activity Actual End Date:**

## Lane County

### Activity Description:

Due to rising housing rental and homeownership costs, a lack of available housing, and the relative disaster impacts to renters and damages to single-family housing, the State will help replace destroyed housing stock with affordable housing opportunities for disaster-impacted households.

Note: OHCS we may disaggregate this activity even more to reflect actual projects being implemented.

### Location Description:

### Activity Progress Narrative:

Meeting with OHCS DRR staff every other Wednesday 1-2pm PST. Subrecipients will submit a Project Description Form with a general description of their planned projects by 8/29/25

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: AHD / 9038 / Lincoln\_LMI\_HMID

Activity Title: AHD: Lincoln County

<b>Activity Type:</b>	<b>Activity Status:</b>
Construction of new replacement housing	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
02 Housing	Affordable Housing Development
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/01/2025	10/31/2028
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod-Income Housing	Lincoln County (Oregon)

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$9,774,119.00
Total Budget	\$0.00	\$9,774,119.00
Total Obligated	\$9,774,119.00	\$9,774,119.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lincoln County (Oregon)	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Due to rising housing rental and homeownership costs, a lack of available housing, and the relative disaster impacts to renters and damages to single-family housing, the State will help replace destroyed housing stock with affordable housing opportunities for disaster-impacted households.

The Lincoln County will be serving the remaining impacted households in their service area. OHCS does not have reliable numbers for performance measures, but are estimating "11" properties developed for owner housing units. Right now all measures are "housing units".

Note: OHCS we may disaggregate this activity even more to reflect actual projects being implemented.

Location Description:

Activity Progress Narrative:

Meeting with OHCS DRR staff every other Tuesday 8:10-9am PST. Subrecipients will submit a Project Description Form with a general description of their planned projects by 8/29/25

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------



Grantee Activity Number: AHD / OHCS\_LMI\_HMID

Activity Title: AHD: OHCS Project Delivery

<b>Activity Type:</b>	<b>Activity Status:</b>
Construction of new replacement housing	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
02 Housing	Affordable Housing Development
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( HouseHold )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod-Income Housing	OREGON HOUSING & COMMUNITY SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$3,719,217.00
Total Budget	\$0.00	\$3,719,217.00
Total Obligated	\$0.00	\$3,719,217.00
Total Funds Drawdown	\$465,866.63	\$1,192,698.64
Program Funds Drawdown	\$465,866.63	\$1,192,698.64
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$465,923.39	\$1,223,713.13
OREGON HOUSING & COMMUNITY SERVICES	\$465,923.39	\$1,223,713.13
Most Impacted and Distressed Expended	\$465,923.39	\$1,223,713.13

Activity Description:

As per "Notice CPD-23-06 on Allocating Costs Between Program Administration, Activity Delivery, and Planning for CDBG-DR, CDBG-MIT, and CDBG-NDR Grantees", OHCS cannot create stand-alone DRGR Activities for ADCs. Until projects are defined and a cost allocation is developed, this activity will be a TEMPORARY activity that is used to hold all of OHCS's activity delivery costs.

When ready, OHCS will use the revise voucher function to document where funds from these draws are being transferred. Draw revisions will be made to multiple activities at once nad OHCS will ensure supporting documents show enough information for the basis of these revisions.

Location Description:

Activity Progress Narrative:

This activity is for OHCS DRR activity delivery costs

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents: None

Project # / 02 Public Services / Legal Services



Grantee Activity Number: **LEGAL / OSB\_LMI\_HMID**  
Activity Title: **Oregon State Bar: Legal Services**

<b>Activity Type:</b>	<b>Activity Status:</b>
Public services	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
02 Public Services	Legal Services
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
N/A	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Oregon State Bar

Overall	Apr 1 thru Jun 30, 2025	To Date
<b>Total Projected Budget from All Sources</b>	(\$60,175.75)	\$5,957,399.25
<b>Total Budget</b>	(\$60,175.75)	\$5,957,399.25
<b>Total Obligated</b>	\$1,000,000.00	\$1,000,000.00
<b>Total Funds Drawdown</b>	\$2,602.71	\$2,602.71
<b>Program Funds Drawdown</b>	\$2,602.71	\$2,602.71
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	(\$7,890.68)	\$0.00
Oregon State Bar	(\$7,890.68)	\$0.00
<b>Most Impacted and Distressed Expended</b>	(\$7,890.68)	\$0.00

Activity Description:

Through the Legal Services Program, OHCS and the Oregon State Bar will provide funding to qualified legal aid and/or legal services providers to deliver the assistance necessary to help impacted residents transition to more permanent housing. To be eligible for the program, applicants must be a renter or homeowner actively participating in one of the other CDBG-DR housing programs, including IHA, AHD, DPA, HARP, and Housing and Recovery Services, and have a household income at or below 120% AMI.

Location Description:

Activity Progress Narrative:

The subrecipient agreement with Oregon State Bar was routed for signatures and will be executed in 2025 Q3. The first cases will be referred immediately upon execution and Oregon State Bar will be building a robust referral network of attorneys.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents:	None
--------------------------------	------

Grantee Activity Number: LEGAL / OSB\_LMI\_SMID

Activity Title: Oregon State Bar: Legal Services - SMID

<b>Activity Type:</b>	<b>Activity Status:</b>
Public services	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
02 Public Services	Legal Services
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2025	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
N/A	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Oregon State Bar

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$60,175.75	\$60,175.75
Total Budget	\$60,175.75	\$60,175.75
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Oregon State Bar	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Through the Legal Services program, OHCS and Oregon State Bar will provide funding to qualified legal aid and/or legal services providers to deliver the assistance necessary to help impacted residents transition to mor permanent housing. To be eligible for the program, applicants must be a renter or homeowner actively participating in one of the other CDBG-DR housing programs, and have a household income at or below 120% AMI. This activity is for SMID.

Location Description:

Activity Progress Narrative:

The subrecipient agreement with Oregon State Bar was routed for signatures and will be executed in 2025 Q3. The first cases will be referred immediately upon execution and Oregon State Bar will be building a robust referral network of attorneys.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents: None

Project # / 03 Public Services / Housing and Recovery Services

Grantee Activity Number: HRS / 8010 / ODHS\_LMI\_HMID

Activity Title: Housing and Recovery Services - ODHS

<b>Activity Type:</b>	<b>Activity Status:</b>
Public services	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
03 Public Services	Housing and Recovery Services
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
Direct ( Person )	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	OREGON DEPARTMENT OF HUMAN SERVICES

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$3,800,000.00
Total Budget	\$0.00	\$3,800,000.00
Total Obligated	\$0.00	\$3,050,000.00
Total Funds Drawdown	\$739,025.27	\$2,426,722.02
Program Funds Drawdown	\$739,025.27	\$2,426,722.02
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,687,696.75
OREGON DEPARTMENT OF HUMAN SERVICES	\$0.00	\$1,687,696.75
Most Impacted and Distressed Expended	\$0.00	\$1,687,696.75

Activity Description:

Deliver housing and financial counseling and housing navigation services to impacted residents to help in their transition to more permanent housing. Services also may be provided to small rental property owners who provide affordable housing to income-qualified tenants. Services may include homeowner education, renter counseling, homebuyer education, financial literacy, credit rehabilitation, debt management, budgeting, homelessness counseling, avoiding fraud and scams, applying for public and private resources, foreclosure prevention strategies, and relocation counseling, among other services tailored to fit the participants' needs.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

**Beneficiaries Performance Measures**

No Beneficiaries Performance Measures found.

**Activity Locations**

No Activity Locations found.

**Other Funding Sources**

No Other Funding Sources Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

---

Activity Supporting Documents: None

Grantee Activity Number: HRS / 9022 / Lincoln\_LMI\_HMID

Activity Title: Housing and Recovery Services - Lincoln County

<b>Activity Type:</b>	<b>Activity Status:</b>
Public services	Under Way
<b>Project Number:</b>	<b>Project Title:</b>
03 Public Services	Housing and Recovery Services
<b>Projected Start Date:</b>	<b>Projected End Date:</b>
02/03/2023	02/02/2029
<b>Benefit Type:</b>	<b>Completed Activity Actual End Date:</b>
N/A	
<b>National Objective:</b>	<b>Responsible Organization:</b>
Low/Mod	Lincoln County (Oregon)

Overall	Apr 1 thru Jun 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$250,000.00
Total Budget	\$0.00	\$250,000.00
Total Obligated	\$250,000.00	\$250,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lincoln County (Oregon)	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Lincoln County to assist in delivering housing and financial counseling and housing navigation services to impacted residents to help in their transition to more permanent housing. Services also may be provided to small rental property owners who provide affordable housing to income-qualified tenants. Services may include homeowner education, renter counseling, homebuyer education, financial literacy, credit rehabilitation, debt management, budgeting, homelessness counseling, avoiding fraud and scams, applying for public and private resources, foreclosure prevention strategies, and relocation counseling, among other services tailored to fit the participants’ needs.

Location Description:

Activity Progress Narrative:

Lincoln County currently has executed a subrecipient agreement for HRS services. Next quarter OHCS will continue work with Lincoln County to develop, execute and launch HRS programming

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Monitoring, Audit, and Technical Assistance

Event Type	This Report Period	To Date
Monitoring, Audits, and Technical Assistance	11	132
Monitoring Visits	0	31
Audit Visits	0	0
Technical Assistance Visits	11	97
Monitoring/Technical Assistance Visits	0	4
Report/Letter Issued	0	4