

DATE: September 29, 2016
TO: All LEDS Users
FROM: OSP CJIS DIVISION
SUBJECT: CRIMEVUE REPLACEMENT PROJECT (CRP)
STATUS: ON-TRACK (implementation target is November 2018)



CURRENT ACTIVITY(S):

- Vendor Contract and Statement of Work negotiation related activities (October – December 2016)
- Pending Stage Gate 3 approval by Department of Administrative Services Office of CIO

UPCOMING HIGH LEVEL ACTIVITY(S):

- Contract signing (December 2016)
- Technical requirements and project schedule review/revise (December – March 2017)
- Engage designated Subject Matter Experts "SME" when applicable (Ongoing)

OVERARCHING PROJECT GOALS

- ✓ *Implement a commercial off the shelf (COTS) system, following national standards*
- ✓ *No loss of functionality / Deliver improved functions*
- ✓ *Improved data quality via "LEDS"*
- ✓ *Little to no interruptions upon implementation*
- ✓ *All users will be trained on system changes*