

PUC EXECUTIVE ORDER 20-04 -- SCHEDULES

Greenhouse Gas Reduction Activities: Part 1 – Utility Planning

The schedule below outlines anticipated timeline of the Utility Planning GHG Reduction activities.

Table: GHG Reduction, Utility Planning Activities Schedule

Area	Activity	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
IRP	IRP Guideline Updates	Development				SE	SE	CB	A	Integration			
	Carbon Price in Future IRPs	Development				SE/CB				A	Integration		
C\$	Carbon Price Approach	Development											
	Carbon Price in EE AC									Development		SE	SE
	Carbon Price in PURPA AC						Development			SE	SE	SE	CB
RFPs	GHG Scoring & Shortlist							Development				SE	SE
NG	RNG		MRETS Training				RNG Compliance Reporting						
	SB 844			Policy Interaction Analysis			SE/CB					Rec.	
	Impacts & Risks							Fact Finding & Joint Utility Pilot Dev.					

KEY

	Development
SE	Stakeholder Engagement
CB	Commissioner Briefing
A	Adoption
I	Integration

Greenhouse Gas Reduction Activities: Part 2 – Utility Services & Activities

YEAR 1 SCHEDULE

Area	Activity	Q3 2020	Q4 2020	Q1 2021	Q2 2021	Q3 2021
Strategy Development	Internal coordination on GHG / SCS methodology and reporting		X	X		
Report Template Development	Community Solar Program 12-month IX report			X		
	Direct GHG reporting by CSP and PPC administrators			X - Develop reporting		X - Reporting

Area	Activity	Q3 2020	Q4 2020	Q1 2021	Q2 2021	Q3 2021
DSP Infrastructure	Develop and present DSP filing guidelines for Commission approval		X - Guidelines			
	Internal reporting on DSP utility outreach				Ongoing	Ongoing
DSP Implementation	Stakeholder/utility meetings to inform community engagement plans				X	
Voluntary Program Activities	Community -Wide Green Tariffs guidance		X - Workshops	X - Guidance (Ongoing)	X - Guidance (Ongoing)	X - Guidance (Ongoing)
	Interconnection Reform (UM 2111)	X - Draft Roadmap		X - Final Roadmap, Workshop		
Accelerating Beneficial Growth of DERs	Interconnection technical working group			X	X	X
	Socialize Pilots to Programs framework with utilities	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing
Raising Awareness	Annual GHG reporting for OPUC pilots and programs			X		
	Biannual Docket Gantt chart for stakeholders		X		X	
	Support pilots that can reduce energy burden, with Energy Trust			X	X	X

Greenhouse Gas Reduction Activities: Part 3 – Transportation Electrification

YEAR 1 SCHEDULE

Area	Activity	Q3 2020	Q4 2020	Q1 2021	Q2 2021	Q3 2021
Internal Processes and Planning	Cross-Functional TE Team		X	X	X	X
	Agency Briefings		X	X	X	X
	Internal Workshops with RAP		X	X	X	X
	Framework Development & Data Collection	X	X	X	X	X
External Events	Public Workshops		X	X	X	X

