TSP-TAC MEETING SCHEDULE

TAC Meeting #1: Project Kickoff and TSP Guidelines Audit

April 2023

TAC Meeting #3: TSP Bundle #2

August 2023

TAC Meeting #5: Finalizing the Updated TSP Guidelines

December 2023

June 2023

TAC Meeting #2: TSP Bundle #1

October 2023

TAC Meeting #4: TSP Bundle #3

Oregon Department of Transportation

TSP-TAC MEETING PLAN

Bundle 1 (June 2023 TAC Meeting)

- Initial Steps for Updating a TSP
    - What, why, when, and how of a TSP update
    - Public/agency engagement plan
    - Goals, objectives, and performance measures
    - Existing conditions inventory

Bundle 2 (August 2023 TAC Meeting)

- Analysis and solution development
    - Existing conditions
    - Future conditions
    - Developing and evaluating solutions
    - Funding program

Bundle 3 (October 2023 TAC Meeting)

- Preparing a TSP and Implementation
    - What shall, should, could be in included in a TSP
    - Implementation
    - Examples for all sections of the TSP guidelines, as available/applicable

Oregon
Department
of Transportation

TSP Guidelines Update Site Map — DRAFT - 4/27/23