OREGON DEPARTMENT OF TRANSPORTATION

SPR Quarterly Progress Report
April 1, 2008 through June 30, 2008

ODOT Research Unit
200 Hawthorne Ave.
Suite B-240
Salem, OR 97301-5192

Phone: 503-986-2700
Fax: 503-986-2844

DATE: June 30, 2008

TO: Technical Advisory Committee (TAC) Members:

Amanda Bush, ODOT Research Unit (chair)
Nick Fortey, Oregon Division, FHWA
Ann Hanus, Oregon Dept. of Economic and Community Development
Michael Bufalino, ODOT Freight Mobility Section
Denise Whitney, ODOT Long Range Planning Unit

FROM: Amanda Bush, Research Analyst Phone: (503) 986-2848

1. Project

Multi-Modal Investment Criteria & Freight's Economic Importance
SPR # 662

2. Key Dates

Start Date for ODOT: November 1, 2007
Completion Date for ODOT: November 30, 2008

3. Principal Investigator

Lei Zhang
School of Civil and Construction Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331-3212 Phone: (541) 737-2072
lei.zhang@oregonstate.edu

4. Progress

- A literature review has been completed and has been reviewed by the TAC
- A Stakeholder Survey instrument is under development

5. Problems

- Development of the Stakeholder Survey is partially dependent on the completion of the literature review for the Freight Performance Measures: Approach Analysis (SPR #664) project. The literature review for that project is not complete and has delayed the development of the Stakeholder Survey.

6. Work Planned for Next Quarter

- The principal investigator of the project, Lei Zhang, has taken a job at another university and will no longer be involved with the project. The ODOT Research Unit is soliciting for an alternative principal investigator.
- When an investigator is found, work will resume on the project and a Stakeholder Survey will be drafted.

7. Finances

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET					$ -
REVISED BUDGET	$ 74,102	$ 28,898			$ 103,000
EXPENDITURES - VENDOR	$ -	$ -	$ -	$ -	$ -
BALANCE	$ 74,102	$ 28,898	$ -	$ -	$ 103,000

ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	$ 55,000	$ 55,000	$ -		$ 110,000
REVISED BUDGET	$ 3,500	$ 3,500	$ -		$ 7,000
EXPENDITURES - ODOT	$ 2,516	$ -	$ -	$ -	$ 2,516
BALANCE	$ 984	$ 3,500	$ -	$ -	$ 4,484

PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	$ 55,000	$ 55,000	$ -	$ -	$ 110,000
REVISED BUDGET	$ 77,602	$ 32,398	$ -	$ -	$ 110,000
EXPENDITURES - PROJECT	$ 2,516	$ -	$ -		$ 2,516
BALANCE	$ 75,086	$ 32,398	$ -	$ -	$ 107,484