GIPA Timeline

Jan. 2020

Joint Judiciary LPRO convenes Gender Responsive (GR) Workgroup.

Jan. 2022

GIPA report through budget omnibus bill (HB 5202).

Apr. – Nov. 2022

DOC engages DAS and Governor's office to initiate GIPA contracting.

Jan. – Feb. 2023

CCCF GIPA Assessment conducted by Women's Justice Institute.

Aug. 2023

CCCF GIPA report issued.

Sept. 2023

DOC Domain Teams formed, and Governor's Advisory Panel and AIC GIPA Council begin work.

Nov. 2023

DOC letter to governor identifying tasks completed and 6-month work plan sent.

May 2024

DOC submits 6-month report to Governor on status of 11/23 letter actions.

Oct. 2024

Governor's Advisory Panel prioritized all proposals to determine the five strategic areas.

Jan. 2025

Project sponsors and five implementation teams formed.

Feb. 2025

DOC publishes GIPA Implementation Plan & GIPA Report update.

Current

Analysis by SME's to assess criteria for completion, financial needs, & priorities.