TABULATION OF BIDS

CALL ORDER : 002 CONTRACT ID : 15084 COUNTIES : KLAMATH
LETTING DATE : 07/12/18 09:00 REGION : 4
COMPLETION DATE : 10/31/18 PROJECT : 18331
CONTRACT DESCRIPTION : OC&E WOODS LINE ST TRL: CROSSING SAFETY PROJECT RURAL

SET-ASIDE :

VENDOR RANKING :

RANK	VENDOR NAME	TOTAL BID	% OVER LOW BID
1	BABB CONSTRUCTION CO	$ 265,493.03	100.0000%
2	ROCKY MOUNTAIN CONSTRUCTION LLC	$ 386,881.55	145.7219%

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(1) BABB CONSTRUCTION CO UNIT PRICE	 AMOUNT	(2) ROCKY MOUNTAIN CONSTRUCTION UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
SECTION 0001 TEMPORARY FEATURES AND APPURTENANCES								
0010 0210-0100000A MOBILIZATION		LUMP	26100.00000	26100.00	125000.00000	125000.00		
0020 0225-0100000A TEMPORARY PROTECTION AND DIRECTION OF TRAFFIC		LUMP	29522.00000	29522.00	56600.00000	56600.00		
0030 0225-0102000J TEMPORARY SIGNS	290.000	SQFT	42.15000	12223.50	25.50000	7395.00		
0040 0225-0104000E TEMPORARY BARRICADES, TYPE II	6.000	EACH	157.74000	946.44	57.30000	343.80		
0050 0225-0105000E TEMPORARY BARRICADES, TYPE III	2.000	EACH	476.22000	952.44	159.00000	318.00		
0060 0225-0141600F PEDESTRIAN CHANNELIZING DEVICES	330.000	FOOT	35.68000	11774.40	44.60000	14718.00		
0070 0000-0100000A DELETED BID ITEM		LUMP	0.00000	0.00	0.00000	0.00		
0080 0225-0154000F STRIPE REMOVAL	110.000	FOOT	4.00000	440.00	5.10000	561.00		
0090 0225-0168000T FLAGGERS	50.000	HOUR	70.00000	3500.00	63.70000	3185.00		
0100 0280-0100000A EROSION CONTROL		LUMP	6000.00000	6000.00	3800.00000	3800.00		
0110 0280-0113000F SEDIMENT FENCE	105.000	FOOT	15.00000	1575.00	8.90000	934.50		

TABULATION OF BIDS

CALL ORDER : 002 CONTRACT ID : 15084 COUNTIES : KLAMATH
LETTING DATE : 07/12/18 09:00 REGION : 4

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(1) BABB CONSTRUCTION CO UNIT PRICE	 AMOUNT	(2) ROCKY MOUNTAIN CONSTRUCTION UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0120 0280-0114070E INLET PROTECTION, TYPE 7	4.000	EACH	255.61000	1022.44	159.00000	636.00		
0130 0290-0100000A POLLUTION CONTROL PLAN		LUMP	500.00000	500.00	618.00000	618.00		
SECTION TOTALS			$	94,556.22	$	214,109.30	$	
SECTION 0002 ROADWORK								
0140 0305-0100000A CONSTRUCTION SURVEY WORK		LUMP	25522.43000	25522.43	31800.00000	31800.00		
0150 0310-0106000A REMOVAL OF STRUCTURES AND OBSTRUCTIONS		LUMP	34222.43000	34222.43	3200.00000	3200.00		
0160 0330-0105000K GENERAL EXCAVATION	20.000	CUYD	161.13000	3222.60	528.00000	10560.00		
SECTION TOTALS			$	62,967.46	$	45,560.00	$	
SECTION 0003 BASES								
0170 0640-0100000M AGGREGATE BASE	60.000	TON	100.39000	6023.40	18.05000	1083.00		
SECTION TOTALS			$	6,023.40	$	1,083.00	$	
SECTION 0004 WEARING SURFACES								
0180 0740-0100000M COMMERCIAL ASPHALT CONCRETE PAVEMENT	25.000	TON	680.00000	17000.00	679.00000	16975.00		
0190 0759-0103000F CONCRETE CURBS, CURB AND GUTTER	87.000	FOOT	132.63000	11538.81	50.85000	4423.95		
0200 0759-0122000J CONCRETE ISLANDS	370.000	SQFT	24.00000	8880.00	44.00000	16280.00		
0210 0759-0128000J CONCRETE WALKS	485.000	SQFT	19.48000	9447.80	12.75000	6183.75		
0220 0759-0137000J 3 INCH CONCRETE SURFACING	1405.000	SQFT	15.04000	21131.20	12.75000	17913.75		

TABULATION OF BIDS

CALL ORDER : 002 CONTRACT ID : 15084 COUNTIES : KLAMATH
LETTING DATE : 07/12/18 09:00 REGION : 4

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(1) BABB CONSTRUCTION CO UNIT PRICE	 AMOUNT	(2) ROCKY MOUNTAIN CONSTRUCTION UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0230 0759-0154000E EXTRA FOR NEW SIDEWALK RAMPS	2.000	EACH	1250.00000	2500.00	12700.00000	25400.00		
0240 0759-0510000E TRUNCATED DOMES ON NEW SURFACES	4.000	EACH	537.00000	2148.00	382.00000	1528.00		
SECTION TOTALS			$	72,645.81	$	88,704.45	$	
SECTION 0005 PERMANENT TRAFFIC SAFETY AND GUIDANCE DEVICES								
0250 0840-0102000E DELINEATORS, TYPE 2	8.000	EACH	62.50000	500.00	127.00000	1016.00		
0260 0860-0200000F LONGITUDINAL PAVEMENT MARKINGS - PAINT	198.000	FOOT	5.25000	1039.50	6.70000	1326.60		
0270 0867-0131000E PAVEMENT LEGEND, TYPE B-HS: BICYCLE LANE STENCIL	2.000	EACH	475.00000	950.00	605.00000	1210.00		
0280 0867-0145100J PAVEMENT BAR, TYPE B-HS	108.000	SQFT	16.75000	1809.00	21.35000	2305.80		
0290 0867-0153100E PAVEMENT LEGEND, TYPE B-HS: "XING"	2.000	EACH	412.50000	825.00	1050.00000	2100.00		
0300 0867-0174000E PAVEMENT LEGEND, TYPE B-HS : STOP AHEAD	2.000	EACH	875.00000	1750.00	2250.00000	4500.00		
0310 1999-9Z90000E REMOVE AND REINSTALL EXISTING BOLLARDS	4.000	EACH	425.00000	1700.00	255.00000	1020.00		
SECTION TOTALS			$	8,573.50	$	13,478.40	$	
SECTION 0006 PERMANENT TRAFFIC CONTROL AND ILLUMINATION SYSTEMS								
0320 0910-0100000K WOOD SIGN POSTS	146.000	FBM	20.55000	3000.30	12.75000	1861.50		
0330 0940-0202000J SIGNS, STANDARD SHEETING, SHEET ALUMINU	84.500	SQFT	35.51000	3000.60	44.60000	3768.70		
SECTION TOTALS			$	6,000.90	$	5,630.20	$	
SECTION 0007 RIGHT-OF-WAY DEVELOPMENT AND CONTROL								

TABULATION OF BIDS

CALL ORDER : 002 CONTRACT ID : 15084 COUNTIES : KLAMATH
LETTING DATE : 07/12/18 09:00 REGION : 4

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(1) BABB CONSTRUCTION CO UNIT PRICE	 AMOUNT	(2) ROCKY MOUNTAIN CONSTRUCTION UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0340 1030-0138000R LAWN SEEDING	0.100	ACRE	8000.00000	800.00	4450.00000	445.00		
0350 1040-0101000K TOPSOIL	20.000	CUYD	100.00000	2000.00	63.70000	1274.00		
0360 1050-0240000F REMOVING AND REBUILDING FENCE	30.000	FOOT	160.00000	4800.00	191.00000	5730.00		
SECTION TOTALS			$	7,600.00	$	7,449.00	$	
SECTION 0008 ADDED BID ITEMS								
0370 0225-0153200J TEMPORARY PAVEMENT BARS	74.000	SQFT	12.06000	892.44	6.35000	469.90		
0380 0225-0156000J BAR REMOVAL	74.000	SQFT	16.06000	1188.44	11.45000	847.30		
0390 0905-0100000A REMOVE EXISTING SIGNS		LUMP	3022.43000	3022.43	4450.00000	4450.00		
0400 0930-0117000A PERFORATED STEEL SQUARE TUBE ANCHOR SIGN SUPPORTS	1.000	LS	2022.43000	2022.43	5100.00000	5100.00		
SECTION TOTALS			$	7,125.74	$	10,867.20	$	
CONTRACT TOTALS			$	265,493.03	$	386,881.55	$	