
DAS Enterprise Projects High Level Timeframes

OregonBuys 
eProcurement System
-  2 project phases
-  Phase 2 comprised of  
   three waves
Visit project website >>

Learning Management 
System (LMS)

Visit project website >>

Workday Payroll and 
Time Tracking

Visit project website >>

Microsoft 365 
Foundations Project
Groups A, B, C, D

Visit project website >>

2021 2022 2023

July 1
OregonBuys 
Phase 1
Go-live

June 21
LMS Go-live

August
OregonBuys 
Phase 2 
Wave 1 
Start

April
OregonBuys 
Phase 2 
Wave 2 
Start

July
Workday 
Payroll & 
Time 
Go-live

June
OregonBuys 
Phase 2 
Wave 3
Go-live

March 
OregonBuys 
Phase 2 
Wave 1 
Go-live

November
OregonBuys 
Phase 2  
Wave 2 
Go-live

November
OregonBuys 
Phase 2 
Wave 3
Start

Jan - Jun
Microsoft 365 
Groups A & C

Jan - Dec
Microsoft 365, Group B

Jan - May
Microsoft 365 
Group D
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Feb - Apr
Workday 
Payroll & 
Time 
System-wide 
Testing for 
Payroll & HR

Apr - Jul
Workday 
Payroll & 
Time 
Training

https://oregonbuys.oregon.gov
https://www.oregon.gov/das/HR/Pages/Learning-management-replacement.aspx
https://www.oregon.gov/das/HR/Pages/Payroll-time-tracking.aspx
https://www.oregon.gov/das/OSCIO/Pages/microsoft365.aspx

