FY 2007 Project Update
#1 Project:
Add Balance Type 20 and 21 (Cash Transfers In and Out) to the financial inquiry screens 61, 62 and 69.  We are testing this functionality and have identified one additional screen affected by this, screen 58.  Plans are to remove the online access to this screen on June 15th unless we hear objections from agencies.   We are also proposing to remove the following calculations from the 69 screen:  APP CSH AVL, APPN ACCR CSH AVAIL, APPN ENC CSH AVAIL.  We will wait until July 1, 2007 to migrate these screen changes so that agencies have logical transfer in and transfer out balances.  This project is on target for the July 1st implementation.

#2 Project:
The R*Stars Program Structure Training was conducted on November 7, 2006 for 130 agency staff.  We hope this training helped agencies with the structure changes that they have been making.

#3 Project:
Work with SARS to assist with the development of a business case and, if appropriate, testing of a daily update to the Financial Data Mart.  SARS has hired Linda Tullis to work on the Financial and Payroll Datamarts.  SFMS has provided information regarding the beginning of a business case to Linda.  We will continue to work with SARS on this project, as requested.    

#4 Project:
Continue to provide advice and guidance to the State Procurement Office (SPO) around replacing ADPICS with the Oregon Procurement Information Network (ORPIN).  In December SPO announced it is not in a position to go forward with the replacement of ADPICS at this time.  SFMS reviewed their draft feasibility study and agrees with the decision.  
#5 Project:
Request for Information (RFI)/Request for Proposal (RFP) for a vendor to provide E-Reporting for control and requestable reports.  This project has been deleted due to a lack of interest by the agencies.  

#6 Project:
The active user class was added to the upper left-hand corner of the R*Stars screen in Production on November 15, 2006.  We have received a lot of positive feedback from the users.  

