
 

 
CNIC Governing Board Approved 3/13/06  
Meeting Minutes – February 13, 2006                  
     
 
Attendees: 
 
Agency: Board Representative: CIO or Representative: 
DAS Lindsay Ball Mike Zanon 
DCBS  Dan Adelman 
Corrections Mitch Morrow John Koreski 
Education Vickie Fleming  
Employment Laurie Warner Curt Amo 
Forestry Clark Seely Sandy Jefferson 
Housing & Community Services  Bill Carpenter 
Human Services Bruce Goldberg Bill Crowell 
State Police Ron Ruecker David Yandell 
Revenue Elizabeth Harchenko Stan McClain 
ODOT Mike Marsh Ben Berry 
Veterans’ Affairs                          Paula Brown Herb Riley 
 
State Data Center: Mark Reyer, Dave Howard 
Project Office: Julie Bozzi, Keith Kohan   
Accenture: Mike Dawson, Kari Ensminger, Rick Webb 
Others: Rod Bailey, Jim Carbone, Tanya Crane, Ken Disbrow, Kay Erickson, Scott Hayes, 
Raelynn Henson, Robert Kennedy, Jerry Korson, Kris Kautz, Theresa Masse, Margaret 
McDowell, Sarah Miller, Bryan Nealy, Donna Haole-Valenzuela, Dallas Weyand  
 
 
1. Opening Comments     
November 14, 2005 and January 19, 2006 minutes: Approved with no changes. 
 
2.  In-scope Budget Review  
George Dunford distributed a “Summary of Position Information” document and a “Reported In-
Scope Actual Expenditure from 03-05 Accounting Records” document. Based on the recent 
agency review of in-scope positions and 03-05 S&S, in-scope FTE numbers changed as follows: 

• DAS added another 1.5  
• DHS removed 3  
• State Police removed 4   
• ODOT added 7 

 
Another inquiry is being done by BAM and should be finished by Feb. 17.  George then reviewed 
the expenditures document.  There was a net change across all agencies of negative $7.2 million.  
Very detailed information was sent out to agency staff by DAS Operations.  This is purely a 
reflection of what agencies reported.  This will either reduce the savings promised or the 
operating budget of the SDC.  It was noted that some agencies are finding more savings while 
others are finding less.  There was concern that agencies are choosing to remove FTE from the 
in-scope list.  The primary purpose of the review exercise was to add credibility to findings of 
savings.  Removing numbers from the list does not seem to accomplish this goal.  Lindsay and 
George both anticipated seeing numbers added, not taken away.  This, again, contradicts the 
goal of establishing credibility.  Because agencies account for funds differently, it is up to the 
agencies to ensure that the information provided is valid and thorough.  DAS is still evaluating 
whether or not there are more FTE to add from DAS.  Lindsay asked the directors how many of 
them had seen these numbers before today; no one had.  They were asked if they would like to 
take these numbers back to their agencies for review before the next meeting.  The Legislature 
will be asking questions about these numbers and well-vetted answers are vital.   
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Agency budgets will be most affected by personal services.  Individuals from George’s office are 
available to meet with agencies.  A very thorough validation of the agency FTE and expenditure 
information needs to be done.  One approach could be to have an independent party come in and 
validate numbers in each agency.  Lindsay cautioned that if this approach is taken, whatever 
numbers the third party comes up with will be final.  Ron Ruecker expressed confidence that 
agencies can validate the numbers without a third party.    
 
ACTION: Agency directors will take these numbers back to their agencies for analysis and 
updating.   
 
DECISION: The Governing Board will reconvene next Tuesday, February 21 to review and 
discuss each agency’s findings. 
 
Lindsay cautioned that if the Governing Board does not secure the right funds for the SDC during 
this exercise, they will end up coming out of savings or will be paid by the agencies via higher 
rates/fees from the SDC at a later date.   
 
3.  Human Resources & Data Center Administrator’s Report 
Mark Reyer distributed an SDC org chart.  In the SDC budget bill last spring there were 93 
designated SDC positions.  Of the 93, a disproportionate number were lower classification 
positions.  After careful review, Mark has reclassed several of the positions to higher level 
positions.  He did this, as directed, within the constraints of the legislatively-approved budget 
number originally established for the 93 positions. The final number is 79 positions including the 
following departments:  

• Server (managed by Randy Whitehouse) 
• Enterprise Systems (managed by Jim Long)  
• Network (managed by Al Grapoli) 
• Operations (manager to be selected at a later time)   
• Plans and Controls (managed by Julie Bozzi).   

 
Although Mark wanted to begin hiring after the first of the year, position hiring will now be done 
once in-scope budget questions are answered and the reclassification of positions is legislatively 
approved.  When hiring launches, it is now planned that all position recruitments for all 
departments will be released simultaneously.  Mark acknowledged the anxiety the hiring situation 
is causing staff.  He will send a memo to the in-scope group to explain the situation.   
 
It was noted that positions for security are not reflected on the org chart. Mark explained that a 
decision had recently been made that the Enterprise Security Office will provide SDC security.  
Work is being done to ensure that the security effort happens in parallel with SDC activities.  
Lindsay stated that the case to explain this change is good.   
 
Members were given an opportunity to ask questions.  

• Can the SDC be run with 79 positions?   
o Mark stated that 79 is a lean number.  (A suggestion was made that agency 

directors keep this in mind as they are readdressing their budgets.  If critical 
systems go down at the SDC because it is understaffed, these numbers become 
very important.)  

• Can the QA vendor take a look at the risks associated with the lower FTE counts? 
o This is not a part of the current QA contract; however it is possible that the 

contract could be expanded to include that aspect of the project.   
 
Laurie Warner stated that it has always been communicated to the Legislature that estimates for 
this project were based on information known at the time and that DAS would return to the 
Legislature to update them as more is learned about staffing levels and the budget needed to 
operate the data center.   
 



CNIC Governing Board Meeting  Approved 3/13/06 
February 13, 2006 
 

Submitted by: Kari Ensminger, CNIC Project Office                     3 

Mark Reyer reiterated that he feels the proposed staffing level (79) is not sufficient to operate the 
data center; however DAS will stay within the levels dictated by the approved budget and be 
vigilant to any service short falls.  In that event DAS will go forward with additional staffing 
requests. 
 
Members were asked if there were any comments coming out of their HR departments. Elizabeth 
Harchenko said that staff is very concerned that they will not qualify for SDC positions because 
positions have been classified higher than existing staff positions in the agency.  
 
4.  Project Manager’s Report  
Julie Bozzi distributed her status report.  The project is almost halfway through the first quarter.  
There have been three changes to the schedule due to procurement delays.  This will not affect 
the master schedule.   

• Agency migration planning will be completed by February 20 after which wave planning 
(move planning) will begin.   

• Completed hardware and application inventories must be submitted to the SDC by the 
end of this week.  This is a deadline for DAS, DHS, OED and ODOT.   

• The tape library should be delivered by February 17.   
• A disc contract has been awarded and delivery is expected on March 20.   
• The SDC is requesting delivery of the mainframe on March 22.   
• All AIX servers have been received.  Asset tagging is underway.   
• The Change Management Workgroup did a cultural assessment survey to discover the 

principles that the customers and agency staff would like the SDC to uphold.   
• A cost model for the 07-09 biennium was done by the Accounting Workgroup.  Mark and 

the SDC management team will define billing units and plug them into this model.   
• The org chart has been completed along with hiring the majority of the management 

team.   
• The transitional-to-permanent staffing strategy has been and continues to be that agency 

staff will work at the SDC on rotation throughout a stabilization period.  Staff not hired by 
the SDC for a permanent position will return to their agency after the stabilization period. 
Julie is currently working with the first four CIOs to bring over staff on rotation at the data 
center.  These are people who currently do infrastructure work within the agencies and 
will rotate to do the same work at the SDC.   

• Implementation of wave plans will take place from March 20-July 10.  Multiple agencies 
may move varying components on the same weekends.     

 
5.  Other Business 
Agency directors were asked to keep employees and service levels in mind in the coming weeks.  
The project has reached a time during which people will continue to have doubts and question 
leadership credibility.  It is at these times that the leaders need to do everything they can to 
reassure staff that the project is moving forward.  The CNIC project is the right answer for the 
state of Oregon.  As individuals voice concerns for the success of the project, managers need to 
step in and show support.  The goal continues to be that each agency will experience the same or 
higher level of service.     
 
Next Scheduled Meeting 
Monday, March 13, 2006 
3:00 – 4:30 p.m. 
DAS West ~ Conference Room B  


