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The EPC pilot implementation will have several key milestones within the first year of implementation 
and deployment. These milestones and the associated timelines are outlined below. 

 April‐May 2008:  Implementation Plan (EAI) 

 June 2008:  

o Review and Comment Period (ETO,CSG, EAI, PECI) 

o Procedures, Forms, Messaging development (CSG, PECI, EAI) 

 June 2008: Marketing Plan New Homes development (PECI, EAI, CSG) 

 July‐September 2008: Proof of Pilot Approach:  

o July: All EA/E*/Performance Path certified homes issued with Certificate (EAI, CSG) 

o July – Sept: Proof of Pilot model for existing homes – first Certificates issued (EAI) 

 July‐August 2008:  EPC Registry and Database (EAI) 

 July 2008: Existing Homes Marketing Plan Delivered (CSG, ETO, PECI, EAI) 

 August 2008: RMLS Positioning Implementation (EAI) 

 September 2008: Pilot Deployment with Sample Batches [Full Audit/Monitors/Alternative Audit] 

(EAI) 

 October 2008: Strategic Review of Sample Batch Results (EAI,CSG, ETO) 

 October 2008: Implementation of Refined Dual Process [Full Audit vs Alt] (EAI) 

 October 2008 – March 2009: 

o Contractor Team  Identification 

o Development of Contractor Training & QC Protocols 

 March 2009: Review (modeled vs utility) and Enhancement of Dual Process (EAI, CSG,ETO) 

 Spring 2009: Revised Pilot Full Deployment (EAI) 
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