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03/06/08 1 2 Lane

I-5: Coast Fork Willamette-Martin Creek-
Bundle 310

David Koger, PM, OBDP
Mun Leong, Assit. PM

John Scott, OBDP
Ray Mabey, AM

Steve Narkiewicz, Consultant PM

X 13435

BR 07861B - 
31021236

BR 07809A - 
31021239

BR 07810B - 
31021237 

BR 07809B - 
31021240

BR 07810A - 
31021238

BR 07861B - 
31021236

BR 07809A - 
31021239

BR 07810B - 
31021237 

BR 07809B - 
31021240

BR 07810A - 
31021238

14051 IM-OTIA-
S001(272)

03/06/08 2 2 Lincoln

POSTPONED TO 03-27-08
US101: Alsea Bay Bridge Section

Ray Cranston, PM
Vivian Payne, AM

13433 PE001157/000 CON02683 14006 X-BHF-
S009(295)
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