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08/14/08 1 3 Jackson

I-5: Homestead to S. Gold Hill - Bundle 313
Kevin Christiansen, PM, OBDP

Don Cook, Construction Coordinator
Ray Mabey, BDU

Chris Hunter, ODOT PM

13484

BR 08383N - 
31311176

BR 08383S - 
31311177

BR 08381S - 
31311179       

BR 08381N - 
31311178

BR 07601B - 
31311175

BR 08383N - 
31311176

BR 08383S - 
31311177

BR 08381S - 
31311179    

BR 08381N - 
31311178

BR 07601B - 
31311175

14260 X-IM-OTIA-
S001(271)

08/14/08 2 3 Douglas

POSTPONED TO AUGUST 28, 2008
OR38: Charlotte Cr Bridge/Mill Cr Bridge

Ted Paselk, PM
Mark Usselman, AM

X 13483 PE001374/000 CON02710 15730 NH-BRF-
S045(035)

 08-14-08 Project Summary (Pre-Bid) Page 1 of 1 8/21/2008


