00180.50(h)  Contract Time - For purposes of 00180.50(h-1, h-2 and h-3), 00180.86, and 00198, to be considered complete, the Work shall have been finished and completed to the satisfaction of the Engineer.  The completion dates allowed are given in the following paragraphs (1), (2) and (3)::

(1)  Interim Completion Duration - Complete all Work to be done under the Contract to remove and replace existing bridge 07292B and reopen Eastbound Old Oregon Trail Highway (I-84) to two traffic lanes within 20 Calendar Days but not later than October 31, 2006.  For purposes of 00180.50(h-1, h-2 and h-3), 00180.86, 00198, and 00220.40(g), recording of the elapse of Calendar Days will begin on the first day of Full Closure, as described in 00180.86(a), of the existing Eastbound I-84 traffic lanes as described in 00220.40(g) below. See Section 00198 for Incentive and 00180.86 for Disincentive.
(2)  Interim Completion Date -   Complete all Work to be done under the Contract related to construction of Bridge No. 20228 not later than November 21, 2006.
(3)  Final Completion Date – Complete all Work to be done under the Contract not later than October 5, 2007.

00180.85(b)  Liquidated Damages - Add the following paragraphs:
There are three daily amounts of liquidated damages on this Project as follows:

Liquidated damages for failure to complete the Work on time required by 00180.50(h-1) will be $ 1300 per Calendar Day *.  Liquidated damages for failure to complete the Work on time required by 00180.50(h-2) will be $ 1300 per Calendar Day *. Liquidated damages for failure to complete the Work on time required by 00180.50(h-3) will be $ 1600 per Calendar Day *.  If more than one daily amount of liquidated damages becomes concurrently payable under this 00180.85(b) because the Contractor is concurrently out of compliance with 00180.50(h-1) and (h-2), liquidated damages will be assessed at $1300 per Calendar Day*. If more than one daily amount of liquidated damages becomes concurrently payable under this 00180.85(b) because the Contractor is concurrently out of compliance with 00180.50(h-3) and (h-1) or (h-2), or both, liquidated damages will be assessed at $1600 per Calendar Day*.

Liquidated damages will not be assessed concurrently with a disincentive assessed according to 00180.86, instead, for any time liquidated damages under 00180.85(b) and disincentives under 00180.86 could be assessed concurrently, only the applicable disincentives of 00180.86 will be assessed.

* Calendar Day amounts are applicable when the Contract time is expressed on the Calendar Day or fixed date basis.
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00180.86  Disincentive for Late Completion – Add the following Subsection:

(a)  Interim Completion Duration – For each Calendar Day that any or all Work to be done under the Contract to remove and replace existing bridge 07292B and reopen Eastbound Old Oregon Trail Highway (I-84) to two traffic lanes remains uncompleted after the expiration of the 20 Calendar Days or October 31, 2006 as permitted by 00180.50(h-1), the Agency will assess a disincentive of $10,000 per Calendar Day, up to a maximum of 10 Calendar Days, to be deducted from the next regular payment due the Contractor.  For purposes of 00180.50(h-1), 00180.86(a) and 00198, Full Closure of the existing Eastbound Old Oregon Trail Highway shall be considered detouring Eastbound Old Oregon Trail Highway traffic onto the temporary crossover, or otherwise not complying with Section 00220.40(g).
(b)  Concurrent Assess of Disincentives – The maximum disincentive assessed under any circumstances will not exceed $100,000.  Disincentives will not be assessed concurrently with liquidated damages assessed under 00180.85.  For any time the Contractor is out of compliance with 00180.50(h-1), only the disincentive of 00180.86(a) will be assessed until the maximum disincentive has been reached, or Agency otherwise ceases to assess the disincentive, at which time the applicable liquidated damages under 00180.85(b) will be assessed.

(c)  Incentive for Early Completion – See Section 00198.
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SECTION 00198 - INCENTIVES FOR EARLY COMPLETION TC "SECTION 00198 - INCENTIVES FOR EARLY COMPLETION" \f C \l "1" 
Section 00198, which is not a Standard Specification, is included in this Project by Special Provision.

00198.00  Scope – 

(a)  General – For purposes of 00198, Full Closure of the existing Eastbound Old Oregon Trail Highway shall be considered detouring Eastbound Old Oregon Trail Highway traffic onto the temporary crossover, or otherwise not complying with Section 00220.40(g).

(b)  Incentive for Early Completion – To encourage the Contractor to complete all Work to be done under the Contract to remove and replace existing bridge 07292B and reopen Eastbound Old Oregon Trail Highway (I-84) to two traffic lanes, as required by 00180.50(h-1), within a shorter time span than 20 Calendar Days but not later than October 31, 2006, thereby reducing expenses to the Agency and economic losses to businesses and the public, the Agency will pay the Contractor an incentive award for early completion.

00198.10  Incentive Award – The amount of the incentive award for early completion will be $10,000 per Calendar Day, up to a maximum of 10 Calendar Days, counted from the actual date of completion of all Work required by 00180.50(h-1) up to the expiration of the 20 Calendar Days or October 31, 2006 as permitted by 00180.50(h-1).  Any partial day will be rounded to the nearest full day.  The maximum incentive award to be paid under the Contract under any circumstances will not exceed $100,000.

00198.20  Payment of Incentive – Each incentive payment will be paid separately from all other contract payments.  Incentive payments for early completion will be paid only after completion and acceptance by the Agency of the Work.
