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Photo 7A:  Old pavement leads into Perham Creek Area. 
Photo 7B:  At Perham Creek, an old stone park sign column, typical to the Civilian Conservation Corps 
era, sits alone in the forest.  At one time, Perham Creek was a popular wayside.
Photo 7C:  Rock excavation is the recommended approach along this constrained section, with little 
room between I-84 and active slope for a trail.  
Photo 7D:  Original Warrenite, patented asphalt, is still present under a layer of leaves.  Here the trail 
heads toward Mitchell Point along the old roadbed.  

Photo 7E:  View west from Mitchell Point overlook towards I-84 and the Columbia River.  
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Segment 7 – Preliminary Cost Estimate
Station Item  Cost

0+00 to 4+50 Historic Highway Cleanup- 1 $ 23,000 

4+50 to 5+20 Perham Creek Bridge (16’ wide x 70’ long)  235,000 

4+50 to 19+00 Trail (3”AC x 12’ wide,10”C.R.Base x 16’ wide) 44,000 

4+50 to 19+00 Clear & Grub  4,000 

4+50 to 19+00 Landscape Enhancement  36,000 

6+75 to 12+50 Side Slope Construction -1 (Fill)  70,000 

12+50 to 19+00 Rockfall Protection  764,000 

19+00 to 55+50 Historic Road Clean Up  208,000 

33+25 to 34+00 Mitchell Creek Bridge (16’ wide x 75’ long)  235,000 

33+75 to 39+00 Side Slope Construction -2 (Cut and Fill Former 
Drainage way)  224,000 

Raw Construction 1,843,000 

Engineering & Permits (20%) 368,600 

Construction Engineering (15%) 276,450 

Sub Total 2,488,050 

Contingency @ 40% 995,220 

Estimated Project Cost (2008) 3,483,270 

Estimated Infl ation (2008-10) 348,327 

Project Cost Estimate (2010) $ 3,831,597 

Segment 7 – Perham Creek to 
Mitchell Point West
This alignment continues along the old highway for 750 feet then crosses Perham Creek (Photo 7A).  
Then the trail is constrained by travel lanes and a very active rockfall area (Photo 7C).  Cost estimates 
are based on extensive rock excavation in order to safely construct the trail through this area.  (Note:  
This is one of the larger, more expensive challenges facing the HCRH State Trail reconnection).  After 
the rockfall section, the trail rejoins paved and unpaved portions of the old highway alignment 
to Mitchell Point (Lausmann State Park) (Photo 7D).  The east trail section requires some rockfall 
protection and a new bridge over Mitchell Creek.  

Trail Segment Highlights: 

• Great interpretive potential at Perham Creek (original Civilian Conservation Corps sign 
column in place) (Photo 7B).

• Major rockfall excavation required east of Perham Creek.

• Old pavement evident west of Mitchell Point.  

• Mitchell Point provides an excellent trail head.

Please Note: Not all 
stations shown in 
the Preliminary Cost 
Estimate tables are 
shown on the segment 
Feasibility Maps.
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