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Since Our Last Meeting…

• Identified Additional Needs 
• Received Additional Grant 

Funds
• Drafted Administrative Rules

• Identified Partnerships
• Hired Project Manager
• Developed Detailed Implementation 

Plan



Detailed Implementation Plan - Scope
• 20-Vehicle Preliminary Control Start
• 280-Vehicle Full Pilot
• Service Station and Card Lock
• Location Selection

http://www.acclaimimages.com/usepolicy.html


Time Line October 2004 – October 2005

• Refine Technology
• Define Evaluation Methodology
• Execute Preliminary Control Start 

• Administrative Rules
• Select and Train Service Stations
• Select and Train Volunteer Drivers



• Volunteer drivers pay a mileage fee 
and not the gas tax.

• Service stations are equipped with 
custom point-of-sale technology.

Time Line October 2005 – October 2006

• Some volunteer drivers participate in 
a congestion pricing group.

• Surveys and Interviews will be 
conducted.



• Draft Model Legislation 
• Perform Evaluation
• Produce and Present 

Final Report

Time Line October 2006 – June 2007



Developing Partnerships

PSU Chevron OSU

IBMLane Council
of Governments

Petroleum Association
of Oregon

http://www-903.ibm.com/kr/pressroom/files/IBMLOGO.jpg
http://images.google.com/imgres?imgurl=http://www.zanzaman.com/~slotcar/billboards/Chevron.jpg&imgrefurl=http://www.zanzaman.com/~slotcar/billboards.html&h=773&w=700&sz=36&tbnid=12DfBTbCwA8J:&tbnh=140&tbnw=127&start=3&prev=/images%3Fq%3Dchevron%26hl%3Den%26lr%3D
http://osu.orst.edu/
http://www.pdx.edu/


Evaluation Timeline



RUFTF Website
www.odot.state.or.us/ruftf/

http://www.odot.state.or.us/ruftf/
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