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Oregon 62: Linn Road to Oregon 234
Problem:

Existing pavement needs to be 
replaced

High rear-end crash rate due to no  
turn refuges (between Crystal 
Dr./Rolling Hills Rd.)

Goal:

Keep traffic moving safely

Provide safe turning refuges

Improve pavement

ADT – 8,500



Project Scope
Grind-inlay Oregon 62 from Linn Rd. to 
Sams Valley Highway

Widen existing highway from Crystal Dr.    
to Rolling Hills Dr. & construct:

• TWLTL (two way left turn lane) from Crystal Drive to   
Rolling Hills Dr.

• Left turn lane into Barton Rd. and lengthen median/No 
left out

• Striped turn pocket at Rolling Hills Dr.

$4 million



Project Scope, continued

• Widen highway shoulder & throat @ Rolling 
Hills Dr. from 19’ to 26’

•Add guard rail near Ball Road

• Limited mailbox relocation in widened 
section



Project Timeline
2011- early 2013 – Design project/secure RW/relocate 
utilities

May 9, 2013 – Bid Let

July thru October – Construct project



Construction Look Ahead:

This winter/early spring –

• Emerging Small Business contract to 
extend/replace irrigation district lines (complete by 4/1)

• Utility Relocates

• Tree Removal (complete by March 15)

• Early project information



Construction Staging:

• Widen east side of highway for TWLTL

• Widen west side of highway for TWLTL

• Repair base pavement between Crystal & Linn Rd.

• Guardrail installation north end of project near Ball Rd.

• Pave entire length of project (2-3 weeks)

• Install striping & signs.



Construction Staging Issues:

•Night construction – 7 p.m.- 7 a.m.
* Less traffic will expedite construction
* Pilot car will be used during paving at project’s end

•Close Barton Rd. intersection for road work 

•Traffic may use Sienna Hills to Crystal

•City traffic use city streets to access signalized 
intersection (signage)

• Staged construction – contractor needs to          
remove the island at Barton Rd.



Project Outreach
Up to Now: 

Letters and Meetings with property owners and USPS

Meetings with EP officials & EPID

Coordinated with utilities on conflicts

Project web page (link to City webpage)

Eagle Point  Key Stakeholder Report

Project paper to neighboring homes

Key staging notification to stakeholder lists/homeowners

ODOT Public Service Representative on site 

Weekly Region Construction Report

Soon:



Questions?


