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Preferred Streetscape Concept - phasing

CULVER FIRST AVENUE STREETSCAPE PROJECT

phase 1: 2008 - 2010
phase 2: 2012 - 2016
phase 3: upon redevelopment of adjacent parcel
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depending on the timing of new development on the east side of First, construction of these sidewalks could 
become the burden of a private developer.

Phase 3

Construction of the Downtown Culver Streetscape as Development Occurs

The Downtown Culver Streetscape Plan will be fully realized when the east side of First Avenue and the west-side 
block between G Street and Iris Lane develop. This phase of the project can occur at any time but may take many 
years to achieve a complete streetscape. Streetscape improvements on the east side of First from D Street to Iris 
Lane will be contingent upon solving existing drainage issues on these blocks. Because the majority of stormwater 
run-off on these blocks enters Culver from south of town, current concepts for engineering solutions include 
directing stormwater west from the intersection of First Avenue and Iris Lane, thereby keeping the largest fl ows 
outside of Downtown Culver altogether. Ensuring a proper and workable drainage solution prior to the construction 
of streetscape improvements on the west side will help maximize streetscape investments on these blocks. Solving 
these drainage issues will take careful coordination between the City, Jefferson County and ODOT (as well as with 
other stakeholders).

Next Steps

With an adopted Streetscape Plan that enjoys the support of its citizenry, the City of Culver will strategically pursue 
funding and partnerships to implement the Plan and realize the City’s vision for Downtown.

The following are items that will be addressed in order for the Downtown Culver Streetscape Plan to move forward.

The roadways surveys by Jefferson County and ODOT need to be reconciled in order to determine centerline • 
location and existing right-of-way.

Depending on the results of the road survey work, there will likely be some necessary coordination with • 
ODOT’s Right-of-Way division, as some current buildings and signage apparently encroach upon the existing 
right-of-way.

Depending on Phase 1 streetscape engineering and cost estimates, there will likely be a need to obtain • 
approval from the Transportation Enhancement program for an alternative project scope for the existing TE 
grant.

Appoint an Oversight Committee to champion the Streetscape Plan and ensure that the necessary steps • 
are taken to implement the Plan.

Pursue a Special Transportation Area (STA) designation with ODOT for First Avenue / OR 361 through • 
Downtown Culver.

The City will work closely with ODOT regarding any design exceptions to ODOT standards that will be • 
necessary to implement the Downtown Streetscape Plan. (Design exceptions may be directly related to 
whether or not a STA designation is granted.)

Develop an Access Management Plan with ODOT.• 

Amend Development Code and other City policies in order to maximize the Plan’s effectiveness (see • 
Development Code Audit in the Appendix).

Pursue additional funding to implement Phase 2 and other supporting elements of the Streetscape Plan • 
(see Transportation Funding Memo in the Appendix).

Ensure access to local businesses during construction.• 

Work closely with developers and private property owners to ensure that privately-funded portions of the • 
streetscape are implemented in accordance with the vision, intent, and specifi cs of the Streetscape Plan.


