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CLAIMS NOTIFICATION LETTER

OR 38: Hancock Creek – Laurel Hills Drive Sec. 

Key No. 10966     4/2/2004

DEPARTMENT OF

TRANSPORTATION

Project Manager

3500 NW Stewart Parkway

Roseburg, Oregon 97470   

(541) 957-3572

FAX (541)957-3615

Claims Notification Letter 
Oregon
4/2/2004
Dennis Kyle
AT&T
3498 West 1st Avenue, Suite 8
Eugene, Oregon 97402
Hal Carnes

AT&T Representative

Shasta Consulting Group Inc.

999 So. Main Ste. B

Yreka, CA 96097
RE:
                    AT&T Claims Notification 
Type of Conflicts:
 Telecommunication Facilities
Project Name:
 OR 38: Hancock Creek – Laurel Hills Drive Section  

Highway:
 Umpqua Highway

Key No:


 10966
As previously identified, relocation of telecommunication facilities for the Hancock Creek – Laurel Hills Drive Section (Drain) Project are to be completed by April 5, 2004 to avoid costs associated with delaying construction of the project.  It is understood that relocation activities have not progressed effectively to date.  This Claims Notification Letter serves as formal notification that construction impact claims associated with the telecommunication facilities may begin April 15, 2004 and will be assessed and subsequently billed to AT&T.  These claims are currently estimated at approximately $2,000.00 per calendar day.  
Correspondence in September 2003 specifically identified known hydrocarbon contamination throughout the areas of conflict.   Knowing this risk, AT&T engineered an installation which elected to open cut through the contaminated area.   The Utility is responsible for the design, installation and operation of their facility and shall indemnify and hold harmless the Agency against any and all damages, claims, demands, actions, causes of action, costs and expenses of whatsoever nature which they or any of them may sustain by reasons of the acts, conduct, or operation of applicant, its agents or employees in connection with the physical location, installation, construction, maintenance, repair, operation or use of said facility or in conducting an operation (OAR 734-055-0025).  The Utility is responsible for the design, installation, and operation of their facility and any incurred construction impact claims associated with the telecommunication facilities will be billed to AT&T in accordance with these rules and accepted responsibilities.
AT&T’s attention is directed to the following particular areas of concern:

· Telecommunication facility relocations between Stations “C2” 55 + 230 to “C2” 55 + 315 (downtown Drain) were to be complete by April 5, 2004.  This work is not complete to date and delay costs may begin on April 15, 2004.  In addition to direct contractor delay costs, any utility impacts are anticipated to result in contract liquidated damages which would also be passed on to the utility by the contractor.
Contractor claims will be billed to AT&T by separate correspondence as they are incurred.  AT&T is encouraged to complete their necessary work to avoid compounding these known significant costs.  AT&T should participate in project utility coordination meetings and track contractor delays as necessary for payment purposes.   
Sincerely,

Stephen J. Oram

Region 3 Utility Specialist

(541) 957-3693
Copy:
E-Mailed 4/2/2004 


James Stanley, Project Manager


Dave Sibley, Assistant Project Manager



Mike Carlson, Inspector

Matt Caswell, Railroad & Utility Engineer
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