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Coos Bay – N. Bend Water Board will be adjusting and replacing water facilities throughout the limits of this project during the life of this contract. The Contractor shall coordinate with the Water Board and sequence all construction activities around necessary Water Board adjustments and relocations.  The Water Board will be adjusting and replacing facilities in segments associated with the traffic control plan, roadway slope cuts, and associated construction activities.  In general, adjustments and relocations will be accomplished as follows, with modifications anticipated to meet water system requirements:

In general, the existing 150-mm AC waterline is being replaced with a 300-mm PVC waterline, complete with hydrants and service lines.  The existing waterline is a fragile AC waterline and is impacted throughout the project limits by construction activities and improvements.  The water system provides the sole water supply to the area and is required to remain in service throughout the life of the contract.  The water facilities will be replaced in an alignment near the vicinity of the existing facilities, typically just easterly of the new roadway curb.

In general, the Water Board will be replacing water facilities after the contractor has made the adjacent slope, road, and base cuts, but prior to final grading and paving operations.  In addition, water facility relocations should be sequenced in conjunction with the contractor’s traffic control operations that remove travel lanes from service.  Subsequent to replacing the water facilities, but prior to placing the facilities in service, the Water Board will test and disinfect the new water facilities.   

From approximately Station F(N) 1 + 100 to Station F (S) 2 + 085 (at the Millington Country Store Area) the estimated completion date (time) for the water facility adjustments and relocations is June 30, 2003.  This segment of water facility work is required to be completed prior to excavating, grading, and paving operations in the Millington Country Store Area, Stage 1 of the traffic control plan.

From Station SB-N 8 + 050 to Station SB-S 7 + 200 (throughout the project limits, excluding the Millington Country Store Area and the two large water impact slope cut areas), the water facility relocations are to be sequenced with the southbound roadway closure during Stage 2 of the traffic control plan.  The Contractor should make the appropriate Stage 2 road closures and subsequently coordinate with the Water Board to accomplish water facility relocations in this area.  This segment of water facility work is required to be completed prior to grading and paving operations in the area.

From approximately Station SB-N 8 + 320 to Station SB-N 8 + 540 (at the northerly water impact slope cut area), the estimated completion time for the water facility relocations is two weeks after the contractor has completed a partial roadway slope cut and allows the Water Board access to the area.  With the existing fragile AC water line in service, the contractor should make a partial slope cut to best enable the Water Board to install a new water main, just easterly of the new roadway curb line.  The Contractor should coordinate with the Water Board in making the partial slope cut in the vicinity of the existing pressurized water main.  This segment of water facility work is required to be completed prior to completing the slope cut and final grading and paving operations in the area.

From approximately Station F(N) 0 + 420 to Station F(N) 0 + 600 (at the southerly water impact slope cut area), the estimated completion time for the water facility relocations is two weeks after the contractor has completed a partial roadway slope cut and allows the Water Board access to the area.  With the existing fragile AC water line in service, the contractor should make a partial slope cut to best enable the Water Board to install a new water main, just easterly of the new roadway curb line.  The Contractor should coordinate with the Water Board in making the partial slope cut in the vicinity of the existing pressurized water main.  This segment of water facility work is required to be completed prior to completing the slope cut and final grading and paving operations in the area.

Existing water facilities, including pressurized waterlines, are located immediately adjacent project construction activities.  Existing waterline piping is typically old fragile AC piping.  The Contractor is responsible to preserve and protect the existing piping throughout the length of the contract.  The Contractor should coordinate with the Water Board for all construction activities in the vicinity of the existing pressurized waterline.  Specific attention is required in making partial water impact slope cuts in the vicinity of pressurized waterlines.

Utility services to the Millington Country Store are to be abandoned in conjunction with the store demolition.  The estimated completion date for abandonment of the services is June 30, 2003.

Existing telecommunication facilities, including critical fiber optic facilities, are located immediately adjacent project construction activities. 

The project includes the installation of silt fencing in the immediate vicinity of existing utilities.  The Contractor should locate fencing and posts to avoid utility conflicts and/or employ hand tools or other such non-invasive methods for installation as necessary.

There are no known conflicts with the Utilities listed below.  However, the proximity of the utilities may cause either unanticipated conflicts or require extreme care in construction methods that should be taken into account in developing your bid.  Contact those Utilities having buried facilities and request that they locate and mark them for protection prior to construction.

    Utility                                                           Contact Person’s Name and Phone Number

1. Central Lincoln PUD                                     Richard Palmer, Engineering Supervisor
    PO Box 370                                                  Office: 541-997-5619

    Florence, OR 97439                                     Fax: 541-997-5651
2. Charter Communications                             Stephen LaMora, Permit Coordinator
    1400 Newmark Avenue                               Office: 541-888-1353
    Coos Bay, OR 97420                                   Fax: 541-888-9292   
3. City of Florence                                            Ken Lanfear, Director of Public Works
    250 Highway 101                                         Office: 541-997-3436
    Florence, OR 97439                                     Fax: 541-997-6814   

4. Qwest Communications                               Sharon O’Brien, Design Engineer

    112 E. 10th, 1st Floor                                    Office: 541-484-7782

     Eugene, OR 97401                                     Fax: 541-484-8010   
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