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Date:
August 7, 2009
To:

Allen Hart, Region 4 Specification Writer



Roadway Engineering



From:

Barry Zelmer 



Region 4 Utility Specialist

Subject:
US 20: Purcell Boulevard – Arnold Ice Caves (Bend) Section 
 



Central Oregon Highway



Deschutes County


PE001470-000


Key No.: 14,932
Please include under Section 00150.50 Cooperation with Utilities the following:

SECTION 00150 - CONTROL OF WORK TC "SECTION 00150 - CONTROL OF WORK" \f C \l "1" 
Comply with Section 00150 of the Standard Specifications modified as follows:

00150.50  Cooperation with Utilities - Add the following Subsection:
 (f)  Utility Information:

There are no anticipated conflicts with the Utilities listed below.  Contact those Utilities having buried facilities and request that they locate and mark them for their protection prior to construction.

 

Utility




      Contact Person’s 








Name and Phone Number
1. Central Oregon Irrigation District 

Mr. Jeremiah Fender,
(541) 548-6047
1055 SW Lake Court

Redmond, OR  97756
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Allen Hart – Specifications Specialist  
The following organizations will be adjusting Utilities within the limits of the Project during the period of the Contract with relocation Work estimated to be completed by the following dates (times):


Utility
Estimated Completion Date (Time)
1. Bend BroadBand




May 31, 2010  


Mr. Jeff James, Engineering Services Supervisor


(541) 312-6458

2. Cascade Natural Gas



During Construction

Ms. Donna Dunlap

(541) 429-2848
In the immediate area of the high pressure gas lines, when moving any equipment, excavating, driving piles, boring, or other road construction activities, increase the Reasonable Accuracy Zone from 24 inches, as defined in OAR 952-001-010, to 10 feet.  Exceptions require written approval from Cascade Natural Gas and may require an On‑Site safety watcher, at no cost to the Contractor.

Coordinate lane closures and construction of the pollution control manholes at Station “A” 69+22.7 to Station “A” 69+38.4; right and Station “A” 75+32.3 to Station “A” 75+44.8; right, with Cascade Natural Gas and allow the utility 3 days at each site to reroute the gas main. 
3. City of Bend





During Construction 

Mr. Tom Hickman
Interim Assistant Public Works Manager

(541) 317-3000

4. Pacific Power




April 30, 2010
Mr. Chuck Phinney, Journeyman Estimator
(541) 480-8397

Mr. Jerry Ralls, General Foreman 

(541) 480-2058
Energized power lines overhang portions of the Work with a minimum vertical clearance of 18 feet.  Contractor shall maintain at least 10 feet of safety clearance.  Exceptions require coordination or written approval from Pacific Power and may require an On‑Site safety watcher, at no cost to the Contractor.

Coordinate lane closures and construction of the pollution control manholes at Station “A” 69+22.7 to Station “A” 69+38.4; right and Station “A” 75+32.3 to Station “A” 75+44.8; right, with Pacific Power and have on-site a Pacific Power safety watcher. 

US 20: Purcell Boulevard – Arnold Ice Caves (Bend) Section
                                Page     3 

Allen Hart – Specifications Specialist  
5. QWEST Communications



During Construction  

Mr. Bob Kitchen, Senior Field Engineer

(541) 385-0224

Mr. Bob Watters, Construction Manager


(541) 385-0211

Contact QWEST Communications representative 2 work days prior to grinding across and adjusting QWEST Communications manholes.  During grindout and inlay across any QWEST manhole, contact and have on-site a QWEST fiber-monitor.
This Project is located within the Oregon Utility Notification Center area which is a Utilities notification system for notifying owners of Utilities about Work being performed in the vicinity of their facilities.  The Utilities notification system telephone number is 1‑800‑332‑2344.
Notify each utility at least 30 days prior to beginning any work on this project.  Notify each utility one (1) week in advance each time that the project schedule-of-record is changed.
00180.42  Preconstruction Conference - Add the following paragraph to the end of this subsection:

Before meeting with the Engineer for the preconstruction conference, hold a group utilities scheduling meeting with representatives from the utility companies involved with this project.  Incorporate the utilities time needs into the Contractor's schedule submitted at the preconstruction conference.
cc:
Heather Howe, State Utility Liaison


Michael Morris, Region 4 Roadway Manager


Ron Snell, Construction Project Manager

Mike Darling, Project Team Leader
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