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Pacific Highway (I-5) over Frontage Road (BR #09260) 
Milepoint 4.61 
Key #14950 
 

 

1.0 Project Background 
The I-5 Pacific Highway over 
Frontage Road Br #09260 
project is located on I-5 
(Pacific Hwy) at mile point 
4.61. The project includes the 
resurfacing of the bridge deck 
and upgrading of the bridge rail 
and median barrier. 
 
The project is located just north 
of the Siskiyou Summit.  
 
 
 
 

1.1 Purpose of the TMP 

This Transportation Management Plan 
(TMP) is intended to describe conditions 
and decisions made during development of 
the project staging and traffic control plans 
(TCP). The Traffic Control Designer and 
the TMP should be consulted before any 
changes to the TCP are made once 
construction begins.   
 

 

2.0 Restrictions and Closures 

2.1 Proposed Restrictions 

Height Restrictions—No new height restrictions are anticipated in conjunction with this project.  
 
Weight Restrictions—No new weight restrictions are anticipated in conjunction with this project.  
 
Length Restrictions—No new length restrictions are anticipated in conjunction with this project.  
 
Width Restrictions— The project will be completed in three stages each of which will have width 
and lane restrictions for northbound and southbound freeway traffic.  The first two stages are planned 
to be completed in the Spring of 2009 prior to Memorial Day and the last stage is planned to be 
completed in the Fall of 2009 after Labor Day.  Scheduling project work outside of the Summer 

Project 
Location 
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Travel Season of Memorial Day to Labor Day satisfies lane closure issues raised by the Workzone 
Traffic Analysis developed by Region Traffic at the request of the Project Design Team.   
 
Following is a brief description of the anticipated width and lane restricitions for Interstate 5 traffic 
seperated by Stage: 
 
STAGE 1- (Estimated Duration – 6 WEEKS) 
 

Northbound I-5: Traffic will be routed across the structure in their preconstruction 
configuration. 
 
Southbound I-5: Traffic will be restricted to a single 21 foot wide lane (Hard-to-Hard) and 
be diverted to the fast lane southbound side of the structure to provide a 24 foot wide work 
area on the westside of the structure to start the Deck Rehabilization work. 

 
STAGE 2- (Estimated Duration – 6 WEEKS) 
  

Northbound and Southbound I-5: Traffic will be restricted to a single 21 foot wide lane 
(Hard-to-Hard) in each direction and be diverted to the outside of the structure to provide a 
40 foot wide work area in the center of the structure to continue the Deck Rehabilization 
work. 

 
Note: Between Stage 2 and 3 it is planned that traffic will be routed across the structure in 
their preconstruction configuration for the specified Summer Shutdown. 
 
STAGE 3- (Estimated Duration – 8 WEEKS) 
  

Northbound I-5: Traffic will be restricted to a single 21 foot wide lane (Hard-to-Hard) and 
be diverted 12 feet onto the southbound side of the struture to provide a 24 foot wide work 
area on the eastside of the structure to complete the Deck Rehabilization work and required 
Bridge Rail Replacement.  

  
Southbound I-5: Traffic will remain in two open lanes with an overall width of 37 feet 
(Hard-to-Hard) and be shifted to the westside of the structure to provide needed space for the 
northbound single lane diversion. 

 
WRAP-UP- (Estimated Duration – 2 WEEKS) 

 
Following completion of Stage 3 work, intermittent single lane “barrel” closures will be 
required in each direction on Interstate 5 to perform the installation of Permanent Tall 
Concrete Median Barrier and completion of the restriping of the preconstruction lane 
configurations to the limits affected by staging.  

 
2.2 Closure Recommendations 

 
None anticipated. 
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3.0 Delay Considerations 
 
None anticipated. 
3.1 Other Construction Projects 

 
There is one known project planned in the immediate vicinity on Intesate 5 while the bridge deck 
resurfacing project is underway. Oregon Bridge Delivery partners will be working on 3 bridges to the 
north between mile points 10 and 17.  
 
3.2 Travel Time Threshold 

 
No impacts anticipated. 
 
3.3 Freight Mobility 

 
The Special Provisions contain standard language directing the contractor to provide 28-day 
notification prior to restricting lanes. 

 
3.4 Traffic Control Plans 

 
Project Specific Traffic Control Plans have been developed for this project and will be supplemented 
by standard drawings which are referenced on Sheet 1A of the construction plans. 
 

4.0 Communications 

4.1 Emergency Services 

The local emergency service providers listed below will be notified of the project and the expected 
lane closures and the contractor will ensure that emergency services are able to reach all locations in 
the project area during construction.  
 
The contractor and ODOT Project Manager should meet with the emergency service providers prior 
to the beginning of construction in order to confirm expectations for emergency services and to 
coordinate communications.  
 

Department/Company Name Title Phone 
 Jackson County Fire District 5 Dan Marshall Fire Chief 535-4222 
ODOT Maintenance Everett Carol TMM 890-8707 
ODOT Dispatch    858-3103 
Jackson County Sheriff Dept. Mike Winters Sheriff 396-3121  
Oregon State Police Brian Powers Lieutenant  776-6236 
 Ashland Ambulance F.D.  Keith Woodley Fire chief 482-2770 

 
4.2 Local Governments 

4.3 Trucking Industry and Public Communication 

Project-related mobility issues will be discussed with state and local trucking representatives, as well 
as representatives of MCTD.  
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Appendix A 

Traffic Control Plans 
 
A project specific Traffic Control Plan (TCP) has been developed for this project addressing 
specifically the stage construction configurations for completing the bridge portion of the project and 
can be found in the final bid documents.  For set-up of initial stage, switching between stages and 
wrap-up work traffic control plans will be covered through the following standard drawings and are 
not included in the TMP.  Anticipated flagging and traffic control on Siskiyou Highway (273) for any 
under deck work and necessary rolling slow-downs on Interstate 5 will also be covered by the 
standard drawings listed below and not specifically addressed in the TCP.  Changes proposed to the 
traffic control plans should be discussed with the traffic control designer and Motor Carrier before 
being approved.  
 
TM700 
TM720 
TM745 
TM750 
TM755 
TM775 
 
Traffic control and Work Zones Special Provisions can be found in the final bid documents.  
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Appendix B 
Contact List 

 
Below is a list of stakeholders contacted directly in conjunction with the project.  
 

First name Title Organization Phone 

Local Government/Chamber of Commerce  

CalTrans District Manager 
(Yreka) Clyde Aker (530) 842-2723 

John Vial Director Jackson county Public Works and 
Parks Department 774-6238 

Kelly Madding Director  Jackson County Development 
Department 774-6900 

    

Julie Brown Transit Manager Rogue Valley Area Transit 541 779-2887 

Chamber of Commerce/Local Events 

Sandra Slattery Executive Director Ashland Chamber of Commerce (541) 482-3486 
ext 105 

Amy Richard Event Relations  Oregon Shakespeare Festival (541) 482-2111 

    

Emergency Services  

 Ashland Ambulance F.D.  Keith Woodley Fire chief 482-2770 

Jackson County Fire 
District 5 

Dan Marshall Fire Chief 535-4222 

Jackson County Sheriff 
Dept. 

Mike Winters Sheriff 774-6800  

Oregon State Police Brian Powers Lieutenant  776-6236/840-
6079 

    

    

Trucking/Railroad  

Bob Russell President Oregon Trucking Association 503-513-0005 

Don Miner  Oregon Manufactured Housing 
Association 800-458-6449 

Sven Johnson Manager  ODOT Ashland DOE 776-6004 

    

    

 
 


