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Project Code

GIS24
Project Name

Tsunami Inundation Mapping and Analysis Pilot 
Complexity

High

Summarized Purpose & Objectives

The intent is to provide hard copy maps contributing to the orderly management of Oregon Pacific Coast area’s impacted by seawater inundation resulting from an offshore earthquake.  This simulation adopts inundation limits from the Department of Geology and Mineral Industries (DOGAMI). This effort is a cooperative project with ODOT’s Region 2 Traffic Operations Center (TOC), Traffic Engineering, Office of Operations and the GIS Project Team. Acceptance of this pilot will result in the GIS Project Team compiling data and maps for the entire coastline to be completed early in 2003. 
Sponsor/Title

ODOT Office of Operations

(Rose Gentry)



Completion Criteria

· Place inundation limits linework on the existing map bases and determine the road numbers and milepoints of intersection with State Highways using GIS software. 

· Using GIS techniques, place public building and school symbols on map-bases. Create an index linking maps to a tabular report of structure names, street addresses and telephone numbers.

· Using data from ODOT’s Region 2 TOC, indicate alternate routes as defined by local fire and law enforcement agencies.

· Utilize road closure and alternate route signing recommendations to produce map similar to I-5 closure-signing schematics. 

· Using 10 meter Digital Elevation Model, identify “high ground” areas or islands which, may be safe from Tsunami waters.  

· Integrate all data into a hard copy map series for review.
Importance

Mission Critical

Business Benefits (Please provide justification of the indicated Importance ranking)

· Maps produced will increase efficiency for traffic routing and public safety.

· Road closure and re-routing signage will be updated and appropriate.

Estimated Project Funding Needed

$  No additional funding required

Assumptions/Risk (To be completed by Project Team)

· Necessary resources available for duration of project.

· Due to mixed sources and variable accuracy of  layers, adequate resources must be dedicated to quality control.  The process must include sufficient opportunity for review prior to publishing. 

Dependencies – relationship to other projects (To be completed by Project Team)
Routing software and linear networks must be available for subsequent phases.

Effort in Person Months (To be completed by  Project Team)

Projected FTE Effort
Months


Project Manager
2
                        (m/dd/yy)

Date Needed  03/31/03

(In Months)

Total Duration of Project  5

Analyst
2


Developer
2


Data Base Administrator  
2


Tech. Mgmt. 
2


Business
2


Total
12
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