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1.  Project 
 
 Title: Evaluation of Variable Speed Limit/Variable Advisory Speed Systems  
 SPR 761 
  
2. Project Investigators 
  

      Ahmed Al-Kaisy, PhD, PE, Professor     AND 
Western Transportation Institute 

Montana State University 
Phone: (406) 994-6116 

Email: aalkaisy@ce.montana.edu 

Evan Kristof 
Department of Civil Engineering 

Portland State University 
Phone: (503) 725-4231 

Email: ekristof@pdx.edu 
 
  Levi Ewan, WTI Research Engineer  
  Robert L. Bertini, Cal Poly Subcontractor 
  Alex Chambers, Cal Poly Student Assistant 
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3. Project Coordinator 
 

Name:  Jon Lazarus, ODOT Research Coordinator 
 Phone: (503) 986-2852   
 E-mail: Jon.M.LAZARUS@odot.state.or.us 
 
4. Key Dates 
 
 Project start date: 09/05/2013    
 Project completion date: 12/31/2015 
  Amended completion date to:  10/31/16 
  
5. Project Status  
 
 Task 1:  Research Study Initiation and Literature Review  
 Percent completed reported in last quarterly report: 100%  
 Percent completed after this quarter:  
 
 
 

Task 2:  Site Review, Corridor Reconnaissance, and Pilot Data  
Percent completed reported in last quarterly report:  100% (OR 217)  

 Percent completed after this quarter:  10% (US 26/OR 35) 
 
 

Task 3:  Experimental Design 
Percent completed reported in last quarterly report:  75% 

 Percent completed after this quarter:   
 
  

Task 4: Data Collection  
Percent completed reported in last quarterly report:  50% 

 Percent completed after this quarter:   
 
  

Task 5: Data Analysis 

Percent completed reported in last quarterly report:  20%  
 Percent completed after this quarter:   
 
  

Task 6: Final Research Report 
Percent completed reported in last quarterly report:  0%  

 Percent completed after this quarter:   
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6. Project Coordinator’s Comments (Completed by ODOT) 
 

This project is currently holding quarterly reports. Dr. Bertini is no longer with 
PSU and the OR35 site location has experienced construction delays. Both changes 
will be addressed with the TAC and in a new amendment to the existing contract. 
Anticipated amendment changes to be finalized in July 2016.  

 
 
7. Finances (Completed by ODOT) 

SPR Project Summary 
 
 
VENDOR FY14 FY'15 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET -$                 -$                      
WORK PLAN BUDGET 83,581$        77,555$        3,861$          164,997$           
REVISED BUDGET 43,633$        23,000$        60,000$        28,000$        10,364$        164,997$           
EXPENDITURES - VENDOR 43,633$        24,501$        18,609$        -$                 -$                 86,743$             
BALANCE -$                 (1,501)$         41,391$        28,000$        10,364$        78,254$             

ODOT FY14 FY'15 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET $45,500 $89,000 $45,500 $180,000
REVISED BUDGET $17,827 $29,529 $10,000 5,000$          -$                 $62,356
EXPENDITURES - ODOT 17,827$        11,230$        7,180$          -$                 -$                 36,237$             
BALANCE -$                 18,299$        2,820$          5,000$          -$                 26,119$             

PROJECT FY14 FY'15 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET 45,500$        89,000$        45,500$        -$                 -$                 180,000$           
REVISED BUDGET 61,460$        52,529$        70,000$        33,000$        10,364$        227,353$           
EXPENDITURES - PROJECT 61,460$        35,731$        25,789$        122,980$           
BALANCE -$                 16,798$        44,211$        33,000$        10,364$        104,373$            

 
 


