
Quantifying Noise Impacts from ODOT  
Aggregate Source Operations on Adjacent  
Sage Grouse Habitat 1 SPR 776 

 

OREGON DEPARTMENT OF TRANSPORTATION 
 

SPR Quarterly Progress Report 
April 1, 2015 through June 30, 2015 

Research Section 
555 13th Street NE 
Salem, OR 97301 

 
ph:  (503) 986-2700 
fax: (503) 986-2844 

 
 
Date June 7, 2016 
 
 
TO: Technical Advisory Committee Members: 

Carol Newvine, ODOT GeoEnvironmental 
Scott Billings, ODOT GeoEnvironmental 
Lee Foster, ODFW 
Dillon Tannler, ODOT GeoEnvironmental 
Chris Maguire, ODOT GeoEnvironmental 

 
1.  Project 
 

Title: Quantifying Noise Impacts from ODOT Aggregate Source Operations on Adjacent Sage 
Grouse Habitat 

 SPR # 776 
  
2. Project Investigator 
  

Name: Jessica Stark 
Title:  Consultant 
Agency: SLR International Corporation 
Email: jstark@slrconsulting.com 

 
3. Project Coordinator 
 
 Name: Kira Glover-Cutter 
 Phone: 503-986-2851 
 E-mail: kira.m.glover-cutter@odot.state.or.us 
 
4. Key Dates 
 
 Project start date: August 21, 2015 
 Project completion date:  June 30, 2016 (updated) 
 
5. Project Status  
 
Phase 1 
 Task 1:  Collect Noise Measurements from Select ODOT Aggregate Source Sites 
 Percent completed reported in last quarterly report: 32% 
 Percent completed after this quarter:  100% 



Quantifying Noise Impacts from ODOT  
Aggregate Source Operations on Adjacent  
Sage Grouse Habitat 2 SPR 776 

 Key Progress-To-Date 
• Rattlesnake Quarry, September 15-16, 2015, Clearing and Drilling 
• Leehmann Cow Camp Quarry, October 1-2,  2015, Crushing and Materials Handling 
• Pleasant Valley Quarry, April 4-5, &11-12, 2016 Blasting, Materials Handling, Crushing and 

Screening 
• Brogan Hill Quarry June 9-10, 2016 Cushing and Materials Handling 
 
Specific Progress This Quarter 
• Completed measurements and draft results report 
 
Problems 
• None 

 
Work Planned for Next Quarter 
• Incorporate ODOT comments on draft report and provide final noise monitoring results 

report 
 
 Task 2:  Measurements Report 
 Percent completed reported in last quarterly report: 15% 
 Percent completed after this quarter:  95% 
 
 Key Progress-To-Date 

• Draft-for-review measurements report provided to ODOT 
 
Specific Progress This Quarter 
• Draft-for-review measurements report provided to ODOT 
 
Problems 
• None 

 
Work Planned for Next Quarter 
• Incorporate comments to finalize report 

 
 
 
6. Project Coordinator’s Comments (Completed by ODOT) 
 
After review of provided site photos, field notes, and sound instrument data downloads, multiple 
identified data quality issues have raised concerns about the methodology, quality control, and 
professional standards of care regarding this research effort. ODOT is in process of formalizing catalog 
of errors and omissions.  
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7. Finances (Completed by ODOT) 
 

SPR Project Summary 

 

VENDOR FY'15 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET -$                    
WORK PLAN BUDGET 57,000$        70,000$        10,000$        137,000$         
REVISED BUDGET 57,000$        70,000$        10,000$        
EXPENDITURES - VENDOR -$                 42,651$        -$                 -$                 42,651$           
BALANCE -$                 14,349$        70,000$        10,000$        94,349$           

ODOT FY'15 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET 60,000$        80,000$        40,000$        180,000$         
REVISED BUDGET 10,358$        13,339$        15,000$        10,000$        48,697$           
EXPENDITURES - ODOT 10,358$        13,231$        -$                 -$                 23,589$           
BALANCE -$                 108$             15,000$        10,000$        25,108$           

PROJECT FY'15 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET 60,000$        80,000$        40,000$        -$                 180,000$         
REVISED BUDGET 10,358$        70,339$        85,000$        20,000$        185,697$         
EXPENDITURES - PROJECT 10,358$        55,882$        -$                 66,240$           
BALANCE -$                 14,457$        85,000$        20,000$        119,457$         


