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4. Key Dates 
 
 Project start date:  11/14/2014        
 Project completion date:     11/15/2016 
   
5. Project Status  
 

Task 1: Brief Literature Review 
 Percent completed after this quarter: 100% 
 
 Key Progress-To-Date 

• The project team submitted the literature review for both pedestrian and bicycle risk factors, 
to the TAC for review and comment. TAC comments were in revised document. 

 
Specific Progress This Quarter 
• None – task complete.   
 
Problems 
• None – task complete.  

 
Work Planned for Next Quarter 
• None – task complete.  

 
Task 2: Develop a Data Collection Plan 

 Percent completed reported in last quarterly report: 95% 
 Percent completed after this quarter: 100% 
 
 Key Progress-To-Date 

• The project team submitted the data collection plan to ODOT for TAC members to review, 
review comments were received and incorporated in revised data collection plan.   

 
Specific Progress This Quarter 
• None – task complete. 
 
Problems 
• None – task complete. 

 
Work Planned for Next Quarter 
• None – task complete. 

 
Task 3: Data Collection 

 Percent completed reported in last quarterly report: 90% 
 Percent completed after this quarter: 100% 
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Key Progress-To-Date 
 

• Incorporated TAC suggestions on data collection plan. 
• Data collection complete on 200 segments and 200 intersections. 
• Obtained recently released ODOT 2014 crash data and merging these crashes to the 

analysis sample.   
• Added AADT and land use variables to modeling data set. 

 
Specific Progress This Quarter 
• None – task complete. 
 
Problems 
• None – task complete. 

 
Work Planned for Next Quarter 
• None – task complete. 

 
Task 4: Development of Risk Models 

 Percent completed reported in last quarterly report: 70% 
 Percent completed after this quarter: 100% 
            

 Key Progress-To-Date 
 

• Prepared and merged modeling data set 
• Prepared internal white paper on modeling methodologies. 
• Created and explored many model options for modeling both pedestrian and bicycle crash 

frequency and severity.  
• Models developed for pedestrian segments, pedestrian intersections, bicycle segments 

and bicycle intersections. 
• Extracted risk-scores from the models suitable for use in the project prioritization tool in 

Task 5.   
 

Work This Quarter 
• Models developed for pedestrian segments, pedestrian intersections, bicycle segments 

and bicycle intersections. 
• Extracted risk-scores from the models suitable for use in the project prioritization tool in 

Task 5 
 
 Work Planned for Next Quarter 

• None, task complete. 
 

Problems 
• None, task complete. 
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Task 5: Development of Risk-based Prioritization Tool 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 85% 

 
Key Progress-To-Date 

 
• We have converted the significant variables in the model to a points based scoring 

method by interpreting the coefficients with odds ratios.   The tool will be a simple 
spreadsheet. 

 
Problems 

• None. 
 
Work Planned for Next Quarter 

• We are finishing test applying the method to a selected set of Region 2's ARTS project 
list to test how it might work with and further inform the current ARTS methods, as well 
as help make some tweaks to the point scale.  

 
Task 6: Final Report 

 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 80% 

 
Key Progress-To-Date 

 
• The team has begun work on writing up the chapters for the final report (modeling, 

analysis, results, tool development). The literature review and data collection chapters 
were completed as part of earlier interim reports. 

• TAC meeting scheduled for 11.16 
 

Problems 
• None. 

 
6. Project Coordinator’s Comments (Completed by ODOT) 
   

 
 I’m looking forward to reviewing the draft final report with the TAC. 
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7. Finances (Completed by ODOT) 
 

SPR Project Summary 

 

VENDOR FY'15 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET -$                  
WORK PLAN BUDGET 86,286$        78,657$        164,943$        
REVISED BUDGET 29,229$        114,000$      21,714$        164,943$        
EXPENDITURES - VENDOR 29,229$        73,179$        13,888$        -$                 116,296$        
BALANCE -$                 40,821$        7,826$          -$                 48,647$         

ODOT FY'15 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET 56,000$        83,000$        26,000$        165,000$        
REVISED BUDGET 6,856$          5,000$          3,201$          15,057$         
EXPENDITURES - ODOT 6,856$          5,438$          1,635$          -$                 13,929$         
BALANCE -$                 (438)$            1,566$          -$                 1,128$           

PROJECT FY'15 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET 56,000$        83,000$        26,000$        -$                 165,000$        
REVISED BUDGET 36,085$        119,000$      24,915$        -$                 180,000$        
EXPENDITURES - PROJECT 36,085$        78,617$        15,523$        130,225$        
BALANCE -$                 40,383$        9,392$          -$                 49,775$         


