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AASHTO AssetManager Project Status 

Excerpt from AASHTO Catalog:

AASHTO AssetManager® Phase II

Phase II of the AssetManager project will provide continuing support and maintenance for AssetManager. Phase II will include providing agencies with an updated version of AssetManager with enhancements and bug fixes made in Phase I, as well as pre-configured network scenarios for each state developed using FHWA tools and data. During this phase, work will start on implementing the vision for AssetManager 2.0 through development of the Version 2.0 requirements and high level design.

• Timeframe – 12 months

Updated information may be obtained by contacting José Aldayuz, AASHTO Project Manager, at (202) 624-3610 or by e-mail at jaldayuz@aashto.org.

James Maconochie with Cambridge Systematics met with ODOT Bridge, Pavement and Planning staff in June to explore options for importing ODOT data into the AssetManager tool for analysis.  James is now working on the technical details to allow importing of the 20-Year Bridge Needs data as well as Pavement Data (utilizing the HERS-ST tool) into AssetManager so ODOT can evaluate the results. 
For more information, please contact Mark Wills at (503) 986-4232.

TransCOI Data Council
The Working Group has prepared Draft “Data Standards Exception Process” and “Data Governance Guidelines – Data Management & QC/QA ” to be presented at the next Technical Services Asset Management Task Force meeting. Once vetted, the documents will be presented to the Data Governance Council for their review and endorsement. For more information, please contact Mark Wills at (503) 986-4232.
Automation Updates  

· Pavement Management System – Pavement’s field data collection season scheduling has delayed the capacity for business to perform functional testing, however business has received draft Functional Specifications and Configuration documents for their review. The project is slowly but positively moving forward. The targeted acceptance date is for August, 2008.  For more information, please contact John Coplantz at (503) 986-3119.
· Traffic Monitoring System Rewrite – Included in the most recent release was a major improvement; importers have been added to the system that enables the system to import data from various types counting devices. The final release is anticipated in August 2008. For more information, please contact Dave Ringeisen at (503) 986-4171.
· ITIS / Features Inventory Consolidation Project (TransInfo) – The TransInfo Request for Proposals (RFP) was released on June 26 and a mandatory vendor pre-proposal conference was held July 7. Seven vendors attended either in person or on the phone. Vendor proposals are due August 6.  The project team has received an initial independent QA Project Risk Report and prepared a draft Risk Mitigation Plan in response. For more information, please contact Heather King (503) 986-4157. 
· Automated Pavement Management Field Data Collection – The evaluation team has settled on a contractor and a Notice of Intent to Award was sent to Pathway Services Inc. The software has been selected, (Pathview II Data Viewing and Rating Software), a standard new product evaluation (NPE) request has been submitted. The target for deployment is July for Pavement’s field data collection season starting in August 2008.  For more information, please contact John Coplantz at (503) 986-3119. 

· Crash Data System (CDS) Upgrade – The 90 day warranty period ended with the final roll-out completed.  The few fixes that remain will be delivered through the maintenance process.  This third system upgrade has been the most rewarding in end-user results.  The development of a complex annual publication which historically has required up to 4 weeks of effort was reduced to 3 days.  For more information, please contact Robin Ness at (503) 986-4236.

· Safety Priority Index System (SPIS) Re-write – This project will enable developing a top 5% SPIS incorporating GIS for all public roads.  The Statement of Work (SOW) is in now in development.  For more information, please contact Doug Bish at (503) 986-3594.

· Development Review System – This project will be re-writing a Region 1 Land Use Planning Tracking application for statewide use. This application will improve the review process of development applications which affect statewide transportation and manage traffic impacts.  An Opportunity Evaluation (OE) and Business Process Modeling have been completed.  The project team kick-off meeting is scheduled for July. For more information, please contact Barbara Fraser at (503) 986-4127.  
Asset Management/Data Governance Outreach

AMI continues to work with priority asset owners on assessments.  The plan is to revisit and update those asset assessments that have been presented over the last year since progress has been made and more accurate needs can be identified.

For more information, contact Laura Hansen at (503) 986-3308.
Asset Management linkage to the Integrated Systems
AMI staff attended the ERP Project Process Map Validation and Feedback Session on July 8th. For more information contact Mark Wills at (503) 986-4232.
Technical Notifications

None
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