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AASHTO AssetManager NT/PT Project Status 

Phase 1 of the AASHTO AssetManager NT/PT project with ODOT is in progress.  Current testing is of the AASHTO AssetManager NT with Bridge and HERS-ST (Pavement) data.  The AASHTO NT/PT Project Steering Committee will be making recommendations on the next steps based on the results of the multi-state testing late this fall.  Dave Ringeisen represents ODOT on this Steering Committee. For more information on this project contact Dave Ringeisen at (503) 986-4171.

New Asset Management Integration Section

The Asset Management Integration Section has been formed in the Transportation Development Division in response to growing momentum within ODOT around Asset Management and a realization that organizational expectations in this area can only be achieved by focused efforts within a defined program area.  Mark Wills has been named Section Manager with Laura Gonzales and Scott King providing essential program coordination and support.  The creation of this Section has required shifting of duties within the TDD and the Transportation Data Section with Robin Ness assuming management of the Crash Analysis and Reporting and Mill Creek Automation Units.

The Asset Management Integration Section’s primary focus will be tied to ODOT’s Asset Management Implementation Plan approved in April of 2006.

Active Automation Projects  

· Pavement Management System – The AgileAssets contract for the upgrade and maintenance agreement is moving forward. The intent is to have the new system in place by December 2007.  By October, the contractor will be loading data from the current PMS and providing the system manager (John Coplantz), access to the web-based application through a User Familiarization Area (UFA) function. This will facilitate business reviewing and testing the results of the reporting and analysis capabilities. The software is expected to provide the ultimate in adaptability and flexibility to accommodate the numerous changes that ODOT is expected to make to pavement management practices in the future. 

· Field Data Collection RFP (Pavement) – The Request for Proposal (RFP) for contracting out the pavement field data collection work is now in draft form with some refinements in progress.  With the extensive contract procurement process in consideration, the RFP is now expected to be on the streets December 2007 with the target date for vendor selection as April 2008.  Work on the 2008 field data collection goal is to begin July – August of 2008.  This contract brings with it and an opportunity for other linear assets to benefit from data collection contract.  Possibly enhancing the digital video log as inventory tool.  If you are interested in this information, please contact John Coplantz at 503 986-3119. 

· Crash Data System (CDS) Upgrade – In addition to the functional enhancements, CDS has been converted to SQL 2005 which introduced additional challenges to the existing database.  First round of functional testing was completed and system testing has begun. The results from both are in review with additional effort is being applied to the second round of testing to ensure the reporting, data entry and administrative functionality is thoroughly evaluated before the next system test session is initiated.  Resource changes may delay the second phase of this release which includes additional reporting components and an interface with a GIS tool however, the target implementation date remains 0/2007.

· Integrated Transportation Information System (ITIS) / Features Inventory Consolidation Project – Financial Services, Maintenance, and Transportation Data project work group have been looking at other states experiences and attending several demonstrations.  Progress completed to date includes: a project Steering Committee Structure (QA requirement for large projects), draft project statement and a draft list of deliverables.  A change in the project manager resource, may delay progress in the immediate future however, the target date for an RFP going out remains the late summer or early fall of 2007.
· Traffic Monitoring System Re-write – Project development is continuing.  The tasks that have most recently been completed include: delivery of the TCM Version 1.6 for Agency installation, installation guide, full Agency support i.e., on-site, email and phone.  TSM Staff software orientation, a completed Legacy Data Conversion Amendment with additional project team resources included to help with Legacy Data Conversion. Outstanding issues regarding data for testing and PTV project staff VPN access are being resolved.  The system delivery date is targeted for mid-October 2007. 
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